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CrOSS-reFerenCe OF repOrT  
TO STATuTOry requiremenTS
This appendix cross-references the pages of this Report to the reporting requirements  
under the Emergency Supplemental Appropriations Act for Defense and for the Reconstruc-
tion of Iraq and Afghanistan, 2004 (P.L. 108-106) Sec. 3001, as amended by P.L. 108-375, Sec 
1203, P.L. 109-102, Sec. 599, P.L. 109-364, Sec. 1054, P.L. 109-440, Sec. 2, P.L. 110-28, Sec. 3801, 
and P.L. 110-181, Sec. 1221 (Table A.1); and the Inspector General Act of 1978 (P.L. 95-452), as 
amended, 5 U.S.C. app. (Table A.2)
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Section Statute (SIGIR Public Law) SIGIR Action Page # 

Supervision 

Section 3001(e)(1) The Inspector General shall report directly to, and be under the general supervision 
of, the Secretary of State and the Secretary of Defense.

Report to the Secretary of State and the 
Secretary of Defense. All

Duties 

Section 3001(f)(1)

It shall be the duty of the Inspector General to conduct, supervise, and coordinate 
audits and investigations of the treatment, handling, and expenditure of amounts 
appropriated or otherwise made available for the reconstruction of Iraq and of the 
programs, operations, and contracts carried out utilizing such funds, including—

Review appropriated funds.
Programs, operations, contracts using 
appropriated funds.

All
App. E

Section 3001(f)(1)(A) The oversight and accounting of the obligation and expenditure of such funds; Review obligations and expenditures of 
appropriated funds. App. E

Section 3001(f)(1)(B) The monitoring and review of reconstruction activities funded by such funds; Review reconstruction activities funded 
by appropriations. 1-168

Section 3001(f)(1)(C) The monitoring and review of contracts funded by such funds; Review contracts using appropriated 
funds. Note 1

Section 3001(f)(1)(D)
The monitoring and review of the transfer of such funds and associated 
information between and among departments, agencies, and entities of the United 
States, and private and nongovernmental entities;

Review internal and external transfers 
of appropriated funds. App. E 

Section 3001(f)(1)(E) The maintenance of records on the use of such funds to facilitate future audits and 
investigations of the use of such funds. Maintain audit records. 169-238

App. I

Section 3001(f)(2) 
The Inspector General shall establish, maintain, and oversee such systems, 
procedures, and controls as the Inspector General considers appropriate to 
discharge the duty.

Establish, maintain, and oversee 
systems, procedures, and controls.

169-238

Section 3001(f)(3) In addition, the Inspector General shall also have the duties and responsibilities of 
inspectors general under the Inspector General Act of 1978. Duties as specified in IG Act. All

Section 3001(f)(4)(A)
(B)&(C)

The Inspector General shall coordinate with, and receive the cooperation of, each 
of the following: The Inspector General of the Department of State, The Inspector 
General of the Department of Defense, and The Inspector General of the United 
States Agency for International Development.

Coordination with IGs of State, DoD, 
&  USAID.

239-248
App. L
App. M

Personnel, Facilities, and Other Resources 

Section 3001(h)(4)(A) 

Upon request of the Inspector General for information or assistance from any 
department, agency, or other entity of the Federal Government, the head of such 
entity shall, insofar as is practicable and not in contravention of any existing law, 
furnish such information or assistance to the Inspector General, or an authorized 
designee.

Expect support as requested. All

Reports 

Section 3001(i)(1) 

Not later than 30 days after the end of each fiscal-year quarter, the Inspector 
General shall submit to the appropriate committees of Congress a report 
summarizing for the period of that quarter and, to the extent possible, the period 
from the end of such quarter to the time of the submission of the report, the 
activities of the Inspector General and the activities under programs and operations 
funded with amounts appropriated or otherwise made available to the Iraq Relief 
and Reconstruction Fund. Each report shall include, for the period covered by 
such report, a detailed statement of all obligations, expenditures, and revenues 
associated with reconstruction and rehabilitation activities in Iraq, including the 
following –

Report – 30 days after the end of 
each calendar quarter. Summarize 
activities of IG. Detailed statement 
of all obligations, expenditures, and 
revenues.

All

Section 3001(i)(1)(A) Obligations and expenditures of appropriated funds. Obligations and expenditures of 
appropriated funds.

23-41
App. E

Section 3001(i)(1)(B) 

A project-by-project and program-by-program accounting of the costs incurred 
to date for the reconstruction of Iraq, together with the estimate of the 
Department of Defense, the Department of State, and the United States Agency for 
International Development, as applicable, of the costs to complete each project and 
each program.

Project-by-project and program-by-
program accounting of costs. List 
unexpended funds for each project  
or program.

23-41
App. E

Table A.1
Cross-Reference to Reporting Requirements under P.L. 108-106 Section 3001, as Amended
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Section Statute (SIGIR Public Law) SIGIR Action Page # 

Section 3001(i)(1)(C) Revenues attributable to or consisting of funds provided by foreign nations or 
international organizations, and any obligations or expenditures of such revenues. 

Revenues, obligations, and expenditures 
of donor funds.

24, 25
App. G

Section 3001(i)(1)(D) Revenues attributable to or consisting of foreign assets seized or frozen, and any 
obligations or expenditures of such revenues. 

Revenues, obligations, and expenditures 
of funds from seized or frozen assets.

24, 25
App. F

Section 3001(i)(1)(E) Operating expenses of agencies or entities receiving amounts appropriated or 
otherwise made available for the reconstruction of Iraq.

Operating expenses of agencies or any 
organization receiving appropriated 
funds.

App. E

Section 3001(i)(1)(F) 

In the case of any contract described in paragraph (2):
 A contract described in this paragraph is any major contract or other agreement 
that is entered into by any department or agency of the United States Government 
that involves the use of amounts appropriated or otherwise made available for 
the reconstruction of Iraq with any public or private sector entity for any of the 
following purposes:
To build or rebuild physical infrastructure of Iraq.
To establish or reestablish a political or societal institution of Iraq. 
To provide products or services to the people of Iraq. 

Describes a contract. Note 1

Section 3001(i)(1)(F)(i) The amount of the contract or other agreement; Amount of each contract or other 
agreement. Note 1

Section 3001(i)(1)(F)(ii) A brief discussion of the scope of the contract or other agreement; Brief discussion of each contract scope. Note 1

Section 3001(i)(1)(F)(iii) 
A discussion of how the contracting department or agency identified, and solicited 
offers from, potential contractors to perform the contract, together with a list of 
the potential contractors that were issued solicitations for the offers.

Discussion of how potential contractors 
were identified, how offers were 
solicited, and a list of contractors that 
were issued solicitations.

Note 1

Section 3001(i)(1)(F)(iv) The justification and approval documents on which was based the determination to 
use procedures other than procedures that provide for full and open competition. 

Justification and approval documents 
for contracts that were not full and 
open competitions.

Note 1

Section 3001(i)(3) 

The Inspector General shall submit to the appropriate committees of Congress 
semiannual reports meeting the requirements of Section 5 of the Inspector General 
Act of 1978.  The first such report for a year, covering the first six months of the 
year, shall be submitted not later than July 31 of that year, and the second such 
report, covering the second six months of the year, shall be submitted not later than 
January 31 of the following year.

Shall be submitted not later than July 
31 of that year, and the second such 
report.

Complete

Section 3001(i)(4) 
The Inspector General shall publish each report under this subsection in both 
English and Arabic on the Internet website of the Secretary of State and the 
Secretary of Defense. 

SIGIR will take final written report in 
electronic format, translate and post 
to website; encourage DoD and DoS to 
link to SIGIR website. 

www.sigir.
mil

Section 3001(i)(5) Each report under this subsection may include a classified annex if the Inspector 
General considers it necessary. If necessary, develop a classified annex. N/A

Report Coordination

Section 3001(j) The Inspector General shall also submit each report under subsection (i) to the 
Secretary of State and the Secretary of Defense.

Submit report to Secretary of State and 
Secretary of Defense. 1/30/2009

Note 1: This information is not included in this quarterly report. The list of contracts is available at  www.sigir.mil.
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Appendix A

Section Statute (Inspector General Act of 1978) SIGIR Action Page #

Section 
5(a)(1) “Description of significant problems, abuses, and deficiencies... ”

•	 Extract	pertinent	information	from	IIGC	member	semiannual	reports.
•	 List	problems,	abuses,	and	deficiencies	from	SIGIR	audit	reports,	

investigations, and inspections.

App. H
App. L

Section 
5(a)(2)

“Description of recommendations for corrective action…with 
respect to significant problems, abuses, or deficiencies... ” •	 Extract	pertinent	information	from	IIGC	member	semiannual	reports.

•	 List	recommendations	from	SIGIR	audit	reports.
App. H
App. L

Section 
5(a)(3)

“Identification of each significant recommendation described in 
previous semiannual reports on which corrective action has not 
been completed...”

•	 List	all	instances	of	incomplete	corrective	action	from	previous	
semiannual reports. App. H

Section 
5(a)(4)

“A summary of matters referred to prosecutive authorities and 
the prosecutions and convictions which have resulted... ”

•	 Extract	pertinent	information	from	IIGC	member	semiannual	reports.
•	 List	SIGIR	Investigations	that	have	been	referred. 169-236

Section 
5(a)(5)

“A summary of each report made to the [Secretary of Defense] 
under section 6(b)(2)... ” (instances where information requested 
was refused or not provided)

•	 Extract	pertinent	information	from	IIGC	member	semiannual	reports.
•	 List	instances	in	which	information	was	refused	SIGIR	auditors,	

investigators, or inspectors.
169-236

Section 
5(a)(6)

“A listing, subdivided according to subject matter, of each audit 
report issued...” showing dollar value of questioned costs and 
recommendations that funds be put to better use.

•	 Extract	pertinent	information	from	IIGC	member	semiannual	reports.
•	 List	SIGIR	audit	reports.

App. H
App. L

Section 
5(a)(7) “A summary of each particularly significant report... ” •	 Extract	pertinent	information	from	IIGC	member	semiannual	reports.

•	 Provide	a	synopsis	of	the	significant	SIGIR	audits.
App. H
App. L

Section 
5(a)(8)

“Statistical tables showing the total number of audit reports and 
the total dollar value of questioned costs... ”

•	 Extract	pertinent	information	from	IIGC	member	semiannual	reports.
•	 Develop	statistical	tables	showing	dollar	value	of	questioned	cost	from	

SIGIR audits.

169-225
App. H

Section 
5(a)(9)

“Statistical tables showing the total number of audit reports and 
the dollar value of recommendations that funds be put to better 
use by management...”

•	 Extract	pertinent	information	from	IIGC	member	semiannual	reports.
•	 Develop	statistical	tables	showing	dollar	value	of	funds	put	to	better	

use by management from SIGIR audits.

App. H
App. L

Section 
5(a)(10)

“A summary of each audit report issued before the 
commencement of the reporting period for which no 
management decision has been made by the end of reporting 
period, an explanation of the reasons such management 
decision has not been made, and a statement concerning the 
desired timetable for achieving a management decision...”

•	 Extract	pertinent	information	from	IIGC	member	semiannual	reports.
•	 Provide	a	synopsis	of	SIGIR	audit	reports	in	which	recommendations	by	

SIGIR are still open.

App. H
App. L

Section 
5(a)(11)

“A description and explanation of the reasons for any significant 
revised management decision... ”

•	 Extract	pertinent	information	from	IIGC	member	semiannual	reports.
•	 Explain	SIGIR	audit	reports	in	which	significant	revisions	have	been	

made to management decisions.

App. H
App. L

Section 
5(a)(12)

“Information concerning any significant management decision 
with which the Inspector General is in disagreement...”

•	 Extract	pertinent	information	from	IIGC	member	semiannual	reports.
•	 Explain	SIGIR	audit	reports	in	which	SIGIR	disagreed	with	management	

decision.

App. H
App. L

Section 
5(a)(13)

“Information described under Section 804 [sic] of the Federal 
Financial Management Improvement Act of 1996...” (instances 
and reasons when an agency has not met target dates 
established in a remediation plan)

•	 Extract	pertinent	information	from	IIGC	member	semiannual	reports.
•	 Provide	information	where	management	has	not	met	targets	from	a	

remediation plan.

169-225
App. H

Section 
8(f)(1)

“Information concerning the number and types of contract 
audits…”

•	 List	SIGIR	audits	that	have	concerned	contract	audits.
•	 List	pertinent	information	from	IIGC	members.

App. H
App. L

Table A.2
Cross-Reference to Reporting Requirements under P.L. 95-452, as Amended
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impAct of SiGir operAtionS

SIGIR’s work impacts many aspects of the U.S. 
mission in Iraq and the Government of Iraq. To 
validate the financial or non-financial benefits 
resulting from SIGIR work, SIGIR requires 
the staff to document the connection between 
the benefits reported and the work performed. 
SIGIR recommendations have enabled U.S. and 
Iraqi reconstruction management officials to:
•	 reduce	expenditures	and	improve	efficiency	

and effectiveness
•	 implement	or	improve	fund	and	asset	controls
•	 enhance	construction	quality	by	ensuring	

adequacy of design specifications, stopping 
inadequate construction, and avoiding re-
work

•	 increase	potential	oil	revenue
•	 avoid	waste	and	unnecessary	expenditures	

impAct of SiGir AuditS
SIGIR reports the financial impact of audits 
semiannually, as required by law. Through 
January 31, 2009, SIGIR audits saved and recov-
ered funds of about $81.60 million and improved 
the use of $224.72 million of funds. SIGIR audits 
also challenged payments of $14.93 million, 
including possible duplicate payments, overpay-
ments, or for work that was not completed.  Most 
of the savings result from a SIGIR recommenda-
tion that the Defense Contract Audit Agency 
review contractor invoices for the Iraqi Police 
Training Program. For a detailed list of these 
financial impacts, see Table B.1.
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Table B.1

Detail of Impact of SIGIR Audits ($ millions)

Audit #
Dollars Saved/ 

Funds Recovered Better Use
Challenged 

Payments
Non-financial  

Impact

Coalition Provisional Authority 
Coordination of Donated Funds 04-001 Improved transparency and accountability for 

donor funds.

Management of Personnel Assigned to 
the Coalition Provisional Authority in 
Baghdad

04-002

Improved CPA’s control over and insight into the 
number of civilians assigned to CPA in Baghdad, 
including both U.S. Government and contractor 
personnel.

Federal Deployment Center Forward 
Operations at the Kuwait Hilton 04-003 DFI  $18.20 Improved economy and efficiency and contract 

administration.

Task Orders Awarded by the Air Force 
Center for Environmental Excellence 
in Support of the Coalition Provisional 
Authority

04-004 Improved contract administration and program 
management.

Oil for Food Cash Controls for the 
Office of Project Coordination in Erbil, 
Iraq

04-007 Improved the CPAs internal controls over the 
transfer of cash.

Coalition Provisional Authority Control 
Over Seized and Vested Assets 04-008 Improved accountability over non-cash assets..

Audit of the Accountability and 
Control of Materiel Assets of the 
Coalition Provisional Authority in 
Baghdad

04-011 DFI Improved accountability over property.

Coalition Provisional Authority’s 
Contracting Processes Leading Up To 
and Including Contract Award

04-013  $5.00  $0.19 Improved contract administration and 
transparency.

Accountability and Control of Materiel 
Assets of the Coalition Provisional 
Authority in Kuwait

05-002 Improved accountability over property.

Oversight of Funds Provided to Iraqi 
Ministries through the National Budget 
Process

05-004 DFI Improved controls over payroll.

Compliance with Contract No. W911S0-
04-C-0003 Awarded to Aegis Defense 
Services Limited

05-005 Improved contract administration and program 
management.

Control of Cash Provided to South-
Central Iraq 05-006 DFI Improved contract administration and 

accountability.

Administration of Iraq Relief and 
Reconstruction Fund Contract Files 05-007 Improved contract administration and 

management.

Administration of Contracts Funded by 
the Development Fund of Iraq 05-008 DFI  $0.04 

Reconciliation of Reporting Differences 
of the Source of Funds Used on 
Contracts After June 28, 2004

05-009 Improved accuracty of contract administration 
information.

Interim Briefing to the Project and 
Contracting Office - Iraq and the Joint 
Contracting Command – Iraq on the 
Audit of the Award Fee Process

05-010 Improved contract management and 
administration.

Management of Rapid Regional 
Response Program Grants in South-
Central Iraq 

05-015 DFI  $2.70 

This was the first in a series of audits to improve 
compliance with applicable guidance and control 
and accountability for Development Fund for 
Iraq cash assets and expenditures.

Management of the Contracts and 
Grants Used To Construct and Operate 
the Babylon Police Academy 

05-016 DFI  $1.30 

This audit report is one of a series of reports 
to improve controls over cash, contract 
management, and grant management for the 
CPA South-Central Region. (See 05-015)

Award Fee Process for Contractors 
Involved in Iraq Reconstruction 05-017 DFI  $7.80 

Acquisition of Armored Vehicles 
Purchased Through Contract W914NS-
05-M-1189

05-018 Improved contract management and 
administration.

Management of the Contracts, 
Grant, and Micro-Purchases Used To 
Rehabilitate the Karbala Library 

05-020 DFI  $0.15 

This audit report is one of a series of reports 
to improve controls over cash, contract 
management, and grant management for the 
CPA South-Central Region. (See 05-015)

(Continued on next page)
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Detail of Impact of SIGIR Audits ($ millions)

Audit #
Dollars Saved/ 

Funds Recovered Better Use
Challenged 

Payments
Non-financial  

Impact

Management of Iraq Relief and 
Reconstruction Fund Programs – Cost-
to-Complete Estimate Reporting 

05-021 Improved program management and accuracy of 
reporting to the Congress.

Managing Sustainment for Iraq Relief 
and Reconstruction Fund Programs 05-022 Improved IRRF program management and 

protection of U.S. reconstruction investment.

Management of Rapid Regional 
Response Program Contracts in South-
Central Iraq 

05-023 DFI
One of a series of reports designed to 
improve program management and contract 
administration of DFI funds. (See 05-015)

Management of the Commander’s 
Emergency Response Program for 
Fiscal Year 2005

05-025 Improved program management of appropriated 
funds.

Methodologies for Reporting Cost-to-
complete Estimates 05-027 Improved program management and accuracy of 

reporting to the Congress.

GRD-PCO Management of the Transfer 
of IRRF-funded Assets to the Iraqi 
Government 

05-028 Audit recommendations led agency to creation 
of an IRRF coordinating sustainment office.

Management of the Iraq Relief and 
Reconstruction Fund Program: The 
Evolution of the Iraq Reconstruction 
Management System

06-001 Audit recommendations led to improved 
IRMS systems development and documentation.

Prompt Payment Act:  Analysis of 
Expenditures Made from the Iraq Relief 
and Reconstruction Fund

06-002 Improved IRRF program management.

Review of Data Entry and General 
Controls in the Collecting and 
Reporting of the Iraq Relief and 
Reconstruction Fund

06-003 Improved program management and accuracy of 
IRRF status reporting.

Follow-up on Recommendations 
Made in SIGIR Audit Reports Related 
to Management and Control of the 
Development Fund for Iraq

06-005 DFI
One of a series of reports designed to 
improve program management and contract 
administration of DFI funds. (See 05-015)

Multi-National Security Transition 
Command-Iraq Management of 
the Transfer of Iraq Relief and 
Reconstruction Fund Projects to the 
Iraqi Government

06-006 Audit recommendations led agency to creation 
of an IRRF coordinating sustainment office.

U.S. Agency for International 
Development Management of 
the Transfer of Iraq Relief and 
Reconstruction Fund Projects to the 
Iraqi Government

06-007

Audit recommendations and follow up reports 
focused on a single, unified transfer process, 
improved coordination, 
timely notification, and adequate sustainment.

Development Fund for Iraq Cash 
Accountability Review:  Joint Area 
Support Group-Central

06-008 DFI
Improved cash accountability. Audit 
recommendations addressed proper storage, 
retrieval, and contingency planning.

Review of Task Force Shield Programs 06-009 DFI  $12.80 Improved property accountability.

Review of the Multi-National 
Security Transition Command-Iraq 
Reconciliation of the Iraqi Armed 
Forces Seized Assets Fund

06-010 DFI  $1.51  $3.46 

Management of the Primary 
Healthcare Centers Construction 
Projects

06-011 Improved program and contract management, 
property accountability and accurate reporting.

Iraqi Armed Forces Seized Assets Fund: 
Review of Contracts and Financial 
Documents

06-015  $2.31 

Interim Audit Report on the Review of 
the Equipment Purchased for Primary 
Healthcare Centers Associated with 
Parsons Global Services, Contract 
Number W914NS-04-D-0006

06-016  $23.30 

(Continued on next page)

(Continued on next page)
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Detail of Impact of SIGIR Audits ($ millions)

Audit #
Dollars Saved/ 

Funds Recovered Better Use
Challenged 

Payments
Non-financial  

Impact

Transition of Iraq Relief and 
Reconstruction Fund Projects to the 
Iraqi Government

06-017

Audit recommendations and follow up reports 
focused on a single, unified transfer process, 
improved coordination, timely notification, and 
adequate sustainment.

Review of the Advanced First 
Responder Network Project 06-020

Improved program and contract management 
and improved property accountability. Audit 
recommendations focused on meeting technical 
requirements 
and property accountability.

Joint Survey of the U.S. Embassy-Iraq’s 
Anticorruption Program 06-021

Improved program management. Audit 
recommendations focused on senior leadership, 
levels of resources, metrics, etc.

Joint Cash Count - Iraq National 
Weapons Card Program 06-024 Improved accountability for funds transferred 

from U.S. officials to a bank account for the GOI.

Review of the Medical Equipment 
Purchased for the Primary Healthcare 
Centers Associated with Parsons 
Global Services, Inc., Contract Number 
W914NS-04-D-0006

06-025

One of a series of reports concerning program 
management and accountability 
over property within the Healthcare Centers 
Construction Projects. 
(See 06-016)

Review of the U.S. Agency for 
International Development’s 
Management of the Basrah Children’s 
Hospital Project 

06-026

Improved program management. Audit 
recommendations focused on improved program 
and contract management 
and accurate reporting.

Review of DynCorp International, 
LLC, Contract Number S LMAQM-
04-C-0030, Task Order 0338, for the 
Iraqi Police Training Program Support 

06-029
Improved program and contract management—
including recoupment of overpayments, 
challenged invoices, and other funding actions.

Status of Medical Equipment and 
Other Non-construction Items 
Purchased for Primary Healthcare 
Centers 

06-030

One of a series of reports concerning program 
management and accountability 
over property within the Healthcare Centers 
Construction 
Projects. (See 06-016)

Management of the Iraqi Interim 
Government Fund 06-031 Improved accountability for funds; timely, 

accurate funds status reporting to the GOI.

Iraqi Security Forces:  Review of Plans 
to Implement Logistics Capabilities 06-032 Improved program and management and 

accuracy ISF support funds reporting.

Iraqi Security Forces: Weapons 
Provided by the U.S. Department of 
Defense Using the Iraq Relief and 
Reconstruction Fund

06-033 Improved accountability for ISF weapons.

Status of the Provincial Reconstruction 
Team Program in Iraq 06-034 Improved program management.

Interim Audit Report on Inappropriate 
Use of Proprietary Data Markings 
by the Logistics Civil Augmentation 
Program (LOGCAP) Contractor

06-035

Improved program and contract management—
including potential LOGCAP-wide improvements. 
Also LOGCAP-wide improved accountability for 
government property, including lodging facilities 
and subsistence.

Follow-Up On SIGIR Recommendations 
Concerning The Development Fund For 
Iraq (DFI)

06-036 DFI
Final in a series of reports designed to 
improve program management and contract 
administration of DFI funds. (See 05-015)

Unclassified Summary of SIGIR’s Review 
of Efforts to Increase Iraq’s Capability 
To Protect Its Energy Infrastructure

06-038

Audit recommendations addressed critical 
infrastructure integrity challenges and improved 
program management through capacity to track 
and analyze inputs.

Logistics Civil Augmentation Program 
Task Order 130: Requirements 
Validation, Government Oversight, and 
Contractor Performance

07-001

Reflects SIGIR’s efforts to monitor and follow up 
on recommendations to improve 
program and contract management, 
accountability for government property. (See 
06-035)

Status of the Advanced First Responder 
Network 07-002

Reflects SIGIR’s efforts to monitor and follow 
up on recommendations to improve program 
management and property accountability within 
the First Responder program. (See 06-020)

Status of U.S. Government 
Anticorruption Efforts in Iraq 07-007

Reflects SIGIR’s efforts to monitor and follow 
up on recommendations to improve program 
management within the Anticorruption program 
at the U.S. Embassy-Iraq. (See 06-021)

(Continued on next page)
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Detail of Impact of SIGIR Audits ($ millions)

Audit #
Dollars Saved/ 

Funds Recovered Better Use
Challenged 

Payments
Non-financial  

Impact

Controls Over Unliquidated Obligations 
in the Iraq Relief and Reconstruction 
Fund

07-011  $3.18 

Sustainment of the Advanced First 
Responder Network (Restricted 
Distribution)

07-013

Reflects SIGIR’s efforts to monitor and follow 
up on recommendations to improve program 
management and property accountability within 
the First Responder program. (See 06-020)

Status of the Provincial Reconstruction 
Team Program Expansion in Iraq 07-014

Reflects SIGIR’s efforts to monitor and follow-up 
on recommendations to improve program 
management of the PRT. (See 06-034)

Review of the Effectiveness of the 
Provincial Reconstruction Team 
Program in Iraq

07-015
Reflects SIGIR’s efforts to monitor and follow 
up on recommendations to improve program 
management of the PRT. (See 06-034)

Interim Review of DynCorp 
International, LLC, Spending Under Its 
Contract for the Iraqi Police Training 
Program 

07-016  $20.64  $197.12  $4.17 

Interim Report on Efforts and Further 
Actions Needed to Implement a 
Financial Management Information 
System in Iraq 

08-001 Improved program and contract management.

Logistics Civil Augmentation Program 
Task Orders 130 and 151:  Program 
Management, Reimbursement, and 
Transition 

08-002

Reflects SIGIR’s efforts to monitor and follow-up 
on recommendations to improve 
program and contract management, 
accountability for government property. (See 
06-035)

Commander’s Emergency Response 
Program in Iraq Funds Many Large-
Scale Projects

08-006
Improved program management. Audit 
recommendations focused on program 
documentation, sustainment, lessons learned.

Efforts to Implement a Financial-
Management Information System in 
Iraq

08-007
A companion to 08-001, the audit identifies 
lessons learned for USAID to move forward in 
developing a GOI IFMIS.

Progress on Recommended 
Improvements to Contract 
Administration for the Iraqi Police 
Training Program

08-014

Reflects SIGIR’s efforts to monitor and follow-up 
on recommendations to improve program and 
contract management—including recoupment 
of overpayments, challenged invoices, and other 
funding actions. (See 06-029)

Transferring Reconstruction Projects to 
the Government of Iraq: Some Progress 
Made but Further Improvements 
Needed to Avoid Waste

08-017

Reflects SIGIR’s efforts to monitor and follow-up 
on recommendations to improve 
the process of transferring assets to the GOI. (See 
06-007)

Outcome, Cost, and Oversight of Water 
Sector Reconstruction Contract with 
FluorAMEC, LLC

08-018  $0.57 

Outcome, Cost and Oversight of the 
Security and Justice Contract with 
Parsons Delaware, Inc.

08-019 Improved program and contract management.

Cost, Outcome, and Oversight of Local 
Governance Program Contracts with 
Research Triangle Institute

09-003  $0.19 
Reflects SIGIR’s efforts to monitor and follow 
up on recommendations to improve program 
management of the PRT. (See 08-014 and 08-015)

Iraq Reconstruction Project 
Terminations Represent a Range of 
Actions

09-004  $16.62 Improved program management and contract 
oversight.

Agencies Need Improved Financial 
Data Reporting for Private Security 
Contractors

09-005 Improved program efficiency and effectiveness.

Status of Department of State 
Economic Support Fund Obligations 
Used for Iraq Reconstruction Projects

09-006 Improved program management and oversight 
of funds

Improvements Needed in Reporting 
Status of Reconstruction Projects to 
Chief of Mission

09-007 Improved program oversight.

Cost, Outcome, and Oversight of Iraq 
Oil Reconstruction Contract with 
Kellogg Brown & Root Services, Inc.

09-008 Improved management of assets transferred to 
Iraq

 $81.60  $224.72  $14.93 

(Continued on next page)
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impact of SiGir  
investigations
SIGIR investigators have recovered or seized as-
sets valued at more than $17.4 million as a result  
of court-ordered restitution and forfeiture. 
Investigators also prevented about $3.8 million of 
incurred cost by alerting contracting officers to 
improper contracts. SIGIR’s investigative  
work contributed to improving controls in con-
tracting and financial management and identi-
fied another $11.5 million in potential recovery. 
For details, see Table B.2.

These impacts are the result of investigative 
actions from 394 open, closed, or referred cases. 
Seized funds were recovered from subjects  
identified in ongoing and closed SIGIR  
investigations. Recoveries are documented  
from fraudulent payments and seizures of 
unaccounted-for cash. Property seizures reflect 
the assessed value of currently seized assets pur-
chased with illegally obtained funds and recov-
ered in criminal investigations.

Detail of Financial-related Impact of SIGIR Investigations 
$ millions

Court-ordered 
Restitution/
Forfeiture Cost Avoidance Potential Recovery

Total $17.4 $3.8 $11.5

Note: Numbers are provided in aggregate. Individual tracking is done on a case level and maintained 
by SIGIR AIG for Investigations.

Table B.2
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The Special Inspector General for Iraq Reconstruction (SIGIR) collects and presents funding data 
from different sources. This appendix cross-references budget terms associated with IRRF, ISFF, ESF, 
CERP, INL, as well as international support for Iraq reconstruction. 

Cross-referenCe of siGir budGet terms

SIGIR Terminology 
Appropriation Allocation Obligation Expenditure

Fund Type Source Terminology Source
IRRF 2 Appropriation Allocation Obligation Disbursement ITAO, response to SIGIR data call

ISFF FY 2005 - FY 2008 Appropriation Available Obligation Disbursement OSD, response to SIGIR data call 

ESF FY 2003 Base and Supplemental, 
ESF FY 2006 Supplemental, 
ESF FY 2006 State, ESF FY 2007 
Supplemental and Continuing 
Resolution, ESF FY 2008 

Appropriation Allocation Obligation Expenditure GRD, response to SIGIR data call; 
USAID, response to SIGIR data call; 
ITAO, response to SIGIR data call

Appropriation Amount Commitment/Obligation Disbursement ITAO, Essential Indicators Report

CERP FY 2004 - FY 2009 Appropriation Available Obligation Disbursement OSD, response to SIGIR data call

INL Allotment NA Obligation Liquidations INL, response to SIGIR data call

International Support for Iraq 
Reconstruction

NA NA Commitment Disbursement Development Assistance Database 
(www.mop-Iraq.org/dad)
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This appendix provides a cross-referenced display of how sectors funded by the Iraq Relief and 
Reconstruction Funds (IRRF 1 and IRRF 2), the Iraq Security Forces Fund (ISFF), the Economic 
Support Fund (ESF), and the Commander’s Emergency Response Fund (CERP) relate to the SIGIR-
defined sectors.

Sector croSS-reference
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Sector Cross-reference
Area SIGIR Sector ESF Programs IRRF 2 Sectors CERP Project Types ISFF IRRF 1 Programs

Security Security and Justice Marla Ruzicka Iraq War 
Victims Fund (transferred to 
IRRF)

Regime Crimes Liaison  
Office

Security and Law 
Enforcement

Justice, Public Safety, 
and Civil Society

Battle Damage

Civic Infrastructure Repair

Protective Measures

Detainee Release 
Payments

Law & Governance

Condolence Payments

Civic Cleanup Activities

All 
Funding

First Response Network/DIILS

Police/Prison Programs

Law Enforcement

Economy Economic 
Development

Inma Private Sector 
Agribusiness Development

Provincial Economic Growth 
(PEG) Program

Targeted Development 
Program

Izdihar

Economic Governance II, 
Policy & Regulatory Reforms

Infrastructure Security 
Protection (ISP) - Private 
Sector Development

Private Sector 
Development

Food Production & 
Distribution

Agriculture

Economic, Financial, 
and Management 
Improvements

Civic Support Vehicles

N/A Expand Economic 
Opportunity

Technical Assistance

Technical Assistance/Training

Infrastructure Electricity O & M Sustainment - 
Electricity

Plant-Level Capacity 
Development & Technical 
Training - Electrical

Infrastructure Security 
Protection (ISP) - Electrical

Electricity Sector Electricity N/A Restore Iraq Electricity (RIE)

Oil and Gas O & M Sustainment - Oil

Infrastructure Security 
Protection (ISP) - Oil

Oil Infrastructure N/A N/A Restore Iraq Oil (RIO)

Water O & M Sustainment - PW & 
Water 

Plant-Level Capacity 
Development & Technical 
Training - PW & Water

Infrastructure Security 
Protection (ISP) - PW & Water

Water Resources and 
Sanitation

Water & Sanitation N/A N/A

Health Care O & M Sustainment - Health

Plant-Level Capacity 
Development & Technical 
Training - Health

Health Care Health Care N/A N/A

Transportation and 
Communications

O & M Sustainment 
- Transportation and 
Communications

Plant-Level Capacity 
Development & Technical 
Training - Communication

Plant-Level Capacity 
Development & Technical 
Training - Transportation

Transportation and 
Communications

Roads, Bridges, and 
Construction

Transportation and
Telecommunications

N/A N/A

Buildings O & M Sustainment - 
Buildings

Infrastructure Security 
Protection (ISP) - Buildings

N/A N/A N/A N/A

General 
Infrastructure

N/A N/A N/A N/A Restore Economically Critical 
Infrastructure

Continued on the next page

Table D.1



Appendix d

  JAnuAry 30, 2009 i REPORT TO CONGRESS i  d-3

Sector Cross-reference
Area SIGIR Sector ESF Programs IRRF 2 Sectors CERP Project Types ISFF IRRF 1 Programs

Governance Capacity 
Development

National Capacity 
Development

Ministerial Capacity 
Development

Community Stabilization 
Program 

PRT/PRDC

PRT/QRF

Admin Expense (USAID, 
State) 

Other Humanitarian and 
Reconstruction Projects

N/A Improve Efficiency and 
Accountability of Government

Office of Transition Initiatives

Program Support and 
Development of Gulf Region

Administrative Expenses

Democracy Community Action Program

Local Governance Program

Democracy and Civil Society

N/A N/A N/A N/A

Refugees, Human 
Rights, and 
Education

Iraqi Refugees (Jordan) Education, Refugees, 
Human Rights

Education N/A Support Education, Health, 
and Social Services

Relief: Office of Foreign 
Disaster Assistance

Relief Efforts

Humanitarian Demining

*** ESF Sector-level data for the O&M Sustainment, Infrastructure Security Protection, and Plant-Level Capacity Development & Technical Training programs, is available through the 
IRMS, ESF Cost to Complete Report, and will not reconcile with the total program figures received from GRD.
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u.s. AppropriAted funds

This appendix provides a brief description and 
accounting of the largest accounts appropriated 
for Iraq relief and reconstruction under these 
laws:
 P.L. 108-7, February 20, 2003
 P.L. 108-11, April 16, 2003
 P.L. 108-106, November 6, 2003
 P.L. 108-287, August 5, 2004
 P.L. 109-13, May 11, 2005
 P.L. 109-102, November 14, 2005
 P.L. 109-148, December 30, 2005
 P.L. 109-234, June 15, 2006
 P.L. 109-289, September 29, 2006
 P.L. 110-28, May 25, 2007
 P.L. 110-92, P.L. 110-116, P.L. 110-137,  

P.L. 110-149, December 21, 2007
 P.L. 110-161, December 26, 2007
 P.L. 110-252, June 30, 2008

The first section of this appendix provides a 
brief history and summary of each fund, and the 
second section provides the status of funding. 

summaries of u.s.  
Appropriated funds

iraq relief and reconstruction fund 1 
and other funding under p.L. 108-11
The first U.S. appropriation specifically for the re-
lief and reconstruction of Iraq occurred in April 
2003. The Congress passed P.L. 108-11, creating 
the Iraq Relief and Reconstruction Fund (IRRF 
1). Through IRRF 1, $2.475 billion was made 
available to the U.S. Agency for International 
Development (USAID), Department of Defense 

(DoD), Department of State (DoS), Department 
of Treasury (Treasury), and U.S. Trade and 
Development Agency (USTDA). 

Initially, IRRF 1 reconstruction managers 
were focused on the immediate humanitarian 
needs of post-conflict environments and ad-
dressing the rehabilitation and reconstruction 
of Iraq.1 IRRF 1 was intended to provide a rapid, 
short-term infusion of funds to help jumpstart 
the recovery of Iraq in the post-conflict period. 
To address this focus, most funding was ap-
portioned to USAID (71.2%), followed by DoD 
(22.8%), DoS (5.5%), Treasury (0.3%), and 
USTDA (0.2%).

IRRF 1 funds expired in September 2004; 
however, an account balance remains available to 
make legitimate obligation adjustments, to docu-
ment previously unrecorded obligations, and to 
make upward adjustments in previously under-
recorded obligations. 

USAID’s IRRF 1 programs, funded by $1.617 
billion, are now complete. The major program 
areas are an extension of the overall goals of the 
fund: 
•	 Restore	Economically	Critical	Infrastructure
•	 Improve	Efficiency	and	Accountability	of	

Government
•	 Support	Education,	Health,	and	Social	Services
	 Relief:	Office	of	Foreign	Disaster	Assistance
	 Office	of	Transition	Initiatives	(OTI),	Expand	
Economic	Opportunity

DoD is the second-largest implementer of 
IRRF 1 funds, apportioned $518.28 million. 
Nearly all of these funds have been obligated, and 
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$517.94 million has been expended.2 The agency 
administered programs to aid in the restoration 
of critical infrastructure, including:
•	 Restore	Iraqi	Electricity	(RIE)
•	 Restore	Iraqi	Oil	(RIO)
•	 First	Responder	Network/DIILS	

The Gulf Region Division (GRD) reported 
that many of the projects started under the 
IRRF 1 were subsumed by IRRF 2 programs. 
Therefore, outputs and outcomes from the IRRF 
1 are covered by the stated outputs and outcomes 
of IRRF 2 programs.3 

DoS was apportioned just more than $125 
million of the IRRF 1, and all of these monies 
have been obligated. As of December 31, 2008, 
just more than $116 million had been expended.4 
IRRF 1 expenditures by DoS were largely for 
rule-of-law efforts, including:5

•	 Police/Prison	Programs:	Reconstruction	and	
Modernization of Detention Facilities

•	 Relief	Efforts:	Migration	and	Refugee	
Assistance

•	 Law	Enforcement:	Bureau	of	International	
Security	and	Nonproliferation	and	Bureau	of	
International	Narcotics	and	Law	Enforcement	
Affairs (INL) 

•	 Humanitarian	Demining:	minefield	and	
battle-area clearance operations

All of Treasury’s $6 million apportionment 
has been obligated for technical assistance. As of 
December 31, 2008, more than $5 million had 
been expended.6 The USTDA was apportioned 
$4.9 million via the IRRF 1. As of December 31, 

2008, it had obligated all of its IRRF 1 funding 
and expended $4.7 million to provide economic-
related assistance and capacity development for 
Iraqi	officials.	

other funds under p.L. 108-11
P.L. 108-11 also created the Natural Resources 
Risk Remediation Fund (NRRRF) and made 
$489 million available “for expenses necessary, in 
and around Iraq, to address emergency fire fight-
ing, repair of damage to oil facilities and related 
infrastructure.” 

Funds for the daily operations of the 
Coalition Provisional Authority (CPA) were 
made available as well. In November 2003, P.L. 
108-106 made more substantial funding available 
for CPA, and although it ceased operations on 
June 28, 2004, contractual payment of obliga-
tions resulting from contracts awarded during its 
tenure are still being fulfilled. Most of the funds 
(55%) allocated in P.L. 108-11 were used for the 
rehabilitation of Iraqi infrastructure—primarily 
oil production and electricity generation. Other 
major uses include humanitarian relief, gover-
nance initiatives, and health and social services.

iraq relief and reconstruction fund 2 
under p.L. 108-106
Under P.L. 108-106, $18.439 billion in funds 
were made available to further support U.S. 
agencies managing the reconstruction effort. 
After assessing the state of Iraq’s infrastructure, 
the United States set additional priorities for 
IRRF 2 projects in core areas to address years of 
critical neglect, entailing large projects in the oil, 
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electricity, and water sectors. The act mandates 
specific funding totals by sector, with limita-
tions on the transfer of funds among sectors and 
guidelines for congressional approval of larger 
modifications. 

Apportioned funds are restricted to six 
departments or agencies: DoD, DoS, USAID, 
Treasury, the U.S. Institute of Peace (USIP), and 
Department	of	Health	and	Human	Services	
(HHS).	DoD	oversees	the	largest	percentage	of	
IRRF 2—more than $13 billion of the total.7 

On September 30, 2008, authority for obligat-
ing funds for new projects under the IRRF 2 ex-
pired. To date, more than $17.92 billion has been 
obligated, and $17.35 billion has been expended 
for reconstruction efforts in Iraq. All unobligated 
funds remain available only for modifications 
and adjustments to existing contract obligations.8

Commanders’ Assistance programs
Military assistance programs continue to play 
a vital role in the reconstruction of Iraq. In an 
insecure environment, area commanders can de-
velop the necessary relationships with Iraqi civic 
leaders to initiate crucial local projects.

Commander’s emergency response program

Since	May	2003,	the	Commander’s	Emergency	
Response	Program	(CERP)	has	been	used	to	
produce targeted local relief and reconstruction 
efforts throughout Iraq. Initially, CPA created 
the fund with seized Iraqi assets and oil revenue 
from	the	Development	Fund	for	Iraq	(DFI).	By	
late 2003, the Congress began to appropriate U.S. 

funds to these projects—the most recent, in June 
2008. 

Unlike the large-scale infrastructure work 
funded	by	the	IRRF	2,	CERP	projects	were	in-
tended to be smaller and more responsive to the 
immediate priorities of maneuver commanders.9 
The Multi-National Corps-Iraq (MNC-I), which 
coordinates	use	of	the	CERP,	issues	guidance	for	
the selection and use of the funds in its publica-
tion Money as a Weapons System (MAAWS). 
Included in MAAWS, MNC-I publishes the 
CERP	Standard	Operating	Procedures	(SOP)	
for proposing projects, awarding contracts, and 
managing activities.10 The SOP indicates that key 
elements for project selection are speed of execu-
tion, ability to employ Iraqis, benefit to the Iraqi 
people, and visibility to the community.11 

U.S. Appropriations to the CERP  
$ millions

Appropriation Date Amount

P.L. 108-287 8/5/2004 $140

P.L. 109-13 5/11/2005 $718

P.L. 109-148 12/30/2005 $408

P.L. 109-234 6/15/2006 $300

P.L. 109-289 9/29/2006 $375

P.L. 110-28 5/25/2007 $375

P.L. 110-161 12/26/2007 $370

P.L. 110-252 6/30/2008 $910

Total $3,596

Table E.1
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The	CERP	was	initially	intended	primarily	
for small-scale projects that would benefit the 
local population.12 These projects often supple-
ment the long-term benefits produced by large 
infrastructure projects and reinforce economic 
efforts on a local level.13 Overall funding trends 
are consistent with these priorities; however, the 
use	of	CERP	funds	has	evolved	both	numerically	
and categorically. 

In	addition,	the	GOI	funded	a	similar	CERP-
equivalent program, which is is executed from 
GOI	funds	through	the	U.S.-administered	CERP	
mechanisms.	For	appropriations	to	the	CERP,	
see	Table	E.2.

Commanders Humanitarian relief and  
reconstruction program and iraqi interim  
Government fund
In 2004, Iraq’s governing body established the 
Iraqi Interim Government Fund (IIGF), with 
$136 million from the DFI, to support U.S. 
military commanders in responding to the 
urgent humanitarian relief and reconstruction 
requirements of the local population in their 
areas of responsibility. In response to an Iraqi 
demand to match the IIGF, a separate program—
the	Commanders	Humanitarian	Relief	and	
Reconstruction	Program	(CHRRP)—was	cre-
ated with $86 million of the IRRF 2.

The Multi-National Force-Iraq (MNF-I) 
maintains	IIGF	and	CHRRP	funding.	Iraqi	gov-
ernment projects must be selected from a project 
list approved by the Iraqis and MNF-I.

economic support fund (esf)
Since 2003, the U.S. Congress has appropriated 
nearly	$3.74	billion	to	the	Economic	Support	
Fund	(ESF).	The	ESF	is	a	bilateral	economic	
assistance account for use by U.S. allies and 
countries in democratic transition to promote 
U.S. foreign policy objectives.14 “Funding to the 
ESF	was	intended	to	continue	programs	to	sus-
tain U.S.-funded infrastructure and to support 
democracy, governance, civil society, economic 
policy reform, private sector, and agriculture 
programs.”15 

Several	ESF	programs	are	continuing	work	
that was started with funding from the IRRF. 
They address work to stabilize communities, 
provide support to the victims of violence, 
and fund critical sustainment work to protect 
the U.S. investment allocated to infrastructure 
construction.

DoS is responsible for managing project 
identification, priorities, requirements, and 
funding	for	ESF	projects.	Under	policy	guidance	
from DoS, USAID and the Gulf Region Division 

U.S. Appropriations to the ESF  
$ millions

Appropriation Date Amount

P.L. 108-7 2/20/2003 $40

P.L. 108-11 4/16/2003 $10

P.L. 109-102 11/14/2005 $60

P.L. 109-234 6/15/2006 $1,485

P.L. 110-28 5/25/2007 $1,478

P.L. 110-92, 110-116, 
110-137, 110-149 12/26/2007 $123

P.L. 110-161 12/21/2007 $15

P.L. 110-252 6/30/2008 $527

Total $3,738

Table E.2
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(GRD)	of	the	U.S.	Army	Corps	of	Engineers	
implement	most	ESF	programs.	As	the	primary	
executing agencies, GRD and USAID received 
approximately	89%	of	ESF	allocations.	

ESF	program	funding	is	aligned	with	secu-
rity, economic, and political objectives:
•	 The	security track receives the largest alloca-

tion of funds, about 48%, to strengthen the co-
ordination between the GOI and local groups 
and assist in securing critical infrastructure to 
improve the GOI’s ability to deliver essential 
services. 

•	 The	economic track	receives	16%	of	ESF	
funding, promoting development through 
sustainment of assets, training programs, in-
creased access to finance, and other economic 
and capacity-building activities. 

•	 The	political track receives 36% of total fund-
ing, assisting the GOI in strengthening core 
ministry functions and supporting gover-
nance-building initiatives. 

For	a	list	of	appropriations	to	the	ESF,	see	
Table	E.3.

iraq security forces fund (isff)
On May 11, 2005, the Congress authorized 
creation of the Iraq Security Forces Fund (ISFF) 
in P.L. 109-13. Administered by DoD, the ISFF 
is now the second-largest U.S. reconstruction 
fund created for Iraq. This fund allows the 
Commander, Multi-National Security Transition 
Command-Iraq (MNSTC-I), to provide as-
sistance to the Iraqi Security Forces (ISF). 
The ISF is made up of the Police Service, the 
National	Police,	and	the	Directorate	of	Border	
Enforcement,	under	the	Ministry	of	Interior;	the	

Ground Forces (Army), the Navy, and the Air 
Force; and Support Forces, under the Ministry 
of Defense; and the Special Operations Forces 
under	the	Counter-Terrorism	Bureau
ISFF projects support the ISF—through the 
Ministry of Defense (MOD) and Ministry of 
Interior (MOI)—with equipment, supplies, ser-
vices, and training, as well as repair, renovation, 
and construction of facilities and infrastructure.16 
Approximately 96% of ISFF obligations fund 
four primary sub-activities:17

	 Equipment	and	Transportation	
 Training and Operations 
 Infrastructure 
 Sustainment 

A small portion of ISFF funding is also 
divided among these programs: 18

•	 Quick	Response	Fund19

•	 Detainee	Operations	
•	 Lift	and	Sustain20 
•	 Disarmament,	Demobilization,	and	

Reintegration
•	 Prosthetics	

U.S. Appropriations to the ISFF  
$ millions

Appropriation Date Amount

P.L. 109-13 5/11/2005 $5,490

P.L. 109-234 6/15/2006 $3,007

P.L. 109-289, P.L. 110-28 9/26/2006, 
5/25/2007 $5,542

P.L. 110-161 12/21/2007 $1,500

P.L. 110-252 6/30/2008 $2,500

Total $18,039

Table E.3
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Just more than 35% of all U.S. reconstruction 
funding has been appropriated to the ISFF. For a 
list	of	these	appropriations,	see	Table	E.4.

status of funding
SIGIR compiled data on the sources, uses, 
and status of Iraq reconstruction funds 
from the Defense Finance and Accounting 
Service,	USACE,	DoS,	USAID,	Treasury,	DoD	
Washington	Headquarters	Service	(WHS),	
MNC-I, USTDA, Iraq Transition Assistance 
Office	(ITAO),	Overseas	Private	Investment	
Corporation (OPIC), USIP, DoJ, and Corps 

of	Engineers	Financial	Management	System.	
SIGIR analyzed the data for reasonableness and 
consistency across sources of data to the extent 
practical but did not independently validate the 
data. SIGIR did not review or audit the process-
es, controls, or systems in place at the providing 
agency or organization. SIGIR accepted the data 
provided and believes that the presentation of 
sources and uses of funds in this Report is a 
reasonable compilation of the status of Iraq relief 
and reconstruction funding through December 
31, 2008 (unless an alternative date is noted).

Endnotes
1 P.L. 108-11, Emergency Wartime Supplemental Appropriations Act, 2003, 4/16/2003.
2 USAID, response to SIGIR data call, 1/12/2009; GRD, response to SIGIR data call, 10/6/2008; Treasury, response to SIGIR data call, 

4/3/2008; USTDA, response to SIGIR data call, 12/31/2008; DoS, response to SIGIR data call, 4/5/2007; WHS, response to SIGIR data call, 
4/1/2008; DFAS response to SIGIR data call, 10/10/2008.

3 GRD, response to SIGIR data call, 3/20/2008.
4 USAID, response to SIGIR data call, 1/12/2009; GRD, response to SIGIR data call, 10/6/2008; Treasury, response to SIGIR data call, 

4/3/2008; USTDA, response to SIGIR data call, 12/31/2008; DoS, response to SIGIR data call, 4/5/2007; WHS, response to SIGIR data call, 
4/1/2008; DFAS response to SIGIR data call, 10/10/2008.

5 DoS, Section 2207 Report, 12/2004; DoS, Section 2207 Report, 1/2008.
6 USAID, response to SIGIR data call, 1/12/2009; GRD, response to SIGIR data call, 10/6/2008; Treasury, response to SIGIR data call, 

4/3/2008; USTDA, response to SIGIR data call, 12/31/2008; DoS, response to SIGIR data call, 4/5/2007; WHS, response to SIGIR data call, 
4/1/2008; DFAS response to SIGIR data call, 10/10/2008.

7 P.L. 108-106, Emergency Supplemental Appropriations Act for Defense and for the Reconstruction of Iraq and Afghanistan, 11/6/2003.
8 Embassy, response to SIGIR data call, 10/3/2008.
9 MNC-I, Money as a Weapon System, 6/2007, p. 9.
10 MNC-I, Money as a Weapon System, 6/2007, Appendix C.
11 MNC-I, Money as a Weapon System, 6/2007, p. C4.
12 SIGIR Audit 08-006, “Commander’s Emergency Response Program in Iraq Funds Many Large-Scale Projects,” 1/25/2008.
13 MNC-I, Money as a Weapon System, 6/2007, Appendix C.
14 http://www.usaid.gov/policy/budget/cbj2007/an/esf.html
15 GAO, Iraq: Reconstruction Assistance, Updated 11/12/2007.
16 P.L. 109-13, Emergency Supplemental Appropriations Act for Defense, the Global War on Terror, and Tsunami Relief, 5/11/2005.
17 SIGIR is using MNSTC-I’s classification of these topics as sub-activity groups. 
18 MNSTC-I, response to SIGIR data call, 4/12/2008. Note: ISFF has also been used to fund the quick response fund and disarmament, 

demobilization, and reintegration. However, the most recent data sent by MNSTC-I does not include these funds. 
19 The ESF program also has a program called the Quick Response Fund. This program differs from the ISFF’s Quick Response Fund, which 

primarily supports projects for the ISF.
20 Lift and Sustain refers to ISFF funding that goes toward supporting Iraq’s counterinsurgency efforts, including food, fuel, and other 

logistical support services.
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Status of Supplemental Appropriation, P.L. 108-11, as of 
12/31/2008  
$ millions

Source Agency Apportioned Obligated Expended

NRRRF DoD $800.65 $800.65 $800.65 

IRRF 1 USAID 1,616.99 1,606.52 1,604.51

DoD 518.28 518.26 517.94

DoS 125.35 125.35 116.74

Treasury 6.00 6.00 5.01

USTDA 4.94 4.94 4.72

Subtotal 2,271.56 2,261.07 2,248.92

Non-IRRF P.L. 108-11 USAID 482.16 462.53 461.22

DoS 66.00 66.00 60.40

Subtotal 548.16 528.53 521.62

IFF CPA-OPS N/A 433.15 409.17

New Iraqi  
Army 51.20 51.20 49.80

Subtotal 51.20 484.35 458.97

Total $3,671.57 $4,074.60 $4,030.16 

Notes: 1. DoS data is as of March 31, 2007. Updated information was not received from DoS at the time of pub-
lication. 2. Under P.L. 108-11, the Congress funded NRRRF through transfers, including up to $489.3 million from 
the Iraq Freedom Fund. 3. Numbers affected by rounding. 4. Data not formally reviewed or audited.

Sources: USAID, response to SIGIR data call, January 12, 2009; GRD, response to SIGIR data call, October 6, 2008, 
2008; Treasury, response to SIGIR data call, January 5, 2009; USTDA, response to SIGIR data call, December 31, 
2008; DoS, response to SIGIR data call, April 5, 2007; WHS, response to SIGIR data call, October 1, 2008; DFAS, 
response to SIGIR data call, October 10, 2008.

Table e.4

Summary of Tables
Table Reference Related Fund Description

E-4 NRRRF, IRRF 1, Non-IRRF, and IFF Status of Supplemental Appropriation, P.L. 108-11

E-5 IRRF 1 Status of P.L. 108-11 IRRF 1 Funds by Program and by USAID Strategic Objectives

E-6 Non-IRRF 1 Status of P.L. 108-11 Non-IRRF 1 Funds by Program and by USAID Strategic Objectives

E-7 CERP CERP Projects by Type for FY 2004 and FY 2005

E-8 CERP CERP Projects by Type for FY 2006 and FY 2007

E-9 CERP CERP Projects by Type for FY 2008 and FY 2009

E-10 CHRRP and IIGF CHRRP and IIGF Funding

E-11 IRRF 2 Funding Status of the IRRF 2

E-12 ISFF Financial Status of Iraq Security Forces Fund (FY 2005)

E-13 ISFF Financial Status of Iraq Security Forces Fund (FY 2006)

E-14 ISFF Financial Status of Iraq Security Forces Fund (FY 2007)

E-15 ISFF Financial Status of Iraq Security Forces Fund (FY 2008)

E-16 ESF Financial Status of Economic Support Fund (FY 2006)

E-17 ESF Financial Status of Economic Support Fund (FY 2007)

E-18 ESF Financial Status of Economic Support Fund (FY 2008)
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Status of P.L. 108-11 IRRF 1 Funds by Program and by USAID Strategic Objectives,  
as of 12/31/2008  
$ millions

Agency Program Name Apportioned Obligated Expended

USAID Restore Economically Critical 
Infrastructure $1,124.41 $1,114.49 $1,112.76 

Improve Efficiency and Accountability  
of Government 174.71 174.71 174.65

Support Education, Health, and Social 
Services 118.48 118.16 118.16

Relief: Office of Foreign Disaster 
Assistance 43.47 43.27 43.11

Office of Transition Initiatives 57.48 57.48 57.42

Expand Economic Opportunity 65.90 65.90 65.90

Program Support and Development  
of Gulf Region 18.00 18.00 18.00

Administrative Expenses 14.54 14.51 14.51

Subtotal 1,616.99 1,606.52 1,604.51

DoD Restore Iraq Electricity (RIE) 299.94 299.92 299.92

Restore Iraq Oil (RIO) 165.04 165.04 165.04

First Responder Network/DIILS 53.30 53.30 52.98

Subtotal 518.28 518.26 517.94

DoS Police/Prison Programs 61.50 61.50 56.21

Relief Efforts 26.98 26.98 26.90

Law Enforcement 24.60 24.60 21.36

Humanitarian Demining 12.27 12.27 12.27

Subtotal 125.35 125.35 116.74

Treasury Technical Assistance 6.00 6.00 5.01

Subtotal 6.00 6.00 5.01

U.S. Trade and Dev. Agency Technical Assistance/Training 4.94 4.94 4.72

Subtotal 4.94 4.94 4.72

Total IRRF 1 Funds $2,271.56 $2,261.07 $2,248.92

Table e.5

Sources: USAID, response to SIGIR data call, January 12, 2009; Treasury, response to SIGIR data call, January 5, 2009; USTDA, response to SIGIR data call, 
December 31, 2008; DoS, response to SIGIR data call, April 5, 2007; DFAS, response to SIGIR data call, January 9, 2008.

Notes: 1. DoS data is as of March 31, 2007. Updated information was not received from DoS at the time of publication. 2. Data not formally reviewed or 
audited. 3. Numbers affected by rounding.
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Table e.6

Status of P.L. 108-11 Non-IRRF 1 Funds by Program and by USAID Strategic Objectives, 
as of 12/31/2008  
$ millions

Agency Program Name Apportioned Obligated Expended

USAID Food Aid: Office of Food for Peace $242.88 $242.84 $242.62 

Improve Capacity of National Government 21.19 21.19 21.19

Restore Economically Critical Infrastructure 42.78 24.09 24.09

Support Education, Health, and Social Services 34.00 33.78 33.78

Relief: Office of Foreign Disaster Assistance 72.14 71.74 70.95

Operating Expenses 23.32 23.32 23.32

Program Support and Development of Gulf Region 11.18 10.91 10.80

Improve Efficiency and Accountability of 
Government 8.90 8.89 8.89

Office of Transition Initiatives 11.82 11.82 11.63

Expand Economic Opportunity 4.96 4.96 4.96

Expand Private Sector Economic Opportunities 8.99 8.99 8.99

Subtotal 482.16 462.53 461.22

DoS Coalition Support 66.00 66.00 60.40

Subtotal 66.00 66.00 60.40

Total Non-IRRF 
1 Funds $548.16 $528.53 $521.62 

Source: USAID, response to SIGIR data call, January 12, 2009; DoS, response to SIGIR data call, April 5, 2007. 

Notes: 1. DoS data is as of March 31, 2007. Updated information was not received from DoS at the time of publication. 2. Under P.L. 108-11, the  
Congress funded NRRRF through transfers, including up to $489.3 million from the Iraq Freedom Fund. 3. Data not formally reviewed or audited.  
4. Numbers affected by rounding. 

Table e.7

CERP Projects by Type for FY 2004 and FY 2005, as of 1/7/2009  
$ millions

FY 2004    FY 2005
Project Type Obligations Disbursements Obligations Disbursements

Agriculture $0.00 $0.00 $15.01 $9.42 

Battle Damage 0.92 0.92 7.89 7.55 

Civic Cleanup Activities 0.05 0.05 15.42 15.24 

Civic Infrastructure Repair 0.49 0.49 16.32 15.91 

Civic Support Vehicles 0.20 0.20 6.38 6.08 

Condolence Payments 3.47 3.47 15.01 14.66 

Economic, Financial, and 
Management Improvements 2.96 2.96 14.57 14.22 

Education 5.57 5.56 69.44 65.06 

Electricity 0.87 0.87 85.57 67.99 

Food Production & Distribution 0.99 0.99 1.93 1.83 

Healthcare 3.82 3.59 28.85 26.71 

Law & Governance 2.02 2.02 36.39 34.35 

Other Humanitarian and 
Reconstruction Projects 1.16 1.16 51.83 38.35 

Protective Measures 0.00 0.00 13.22 13.22 

Telecommunications 0.59 0.59 14.83 10.74 

Transportation 1.95 1.95 84.80 74.82 

Water & Sanitation 5.15 5.15 254.74 232.13 

Total $30.23 $29.99 $732.21 $648.29 

Source: IRMS, MNC-I Quarterly Report, 1/7/2009.

Notes: 1. Data not formally reviewed or audited. 2. Numbers affected by rounding. 3. Obligations and expenditures will vary from top-line obligations 
and expenditures reported in the Iraq Reconstruction Funding. SIGIR did not receive current project- or sector-level reporting from all agencies.
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CERP Projects by Type for FY 2006 and FY 2007, as of 1/7/2009  
$ millions

FY 2006        FY 2007
Project Type Obligations Disbursements Obligations Disbursements

Agriculture $24.46 $21.57 $19.82 $16.65 

Battle Damage 1.51 1.39 13.19 9.27 

Civic Cleanup Activities 29.43 26.96 74.92 63.34 

Civic Infrastructure Repair 18.53 13.40 37.28 28.28 

Civic Support Vehicles 1.71 1.71 9.12 8.46 

Condolence Payments 8.01 7.91 12.04 10.87 

Detainee Release Payments 0.08 0.08 0.43 0.37 

Economic, Financial, and Management 
Improvements 15.79 14.58 25.99 20.68 

Education 47.96 35.32 105.39 84.68 

Electricity 68.80 63.32 121.24 104.58 

Food Production & Distribution 1.08 1.06 4.18 3.57 

Healthcare 25.87 21.81 23.25 21.74 

Law & Governance 9.92 9.35 36.12 31.75 

Other Humanitarian and Reconstruction Projects 28.06 16.88 24.87 20.71 

Protective Measures 1.56 1.00 37.27 28.37 

Telecommunications 7.67 7.25 3.65 2.51 

Transportation 68.76 64.35 107.47 82.11 

Water & Sanitation 123.88 112.80 165.35 138.23 

Total $483.08 $420.75 $821.60 $676.17 

Source: IRMS, MNC-I Quarterly Report, 1/7/2009.

Notes: 1. Data not formally reviewed or audited. 2. Numbers affected by rounding. 3. Obligations and expenditures will vary from top-line obligations and 
expenditures reported in the Iraq Reconstruction Funding. SIGIR did not receive current project- or sector-level reporting from all agencies.

Table e.8
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Table e.9

CERP Projects by Type for FY 2008 and FY 2009, as of 1/7/2009  
$ millions

FY 2008 FY 2009
Project Type Obligations Disbursements Obligations Disbursements

Agriculture $27.05 $17.21 $0.72 $0.53 

Battle Damage 14.58 12.59 0.18 0.03 

Civic Cleanup Activities 31.55 26.04 0.63 0.22 

Civic Infrastructure Repair 17.98 12.55 0.51 0.00 

Civic Support Vehicles 2.29 1.08 0.00 0.00 

Condolence Payments 8.03 5.67 0.43 0.10 

Detainee Release Payments 0.35 0.08 0.04 0.01 

Economic, Financial, and 
Management Improvements 17.70 10.22 1.27 0.52 

Education 53.36 34.03 0.41 0.24 

Electricity 40.03 21.80 1.45 0.50 

Food Production & Distribution 4.09 2.32 0.66 0.12 

Healthcare 15.41 9.17 0.45 0.12 

Law & Governance 11.81 9.93 0.23 0.00 

Other Humanitarian and 
Reconstruction Projects 20.30 18.74 1.00 0.58 

Protective Measures 285.77 225.84 15.34 2.11 

Telecommunications 1.76 1.65 0.04 0.00 

Transportation 52.27 36.50 0.31 0.01 

Water & Sanitation 46.18 30.22 0.75 0.63 

Total $650.51 $475.63 $24.44 $5.70 

Source: IRMS, MNC-I Quarterly Report, 1/7/2009.

Notes: 1. Data not formally reviewed or audited. 2. Numbers affected by rounding. 3. Obligations and expenditures will vary from top-line 
obligations and expenditures reported in the Iraq Reconstruction Funding. SIGIR did not receive current project- or sector-level reporting 
from all agencies.

Table E.10

CHRRP and IIGF Funding, as of 3/31/2008  
$ millions

Fund Source Obligated Expended

CHRRP (FY 2005 and 2006) $76.11 $75.77

IIGF 125.12 118.40

Total $201.23 $194.17

Notes: 1. Data not formally reviewed or audited. 2. Numbers are affected by rounding.   
3. SIGIR did not receive CHRRP or IIGF funding data at a project level this quarter.

Source: Multi-National Corps-Iraq, response to SIGIR data call, April 9, 2008.
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Financial Status of Iraq Security Forces Fund (FY 2005), 
as of 1/16/2009  
$ mllions

Sector Allocated Obligated Expended

Defense Forces

Sustainment $632.46 $627.80 $622.37 

Infrastructure 1,100.44 1,064.45 1,057.36

Equipment and Transportation 1,376.00 1,355.33 1,350.11

Training and Operations 131.10 128.67 127.25

Interior Forces

Sustainment 248.00 241.67 236.17

Infrastructure 426.80 399.98 396.77

Equipment and Transportation 386.90 374.35 371.82

Training and Operations 944.30 936.17 934.20

Other

Related Activities 244.00 242.46 234.09

Undistributed 0.00 0.00 -0.67

Total $5,490.00 $5,370.87 $5,329.48 

Source: OSD, response to SIGIR data call, 1/16/2009.

Notes: 1. Data not formally reviewed or audited. 2. Numbers affected by rounding.

Table e.12 Table e.13

Financial Status of Iraq Security Forces Fund (FY 2006), 
as of 1/16/2009  
$ mllions

Sector Allocated Obligated Expended

Defense Forces

Sustainment $177.79 $177.64 $176.66 

Infrastructure 777.58 660.91 637.50

Equipment and Transportation 599.67 587.12 580.52

Training and Operations 17.43 16.99 16.95

Interior Forces

Sustainment 149.51 148.55 141.71

Infrastructure 475.51 462.28 404.06

Equipment and Transportation 495.98 489.82 459.53

Training and Operations 208.12 207.69 206.12

Other

Related Activities 105.41 97.77 91.34

Undistributed 0.00 0.00 2.71

Total $3,007.00 $2,848.75 $2,717.11 

Source: OSD, response to SIGIR data call, 1/16/2009.

Notes: 1. Data not formally reviewed or audited. 2. Numbers affected by rounding.

Funding Status of the IRRF 2, as of 1/12/2009  
$ millions 
Sector Allocated Committed Obligated Expended

Security and Law Enforcement $4,960 $4,937 $4,937 $4,872 

Electricity Sector 4,178 4,041 4,040 3,972

Oil Infrastructure 1,717 1,605 1,605 1,589

Justice and Civil Society 2,299 2,283 2,281 2,186

Education, Refugees, and Human Rights 470 498 498 410

Roads, Bridges, and Construction 320 282 282 259

Health Care 810 793 793 747

Transportation and Communications 462 449 448 427

Water and Sanitation 2,054 1,978 1,975 1,866

Private Sector Development 838 844 844 814

Administrative Expense 220 219 219 210

Total by Sector $18,328 $17,928 $17,922 $17,352 

Construction - 9,347 9,346 9,050

Non-Construction - 8,061 8,056 7,785

Overhead - 520 520 517

Total by Program $18,328 $17,928 $17,922 $17,352 

Source: ITAO, response to SIGIR data call, 1/12/2009.

Notes: 1. Appendix D of this Report includes a crosswalk between the DoS Iraq Weekly Status Report and SIGIR sectors.  
2. Numbers affected by rounding.

Table e.11
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Table e.14

Table e.15

Financial Status of Iraq Security Forces Fund (FY 2007), 
as of 1/16/2009  
$ millions

Sector Allocated Obligated Expended

Defense Forces

Sustainment 886.11 883.43 649.56

Infrastructure 1,080.00 1,079.73 657.36

Equipment and Transportation 1,525.83 1,523.71 895.62

Training and Operations 77.38 77.23 48.39

Interior Forces

Sustainment 127.00 126.99 99.41

Infrastructure 430.00 420.80 125.28

Equipment and Transportation 464.17 464.17 193.27

Training and Operations 552.49 552.32 543.28

Other

Related Activities 399.33 391.86 222.70

Undistributed 0.00 0.00 -4.99

Total $5,542.30 $5,520.24 $3,429.88 

Source: OSD, response to SIGIR data call, 1/16/2009.

Notes: 1. Data not formally reviewed or audited. 2. Numbers affected by rounding.

Financial Status of Iraq Security Forces Fund (FY 2008), 
as of 1/16/2009  
$ millions

Sector Allocated Obligated Expended

Defense Forces

Sustainment $163.90 $24.93 $4.48

Infrastructure 298.50 78.53 7.16

Equipment and Transportation 902.90 213.99 40.13

Training and Operations 118.40 72.63 49.41

Interior Forces

Sustainment 106.00 10.84 0.93

Infrastructure 110.00 11.41 0.04

Equipment and Transportation 392.00 18.95 1.64

Training and Operations 650.00 200.99 186.56

Other

Related Activities 258.30 19.22 2.65

Undistributed 0.00 0.00 -3.84

Total $3,000.00 $651.49 $289.18

Source: OSD, response to SIGIR data call, 1/16/2009.

Notes: 1. Data not formally reviewed or audited. 2. Numbers affected by rounding.
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Financial Status of Economic Support Fund (FY 2006), as of 12/31/2008  
$ millions

FY 2006 State       FY 2006 Supplemental
Track Allocated Obligated Expended Allocated Obligated Expended

Security Track

PRT/PRDC Projects $315.00 $243.85 $176.80 

Infrastructure Security Protection (Oil, Water, 
and Electric) 217.00 177.78 147.21

Local Governance Program 155.00 155.00 155.00

Community Action Program 45.00 45.00 45.00

Community Stabilization Program 135.00 135.00 135.00

Marla Ruzicka Iraqi War Victims Fund 
(transferred to IRRF) $5.00 $5.00 $5.00 4.95 4.95 4.95

Subtotal 5.00 5.00 5.00 871.95 761.58 663.96

Economic Track

Operations and Maintenance Sustainment 289.01 266.57 247.72

Plant-Level Capacity Development and 
Technical Training 47.44 46.78 42.68

Subtotal 336.45 313.35 290.40

Political Track

Democracy and Civil Society (USAID) 55.44 55.44 55.44 18.00 18.00 14.34

Democracy and Civil Society (DRL) 32.00 32.00 29.46

National Capacity Development (USAID) 60.00 60.00 60.00

Ministerial Capacity Development (ITAO) 45.00 37.22 27.07

Iraqi Refugees 58.00 58.00 36.00

Regime Crimes Liaison Office 33.00 31.9 27.69

Policy, Subsidy, Legal, and Regulatory Reforms 20.00 20.00 20.00

Subtotal 55.44 55.44 55.44 266.00 257.12 214.56

Grand Total $60.44 $60.44 $60.44 $1,474.40 $1,332.05 $1,168.92 

Sources: ITAO, responses to SIGIR data call, 10/2/2008 and 1/15/2009; GRD, response to SIGIR data call, 1/5/2009; USAID, response to SIGIR data call, 1/8/2009; ITAO, Essential 
Indicators Report, 1/1/2009.

Notes: 1. Data not formally reviewed or audited. 2. Numbers affected by rounding.

Table e.16
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Table e.17

Financial Status of Economic Support Fund (FY 2007), as of 12/31/2008  
$ millions

FY 2007 Supplemental FY 2007 CR
Track Allocated Obligated Expended Allocated Obligated Expended

Security Track

PRT/PRDC Projects $385.00 $185.97 $52.90 

PRT/QRF (DoS) 35.05 35.05 25.75

PRT/QRF (USAID) 100.00 100.00 45.18

Local Governance Program 99.50 99.50 83.72

Community Action Program 90.00 90.00 87.70    

Community Stabilization Program 354.00 354.00 342.59 25.00 25.00 25.00

Marla Ruzicka Iraqi War Victims Fund 
(transferred to IRRF) 5.00 5.00 5.00 5.00 5.00 5.00

Subtotal 1,068.55 869.52 642.84 30.00 30.00 30.00

Economic Track

Inma 55.00 55.00 10.21 37.50 37.50 37.50

Provincial Economic Growth (PEG) 35.77 35.77 14.47

Targeted Development Program 57.40 57.40 7.00

Izdihar 9.23 9.23 7.83 14.60 14.60 14.60

Subtotal 157.40 157.40 39.51 52.10 52.10 52.10

Political Track

National Capacity Development 144.50 144.50 85.18

Policy, Subsidy, Legal, and Regulatory Reforms 50.00 50.00 45.67 15.00 15.00 15.00

Democracy and Civil Society (USAID) 67.60 67.60 17.68 2.55 2.55 1.16

Democracy and Civil Society (DRL) 15.30 15.30 15.30

Subtotal 262.10 262.10 148.53 32.85 32.85 31.46

Grand Total $1,488.05 $1,289.02 $830.88 $114.95 $114.95 $113.56 

Sources: ITAO, response to SIGIR data call, 1/6/2009; GRD, response to SIGIR data call, 1/5/2009; USAID, response to SIGIR data call, 1/8/2009; ITAO, Essential Indicators Report, 
1/1/2009.

Notes: 1. Data not formally reviewed or audited. 2. Numbers affected by rounding.
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Financial Status of Economic Support Fund (FY 2008), as of 12/31/2008  
$ millions

FY 2008
Track Allocated Obligated Expended

Security Track

Marla Ruzicka Iraqi War Victims Fund (transferred to IRRF) $9.96 $9.96 $0.00 

Community Stabilization Program 100.00 100.00 0.00 

Community Action Program 75.00 75.00 3.99 

Local Governance Program 68.00 68.00 0.00 

Subtotal 252.96 252.96 3.99

Economic Track

Provincial Economic Growth (PEG) 25.00 25.00 0.00

Subtotal 25.00 25.00 0.00

Political Track

National Capacity Development 59.83 59.83 0.00

Iraqi Refugees (Jordan) - transferred to Migration and Refugee Assistance 45.00 45.00 0.00

Democracy and Civil Society 13.12 13.12 0.00

Subtotal 117.95 117.95 0.00

Totals $395.91 $395.91 $3.99 

Sources: ITAO, response to SIGIR data call, 10/14/2008; USAID, response to SIGIR data call, 1/8/2009.

Note: 1. Data not formally reviewed or audited. 2. Numbers affected by rounding.

Table e.18
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appendIx F

IraQI FundS OblIgated FOr recOnStructIOn 
actIvIty by cpa

During the Coalition Provisional Authority 
(CPA) period, many reconstruction projects 
were funded by these Iraqi funds:
•	 Seized	funds	were	former	Iraqi	regime	monies	

confiscated by Coalition forces.
•	 Vested	funds	were	Iraqi	funds	in	U.S.	banks	
that	were	frozen	by	executive	order,	vested	in	
the	U.S.	Department	of	Treasury,	and	autho-
rized	for	use	to	benefit	the	people	of	Iraq.

•	 The	Development	Fund	for	Iraq	(DFI)	was	
created	by	United	Nations	(UN)	Security	
Council	Resolution	1483	(UNSCR	1483).	
Proceeds from Iraqi oil sales, repatriated assets 
from	the	United	States	and	other	nations,	and	
deposits	from	unencumbered	Oil-for-Food	
funds	were	all	to	be	deposited	in	the	DFI	and	
managed by CPA.

This	appendix	responds	to	Section	3001(i)
(l)(d)	of	P.L.	108-106	on	reporting	of		“foreign	
[Iraqi]	assets	seized	or	frozen.”

SeIzed FundS
Coalition	military	forces	seized	nearly	$926.78	
million from the former regime. Current 
Defense	Finance	and	Accounting	Service	(DFAS)	
accounting	systems	show	that	$914.24	million	
was	obligated,	and	$904.84	million	(99%	of	the	
obligated	amount)	was	expended,	as	of	Decem-
ber	31,	2008.	U.S.	Army	accounting	officials	
have not reconciled or fully audited the totals for 
seized	funds.	Most	seized	assets	were	used	for:
•	 non-ministry	repairs	of	Iraqi	infrastructure	

and humanitarian assistance
•	 Iraqi	ministry	operations
•	 Brigade	Commander’s	Discretionary	Fund	

fuel products (gasoline and liquid propane) for 
the Iraqi civilian population

For	a	detailed	list	of	seized	funds	program	
expenditures,	see	Table	F.1.

Seized Funds, as of 12/31/2008 ($ millions)

Program Commitments Obligations Disbursements

Stipend Pay $30.84 $30.84 $30.84

Salaries – Iraqi National Army .16 0.00 0.00

Non-ministry Repair 339.44 334.59 325. 23

Gasoline and Liquid Propane 90.00 87.18 87.18

Brigade Commander’s Discretionary Fund 198.40 198.40 198.40

Ministry Operations 267.66 262.73 262.73

MANPACK Buyback Program .72 .49 .46

Total $927.22 $914.24 $904.84

Source: DFAS, response to SIGIR data call, January 9, 2009.
Note: Numbers are affected by rounding.

Table F.1
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appendIx F

veSted FundS
In	response	to	a	UN	resolution	passed	after	the	
first	Gulf	War,	the	United	States	froze	Iraqi	assets	
(UNSCR	661,	August	1990;	Presidential	Execu-
tive	Order	12817,	October	23,	1992).	On	March	
20,	2003,	Presidential	Executive	Order	13290	
authorized	the	use	of	these	funds	to	benefit	the	
people	of	Iraq.	As	of	December	31,	2008,	the	
obligated	$1.69	billion	was	virtually	expended	
(99.8%),	according	to	accounting	records	pro-
vided	by	DFAS.	Vested	funds	were	used	primar-
ily for:
•	 Iraqi	civil	servant	salaries,	pensions,	and	indi-

vidual relief payments
•	 Iraqi	ministry	operations
•	 non-ministry	repairs,	reconstruction,	and	

humanitarian assistance

For	a	detailed	list	of	expenditures	from	vested	
funds,	see	Table	F.2.

develOpment Fund FOr IraQ
In	May	2003,	the	DFI	was	created	to	serve	as	the	
primary financial vehicle for channeling revenue 
from	Iraqi	oil	sales,	unencumbered	Oil-for-Food	
deposits, and repatriated Iraqi assets to the relief 
and reconstruction of Iraq.

DFI TransITIon sub-accounT
On	June	15,	2004,	the	Iraqi	Minister	of	Finance	
designated	the	U.S.	mission	to	administer	and	
make	payments	on	those	DFI	contracts:
•	 entered	into	before	June	28,	2004
•	 not	secured	by	a	letter	of	credit
•	 under	the	limit	of	$800	million

This	initial	limit	was	intended	as	a	first	step	
toward financing continuity for these contracts 
because their overall liability substantially 
exceeded	this	amount.	The	Ministry	of	Finance	
increased	the	amount	provided	to	the	DFI	transi-

Vested Funds, as of 12/31/2008 ($ millions)

Program Commitments Obligations Disbursements

Salaries $4.65 $0.00 $0.00

Salaries Emergency Payments 78.83 78.83 78.83

Salaries Regular Payments Iraqi Civil Servants/Other 1,006.45 1,006.45 1,006.38

Salaries Regular Payments Pension 99.51 99.51 99.51

Other Salaries: Specialized Workers .15 0.13 0.13

Repair/Reconstruction/Humanitarian Assistance 8.52 0.00 0.00

Non-ministry Repair 122.91 122.78 121.50

Emergency Projects, Less than $200,000 2.47 2.47 2.47

Mobile Radios (Emergency) 15.80 15.80 15.42

Fire Stations 1.09 1.09 1.09

Hospital Generators 8.20 8.20 8.20

Ministry 17.66 0.00 0.00

Ministry Operations 357.90 357.90 356.82

Total $1,724.13 $1,693.17 $1,690.37

Source: DFAS, response to SIGIR data call, January 9, 2009.
Note: Numbers are affected by rounding.

Table F.2
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tion sub-account to meet contract obligations at 
his discretion. 

Joint Contracting Command-Iraq/Afghani-
stan’s	(JCC-I/A’s)	contract	for	administration	
over	the	DFI	sub-account	expired	on	Decem-
ber	31,	2007.	On	December	30,	2007,	JCC-I/A	
requested	that	the	Joint	Area	Support	Group	
(JASG)	transfer	all	remaining	DFI	cash	to	the	
GOI.	On	March	19,	2008,	100%	of	the	approxi-
mately	$24.46	million	in	cash	funds	held	at	the	
U.S.	Embassy	vault	were	electronically	trans-
ferred to the designated GOI account. Addition-
ally,	payment	packages	totaling	$53.14	million	
were	presented	to	the	GOI’s	Ministry	of	Finance	
for	payment.	The	DFI	sub-account	assets	include	
a	bank	balance	and	cash	balance.	As	of	March	
31,	2008,	the	DFI	bank	balance	is	$124.6	mil-
lion,	and	the	DFI	cash	balance	is	zero,	accord-
ing	to	JASG.		Only	this	historical	perspective	is	

provided, as JCC-I/A stewardship ended and all 
funds transferred to the GOI in the prior quarter.

Table	F.3	provides	additional	details	for	the	
DFI	fund	status	and	balance	of	assets,	as	of	
March	31,	2008.

IraQI FundS FOr  
recOnStructIOn:  
data clarIFIcatIOn
SIGIR	compiled	data	on	Iraqi	funds	for	recon-
struction	from	DFAS,	JASG,	and	JCC-I/A.	SIGIR	
did not review or audit the processes, controls, 
or systems in place at the providing agency or 
organization.	SIGIR	accepted	the	data	provided	
and believes that the presentation of Iraqi funds 
in this Report is a reasonable compilation of the 
status of Iraqi reconstruction funding through 
January	30,	2009	(unless	an	alternative	date	is	
noted).

DFI Sub-account Fund Status, as of 3/31/2008 ($ millions)

DFI Sub-account Sources of Funds Bank Cash

Beginning Balance  $800.0  $217.7

New Income Additional IIG Funds  2,000.0

Transfer Seized/Vested  21.8

Interest Earned  5.3

Total Funding  $2,827.1  $217.7

DFI Sub-account Uses of Funds  Bank  Cash 

Total Funding $2,827.1 $217.7

Less: Allocated and Paid  2,702.5  217.7

DFI Balance  $124.6  $0.0

Source: Joint Area Support Group, response to SIGIR data call, April 2, 2008.
Note: Numbers are affected by rounding.

Table F.3
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InternatIonal Support for Iraq
SIGIR continues to note the challenges in report-
ing on international contributions to Iraq recon-
struction. As Iraq shifts to normalized relations 
with the international community, the United 
States is less able to track international funding. 

donor assistance to the GoI
As of December 31, 2008, the Department of 
State (DoS) reported $17 billion in total donor 
pledges,1 including $5.26 billion in grants and 
$11.75 billion in loans.2 

Of that amount, donors have committed 
$5.56 billion in grants through contracts, budget 
actions, or dedicated international agreements—
approximately $308 million more than the total 
of grants pledged.3 Donors have also committed 
$4.39 billion in loans, approximately $7.36 billion 
less than loans pledged.4 

This quarter, the GOI completed a $670 
million draw on its nearly $730 million5 Stand-
By Agreement with the International Monetary 
Fund (IMF).6 

development assistance  
database
U.S. advisors have joined with the United 
Nations Development Programme (UNDP) 
and the European Union to help the Ministry 
of Planning and Development improve its 
tracking of donor contributions to Iraq recon-
struction. Initial efforts focused on enhancing 
the Development Assistance Database (DAD). 
Efforts continue to establish a broader Capital 
Budget Request and Tracking System that would 
capture all efforts for reconstruction, including 
those funded by Iraq’s national and provincial 
budgets. However, the efforts to integrate the two 
systems continue to cause logistical and organi-
zational issues.7

There is no standard reporting requirement 
for donors to provide data and no set time frame 
for updates to the DAD to be completed. Thus, 
comparing DoS donor pledge figures to data 
available in the DAD does not provide an ac-
curate or complete picture of the status of donor 
support. 

As of January 10, 2009, the DAD reported 
total commitments of $5.56 billion—an increase 
of approximately $158 million from July 2008.8 
Disbursements rose $22.67 million this quarter, 
now totaling $2.66 billion.9 For an overview of 
Iraqi donor spending reported in the DAD, see 
Table G.1 and Table G.2.

International reconstruction 
fund facility for Iraq
The Donors Committee of the International 
Reconstruction Fund Facility for Iraq (IRFFI) 
met in Istanbul, Turkey, in February 2007 and 
extended the lifetime of the IRFFI by one year—
from the end of 2009 to the end of 2010. In 
October 2007, the Donors Committee decided 
to align the activities of the IRFFI in support of 
the International Compact with Iraq. A Donors 
Committee meeting in Naples, Italy, originally 
scheduled for December 2008, was postponed 
until February 2009. The central purpose of the 
meeting will be to address the decisions that 
are needed for an IRFFI wrap-up. The United 
Nations Development Group (UNDG) and 
World Bank (WB) prepared a Concept Note dis-
cussing the timeline and mechanisms for closing 
the IRFFI in a manner that is supportive of the 
International Compact.10 

As of December 31, 2008, 25 IRFFI do-
nors had committed $1.85 billion for Iraq 
reconstruction.11 Of this commitment, the UN 
Development Group Iraq Trust Fund (UNDG 
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ITF) totals $1.36 billion, and the World Bank 
Iraq Trust Fund (WB ITF) totals $497 million.12 

Since 2003, the UN has played a sustaining 
role in supporting Iraq’s relief and reconstruction 
efforts. For more information, see Governance.

World Bank
The World Bank funds several programs to sup-
port the GOI in addressing primary reconstruc-
tion needs:
•	 restoring	basic	services
•	 supporting	private-sector	development
•	 enhancing	social	safety	nets
•	 improving	public-sector	governance

This support for Iraq reconstruction is fund-
ed primarily through the WB ITF. However, the 

World Bank also assists through loan programs 
and projects with international partners.

World Bank Ida loans
The World Bank has provided assistance to 
Iraq to develop social services through its 
International Development Association (IDA). 
Five IDA loans have been approved for Iraq, 
totaling $508.5 million.13 For the status of these 
projects, see Table G.3.

Table G.1

Snapshot of Top Donor-funded Projects 

Donor
Project Cost     

($ Millions) Title

Project  
Implementation  

Status
Sector (Traditional 

Classification) Province

Sweden, 
World Bank

$150.00 Electricity Reconstruction Project (Rehabilitation 
of unit (2,3) of HARTHA power station)

Ongoing Infrastructure Basrah

Japan $118.71 Construction of a Diesel Power Station (60 MW) 
in Al-Samawah

Ongoing Infrastructure Muthanna

World Bank 
Iraq Trust 
Fund

$110.00 Emergency Water, Sanitation and Urban 
Reconstruction Project

Ongoing Environment; 
Housing, Labor  
and Social Affairs 

Dahuk, Sulaymaniyah, 
Erbil

World Bank $100.00 New School Buildings Construction Not Started Education, Science 
and Culture

Nationwide

Japan $72.22 Supply and Installation of Units Mobile 
Substations.

Completed Infrastructure Baghdad, Babylon, 
Kerbala, Najaf, Qadissiya, 
Muthanna, Thi-Qar

Japan $68.45 Project for Rehabilitation of Four General 
Hospitals in the Northern Region of Iraq

Completed Health Dahuk, Ninewa, Tameem, 
Erbil

Japan $66.17 Rehabilitation of Taji Gas Turbine Power Station Completed Infrastructure Baghdad

Japan $65.04 Project for Improvement of Trunk 
Communications Network

Completed Infrastructure Nationwide

World Bank 
Iraq Trust 
Fund

$65.00 Emergency Baghdad Water Supply and Sanitation 
Project

Ongoing Environment; 
Housing, Labor 
and Social Affairs

Baghdad

United 
Kingdom

$62.26 Provision of General Food Basket to the 
Iraqi Population. Upgrading Logistics and 
Communications Capacity.

Completed Agriculture, Food 
and Fishing 

Nationwide

Total $877.85

Source: GOI, Development Assistance Database, www.mop-iraq.org/dad, accessed 1/10/2009.

Notes: Data not formally reviewed, audited, or verified. Numbers affected by rounding. Data excludes U.S.-funded projects. Committed and disbursed are the international terms used; this 
terminology is comparable to the SIGIR terms obligated and expended.

Endnotes
1. NEA-I, response to SIGIR data call, 1/5/2009.
2. NEA-I, response to SIGIR data call, 1/5/2009.
3. NEA-I, response to SIGIR data call, 1/5/2009.
4. NEA-I, response to SIGIR data call, 1/5/2009.
5. IMF, “IMF Executive Board Completes Second Review of Iraq’s Stand-By Arrangement, 12/17/2008, www.imf.

org, accessed 1/18/2009.
6. NEA-I, response to SIGIR data call, 1/16/2009.
7. DoS, Section 2207 Report, 7/2008, p. II-4.
8. GOI, Development Assistance Database, 1/19/2009.
9. GOI, Development Assistance Database, 1/10/2009.
10. NEA-I, response to SIGIR data call, 1/5/2009.
11. IRFFI, “Donor Commitments to the World Bank Iraq Trust Fund and United Nations Development Group Iraq 

Trust Fund,” 12/31/2008.
12. IRFFI, “Donor Commitments to the World Bank Iraq Trust Fund and United Nations Development Group Iraq 

Trust Fund,” 12/31/2008.
13. IRFFI, World Bank Operations in Iraq Data Sheet, 12/31/2008.
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Table G.2

Donor Projects by Sector ($ Millions)

Sector Committed Disbursed

Agriculture, Food and Fishing $287.55 $193.34

Economic Development 199.16 51.42

Education, Science, and Culture 352.21 242.94

Energy 26.16 23.41

Enterprise and Industry 1.05 3.07

Environment 250.85 157.41

Governance and Democracy Development 575.34 409.79

Health 592.35 445.83

Housing, Labor and Social Affairs 328.41 230.13

Infrastructure 1,023.58 716.45

Security 189.84 153.13

Unspecified/Unclassified 20.28 12.47

Unallocated 8.59 4.86

Total $3,855.37 $2,644.26

Source: GOI, Development Assistance Database, www.mop-iraq.org/dad, accessed 1/10/2009.

Note: Data not formally reviewed, audited, or verified. Numbers affected by rounding.

Table G.3

World Bank IDA Loans

Project Name

Product 
Amount          

($ millions)
Approval 

Date
Implementing 

Agency Description Status

Third 
Emergency 
Education 

$100 November 
2005

Ministry of 
Education

Helps alleviate school overcrowding 
through construction of 82 new schools 
in 15 provinces. The project directly 
benefits about 57,000 students.

In November 2008, a mission took place to discuss 
the steps and work plan for restructuring the 
project in response to the long delays and increases 
in construction costs. The Ministry of Education is 
working with the World Bank to restructure the 
project and extend the closing date to address 
the needs of the education sector and ensure the 
project meets its development objective.

Emergency 
Road 
Rehabilitation 

$135 June 2006 Ministry of 
Construction

Assists in the rehabilitation of highways 
and village access roads in central and 
southern Iraq. Three floating bridges 
will also be replaced with permanent 
structures.

In December 2008, a mission took place to carry 
out an Early Implementation Assessment. The 
mission discussed the need to review the number 
and length of roads to be rehabilitated in all 
provinces before the June 2010 closing date. 

Dokan and 
Derbandikhan 
Hydropower 

$40 December 
2006

KRG Ministry 
of Electricity

Part of Iraq’s overall Electricity Master 
Plan, providing electricity in the 
Kurdistan region and to the national 
grid. The project will directly impact 
an estimated 490,000 households and 
provide benefit for industrial consumers.

Contracts continue to be negotiated for urgent 
rehabilitation of power plant excitation systems 
and overhaul of switchyard and compressor spare 
parts. The Terms of Reference for an Environmental 
Management Plan are being finalized.

Emergency 
Electricity 
Reconstruction 

$124 March 
2007

Ministry of 
Electricity

Aims to restore the base-load generating 
capacity of the Hartha power plant and 
build capacity at the MOE.

The rehabilitation contract of Hartha power plant 
has not been signed, pending agreement on 
contract price and security arrangements. 

Emergency 
Water Supply

$109.5 June 2008 Ministry 
of Water 
Resources

Intends to improve the quantity and 
quality of water availability in four 
selected high-priority provinces. Assists 
GOI on developing a sustainable policy 
for the water sector.

The Credit Agreement was signed in October 2008 
and is expected to be declared effective in late 
January 2009. 

Total $508.5

Source: IRFFI, World Bank Operations in Iraq Data Sheet, 12/31/2008.

http://www.mop-iraq.org/dad
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completed SIGIr audItS

This appendix presents information on SIGIR audits and recommendations in three sections:
•	 All	Completed	Audits	by	SIGIR
•	 Open	Recommendations	from	Prior	SIGIR	Reports
•	 Detail	of	Impact	of	SIGIR	Audits	

For	a	comprehensive	list	of	all	SIGIR	audits	completed,	as	of	January	30,	2009,	see	Table	H-1.

Table H.1

All Completed Audits by SIGIR, as of 1/30/2009
Report 
Number

Month/ 
Year Issued Report Title

09-013 01/2009 Provincial Reconstruction Teams’ Performance Measurement Process Has Improved

09-012 01/2009 The U.S. Has Reduced Its Funding for the Iraqi Security Forces, but Continued Support Will Likely Be Necessary

09-011 01/2009 Opportunities To Improve Management Of The Quick Response Fund

09-010 01/2009 Oversight Of Aegis’s Performance On Security Service Contracts In IRAQ With The Department Of Defense

09-009 01/2009 Full Impact of Department of Defense Program to Restart State-owned Enterprises Difficult to Estimate

09-008 01/2009 Cost, Outcome, and Oversight of Iraq Oil Reconstruction Contract with Kellogg Brown & Root Services, Inc.

09-007 10/2008 Improvements Needed in Reporting Status of Reconstruction Projects to Chief of Mission

09-006 10/2008 Status of Department of State Economic Support Fund Obligations Used for Iraq Reconstruction Projects

09-005 10/2008 Agencies Need Improved Financial Data Reporting for Private Security Contractors

09-004 10/2008 Iraq Reconstruction Project Terminations Represent a Range of Actions

09-003 10/2008 Cost, Outcome, and Oversight of Local Governance Program Contracts with Research Triangle Institute

09-002 10/2008 Challenges in Obtaining Reliable and Useful Data on Iraqi Security Forces Continue

09-001 10/2008 Opportunities to Enhance U.S. Democracy Building Strategy for Iraq

08-024 07/2008 Information on a Special Department of Defense Program to Foster Economic Recovery in Iraq

08-023 07/2008 Anticorruption Efforts in Iraq: U.S. and Iraq Take Action, but Much Remains to be Done

08-022 07/2008 Government of Iraqi Increasingly Funding Iraq Security Forces Infrastructure Development, but Substantial U.S. Support 
Remains

08-021 07/2008 Comprehensive Plan Needed to Guide the Future of the Iraq Reconstruction Management System

08-020 07/2008 Key Recurring Management Issues Identified in Audits of Iraq Reconstruction Management System

08-019 07/2008 Outcome, Cost and Oversight of the Security and Justice Contract with Parsons Delaware, Inc.

08-018 07/2008 Outcome, Cost, and Oversight of Water Sector Reconstruction Contract with FluorAMEC, LLC

08-017 04/2008 Transferring Reconstruction Projects to the Government of Iraq: Some Progress Made but Further Improvements Needed to 
Avoid Waste

08-016 04/2008 U.S. Anticorruption Efforts in Iraq: Progress Made in Implementing Revised Management Plan

Continued on next page
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All Completed Audits by SIGIR, as of 1/30/2009
Report 
Number

Month/ 
Year Issued Report Title

08-015 04/2008 Interim Analysis of Iraqi Security Force Information Provided by the Department of Defense Report, Measuring Stability and 
Security in Iraq

08-014 04/2008 Progress on Recommended Improvements to Contract Administration for the Iraqi Police Training Program

08-013 04/2008 Interim Report on Iraq Reconstruction Contract Terminations

08-012 03/2008 Attestation to Development Fund for Iraq Cash in the Possession of the Joint Area Support Group-Central

08-011 04/2008 Outcome, Cost, and Oversight of Electricity-Sector Reconstruction Contract With Perini Corporation

08-010 01/2008 Outcome, Cost, and Oversight of Iraq Reconstruction Contract W914NS-04-D-0006

08-009 01/2008 Appropriate Award-Fee Conversion Scales Can Enhance Incentive For Contractor Performance

08-008 01/2008 U.S. Anticorruption Efforts In Iraq: Sustained Management Commitment is a Key to Success

08-007 01/2008 Efforts to Implement a Financial-Management Information System in Iraq

08-006 01/2008 Commander’s Emergency Response Program in Iraq Funds Many Large-Scale Projects

08-005 01/2008 Differences in Services and Fees for Management and Administration of Iraq Reconstruction Contracts

08-004 01/2008 Outcome, Cost, and Oversight of Reconstruction of Taji Military Base and Baghdad Recruiting Center

08-003 10/2007 Review of the Use of Contractors in Managing Iraq Relief and Reconstruction Projects

08-002 10/2007 Logistics Civil Augmentation Program Task Orders 130 and 151:  Program Management, Reimbursement, and Transition 

08-001 10/2007 Interim Report on Efforts and Further Actions Needed to Implement a Financial Management Information System in Iraq 

07-016 10/2007 Interim Review of DynCorp International, LLC, Spending Under Its Contract for the Iraqi Police Training Program 

07-015 10/2007 Review of the Effectiveness of the Provincial Reconstruction Team Program in Iraq

07-014 07/2007 Status of the Provincial Reconstruction Team Program Expansion in Iraq 

07-013 04/2007 Sustainment of the Advanced First Responder Network (Restricted Distribution)

07-012 04/2007 Review of Iraq Relief and Reconstruction Fund Unmatched Disbursements at the Department of State

07-011 10/2007 Controls Over Unliquidated Obligations in the Iraq Relief and Reconstruction Fund

07-010 10/2007 Agency Management of the Closeout Process for Iraq Relief and Reconstruction Fund Contracts

07-009 07/2007 Review of Bechtel’s Spending Under Its Phase II Iraq Reconstruction Contract

07-008 07/2007 Fact Sheet on the Roles and Responsibilities of U.S. Government Organizations Conducting IRRF-funded Reconstruction 
Activities

07-007 07/2007 Status of U.S. Government Anticorruption Efforts in Iraq

07-006 04/2007 Management of the Commander’s Emergency Response Program in Iraq for Fiscal Year 2006 

07-005 07/2007 Fact Sheet on Sources and Uses of U.S. Funding Provided in Fiscal Year 2006 for Iraq Relief and Reconstruction

07-004 07/2007 Transferring Iraq Relief and Reconstruction Fund Capital Projects to the Government of Iraq

07-003 07/2007 Cost-to-complete Reporting for Iraq Reconstruction Projects

07-002 04/2007 Status of the Advanced First Responder Network

07-001 06/2007 Logistics Civil Augmentation Program Task Order 130: Requirements Validation, Government Oversight, and Contractor 
Performance

06-045 01/2007 Status of Ministerial Capacity Development in Iraq 

06-044 01/2007 Fact Sheet on Major US Contractors’ Security Costs Related to Iraq Relief and Reconstruction Fund Contracting Activities

06-043 01/2007 Review of Iraq Relief and Reconstruction Fund Unmatched Disbursements

06-042 01/2007 Fact Sheet on Major U.S. Contractors’ Security Costs Related to IRRF Fund Contracting Activities (Restricted – Limited 
Distribution)

06-040 01/2007 Improper Obligations Using The Iraq Relief and Reconstruction Fund (IRRF 2)

06-039 01/2007 Review of USAID/Bechtel National, Inc., Property Management Controls for Contract SPU-C-00-04-00001-00

06-038 09/2006 Unclassified Summary of SIGIR’s Review of Efforts to Increase Iraq’s Capability To Protect Its Energy Infrastructure

06-037 09/2006 Interim Audit Report on Improper Obligations Using the Iraq Relief and Reconstruction Fund (IRRF 2) 

06-036 01/2007 Follow-Up On SIGIR Recommendations Concerning The Development Fund For Iraq (DFI)

06-035 10/2006 Interim Audit Report on Inappropriate Use of Proprietary Data Markings by the Logistics Civil Augmentation Program 
(LOGCAP) Contractor

06-034 10/2006 Status of the Provincial Reconstruction Team Program in Iraq

Continued on next page
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All Completed Audits by SIGIR, as of 1/30/2009
Report 
Number

Month/ 
Year Issued Report Title

06-033 10/2006 Iraqi Security Forces: Weapons Provided by the U.S. Department of Defense Using the Iraq Relief and Reconstruction Fund

06-032 10/2006 Iraqi Security Forces:  Review of Plans to Implement Logistics Capabilities 

06-031 10/2006 Management of the Iraqi Interim Government Fund

06-030 01/2007 Status of Medical Equipment and Other Non-construction Items Purchased for Primary Healthcare Centers 

06-029 01/2007 Review of DynCorp International, LLC, Contract Number S LMAQM-04-C-0030, Task Order 0338, for the Iraqi Police Training 
Program Support 

06-028 10/2006 Review of Administrative Task Orders for Iraq Reconstruction Contracts

06-026 07/2006 Review of the U.S. Agency for International Development’s Management of the Basrah Children’s Hospital Project 

06-025 07/2006 Review of the Medical Equipment Purchased for the Primary Healthcare Centers Associated with Parsons Global Services, Inc., 
Contract Number W914NS-04-D-0006

06-024 07/2006 Joint Cash Count - Iraq National Weapons Card Program

06-023 07/2006 Changes in Iraq Relief and Reconstruction Fund Program Activities January Through March 2006

06-021 07/2006 Joint Survey of the U.S. Embassy-Iraq’s Anticorruption Program

06-020 07/2006 Review of the Advanced First Responder Network Project

06-019 07/2006 Review of the Use of Definitization Requirements for Contracts Supporting Reconstruction in Iraq

06-018 07/2006 Survey of the Status of Funding for Iraq Programs Allocated to the Department of State’s Bureau of International Narcotics 
and Law Enforcement Affairs as of December 31, 2005

06-017 07/2006 Transition of Iraq Relief and Reconstruction Fund Projects to the Iraqi Government

06-016 04/2006 Interim Audit Report on the Review of the Equipment Purchased for Primary Healthcare Centers Associated with Parsons 
Global Services, Contract Number W914NS-04-D-0006

06-015 04/2006 Iraqi Armed Forces Seized Assets Fund: Review of Contracts and Financial Documents

06-014 07/2006 Review of Efforts to Increase Iraq’s Capability to Protect Its Energy Infrastructure (Classified)

06-013 04/2006 Briefing to the International Advisory and Monitoring Board for Iraq:  Management Controls Over the Development Fund for 
Iraq

06-012 04/2006 Development Fund for Iraq Cash Accountability Review: Joint Area Support Group-Central/Fallujah

06-011 04/2006 Management of the Primary Healthcare Centers Construction Projects

06-010 04/2006 Review of the Multi-National Security Transition Command-Iraq Reconciliation of the Iraqi Armed Forces Seized Assets Fund

06-009 04/2006 Review of Task Force Shield Programs

06-008 04/2006 Development Fund for Iraq Cash Accountability Review:  Joint Area Support Group-Central

06-007 04/2006 U.S. Agency for International Development Management of the Transfer of Iraq Relief and Reconstruction Fund Projects to 
the Iraqi Government

06-006 04/2006 Multi-National Security Transition Command-Iraq Management of the Transfer of Iraq Relief and Reconstruction Fund 
Projects to the Iraqi Government

06-005 04/2006 Follow-up on Recommendations Made in SIGIR Audit Reports Related to Management and Control of the Development Fund 
for Iraq

06-004 04/2006 Changes in Iraq Relief and Reconstruction Fund Program Activities October through December 2005

06-003 04/2006 Review of Data Entry and General Controls in the Collecting and Reporting of the Iraq Relief and Reconstruction Fund

06-002 02/2006 Prompt Payment Act:  Analysis of Expenditures Made from the Iraq Relief and Reconstruction Fund

06-001 04/2006 Management of the Iraq Relief and Reconstruction Fund Program: The Evolution of the Iraq Reconstruction Management 
System

05-029 01/2006 Challenges Faced In Carrying Out Iraq Relief And Reconstruction Fund Activities

05-028 01/2006 GRD-PCO Management of the Transfer of IRRF-funded Assets to the Iraqi Government 

05-027 01/2006 Methodologies for Reporting Cost-to-complete Estimates

05-026 01/2006 Issues Related to the Use of $50 Million Appropriation to Support the Management and Reporting of the Iraq Relief and 
Reconstruction Fund

05-025 01/2006 Management of the Commander’s Emergency Response Program for Fiscal Year 2005

05-024 01/2006 Management of the Mansuria Electrical Reconstruction Project

05-023 01/2006 Management of Rapid Regional Response Program Contracts in South-Central Iraq 

05-022 10/2005 Managing Sustainment for Iraq Relief and Reconstruction Fund Programs 

Continued on next page
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All Completed Audits by SIGIR, as of 1/30/2009
Report 
Number

Month/ 
Year Issued Report Title

05-021 10/2005 Management of Iraq Relief and Reconstruction Fund Programs – Cost-to-Complete Estimate Reporting 

05-020 10/2005 Management of the Contracts, Grant, and Micro-Purchases Used To Rehabilitate the Karbala Library 

05-019 09/2005 Attestation Engagement Report Concerning the Award of Non-Competitive Contract DACA63-03-D-0005 to Kellogg, Brown 
and Root Services, Inc.

05-018 10/2005 Acquisition of Armored Vehicles Purchased Through Contract W914NS-05-M-1189

05-017 10/2005 Award Fee Process for Contractors Involved in Iraq Reconstruction 

05-016 10/2005 Management of the Contracts and Grants Used To Construct and Operate the Babylon Police Academy 

05-015 10/2005 Management of Rapid Regional Response Program Grants in South-Central Iraq 

05-014 10/2005 Management of Commander’s Emergency Response Program for Fiscal Year 2004

05-013 09/2005 Controls over Equipment Acquired by Security Contractors

05-012 07/2005 Policies and Procedures Used for Iraq Relief and Reconstruction Fund Project Management - Construction Quality Assurance

05-011 07/2005 Cost-to-Complete Estimates and Financial Reporting for the Management of the Iraq Relief and Reconstruction Fund

05-010 07/2005 Interim Briefing to the Project and Contracting Office - Iraq and the Joint Contracting Command – Iraq on the Audit of the 
Award Fee Process

05-009 07/2005 Reconciliation of Reporting Differences of the Source of Funds Used on Contracts After June 28, 2004

05-008 04/2005 Administration of Contracts Funded by the Development Fund of Iraq

05-007 04/2005 Administration of Iraq Relief and Reconstruction Fund Contract Files

05-006 04/2005 Control of Cash Provided to South-Central Iraq

05-005 04/2005 Compliance with Contract No. W911S0-04-C-0003 Awarded to Aegis Defense Services Limited

05-004 01/2005 Oversight of Funds Provided to Iraqi Ministries through the National Budget Process

05-003 11/2004 Task Order 0044 of the Logistics Civilian Augmentation Program III Contract

05-002 10/2004 Accountability and Control of Materiel Assets of the Coalition Provisional Authority in Kuwait

05-001 10/2004 Coalition Provisional Authority Control of Appropriated Funds

04-013 07/2004 Coalition Provisional Authority’s Contracting Processes Leading Up To and Including Contract Award

04-011 07/2004 Audit of the Accountability and Control of Materiel Assets of the Coalition Provisional Authority in Baghdad

04-009 07/2004 Coalition Provisional Authority Comptroller Cash Management Controls Over the Development Fund for Iraq

04-008 07/2004 Coalition Provisional Authority Control Over Seized and Vested Assets

04-007 07/2004 Oil for Food Cash Controls for the Office of Project Coordination in Erbil, Iraq

04-006 07/2004 Corporate Governance for Contractors Performing Iraq Reconstruction Efforts

04-005 07/2004 Award of Sector Design-Build Construction Contracts

04-004 07/2004 Task Orders Awarded by the Air Force Center for Environmental Excellence in Support of the Coalition Provisional Authority

04-003 06/2004 Federal Deployment Center Forward Operations at the Kuwait Hilton

04-002 06/2004 Management of Personnel Assigned to the Coalition Provisional Authority in Baghdad

04-001 06/2004 Coalition Provisional Authority Coordination of Donated Funds
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In	July	2008,	SIGIR	identified	three	audit	areas	in	
which	implementation	of	SIGIR	open	recom-
mendations	would	significantly	enhance	the	
impact	of	U.S.	reconstruction	activities	in	Iraq	
and	better	ensure	that	U.S.	efforts	are	conducted	
in	an	efficient	and	effective	manner	to	avoid	
waste.	These	include:
•	 the	transfer	of	reconstruction	projects	to	the	
Government	of	Iraq	(GOI)

•	 the	management	of	the	U.S.	Embassy’s	anticor-
ruption	program

•	 ministerial	capacity	development

SIGIR	followed	up	on	these	three	audit	areas.	
Although	actions	are	underway	in	some	areas	
to	address	SIGIR’s	concerns,	it	is	too	early	to	
determine	whether	the	actions	will	effectively	
address	the	problems	identified	in	the	SIGIR	re-
ports.	Consequently,	SIGIR	is	keeping	most	of	its	
recommendations	open.	This	quarter,	SIGIR	is	
adding	one	additional	audit	area	in	which	imple-
mentation of SIGIR recommendations has not 
occurred.	This	is	the	Commander’s	Emergency	
Response	Program.

the transfer of reconstruction 
projects to the GoI
Since	2006,	SIGIR	has	issued	six	reports	that	
examined	the	U.S.	process	for	transitioning	
completed	construction	projects	to	the	GOI.	In	
each	of	these	reports,	SIGIR	has	made	recom-
mendations	to	improve	plans,	policies,	and	
procedures	for	the	transfer	of	assets	to	the	GOI	
to	better	ensure	that	the	GOI	will	maintain	and	
sustain	the	assets	so	that	the	U.S.	investment	will	

not	have	been	wasted.	Specifically,	SIGIR	called	
for	all	agencies	involved	in	reconstruction	to	fol-
low	one	set	of	uniform	and	transparent	policies	
and	procedures	for	asset	transfer	to	eliminate	
potential	GOI	confusion	in	working	with	the	
various	U.S.	reconstruction	agencies,	and	to	take	
specific	actions	to	enhance	GOI	capabilities	and	
willingness	to	assume	responsibility	for	U.S.-built	
facilities.	

In	the	most	recent	review,	completed	in	April	
2008,	SIGIR	found	that	the	asset	transfer	process	
remained	in	disarray,	without	consistent	poli-
cies	and	procedures	or	clear	lines	of	authority,	
responsibility,	and	accountability.	Moreover,	the	
GOI	appeared	resistant	to	accept	and	assume	
responsibility	for	U.S.-built	facilities.	In	some	
cases,	the	U.S.	had	“unilaterally”	transferred	
some	projects:	U.S.	officials	notified	the	GOI	
that	henceforth	the	GOI	would	be	responsible	
for	facility	sustainment.	Given	these	conditions,	
SIGIR	recommended	that	the	Ambassador	and	
Commander,	Multi-National	Force-Iraq,	im-
mediately	enter	into	high-level	discussions	with	
the	GOI	on	a	memorandum	of	understanding	
for	the	transfer	of	assets	by	all	reconstruction	
agencies	from	all	funding	sources.

In	January	2009,	U.S.	and	GOI	officials	
signed	a	memorandum	of	understanding	
purportedly	outlining	how	U.S.-funded	projects	
will	be	executed	and	handed	over	to	the	Iraqis.	
Because	the	agreement	was	signed	close	to	the	
completion	of	this	report,	SIGIR	has	not	seen	the	
agreement,	but	a	published	summary	reported	
that	issues	such	as	planning,	preparing,	and	
coordinating	reconstruction	projects	will	now	be	

open recommendatIonS  
from prIor reportS
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undertaken	jointly.	SIGIR	plans	to	follow-up	on	
the	asset	transfer	issue	and	assess	the	effect	of	the	
new	agreement	and	the	progress	made	in	resolv-
ing	open	recommendations.

managing the u.S. embassy’s 
anticorruption program In Iraq
Endemic	corruption	in	Iraq	is	a	serious	road-
block	in	the	country’s	development	as	a	func-
tioning	democracy	and	a	problem	requiring	a	
strong	U.S.	assistance	program.	In	2006,	SIGIR	
reviewed	the	U.S.	anticorruption	program	and	
identified	problems	in	coordinating,	manag-
ing,	and	evaluating	U.S.	activities	of	more	than	a	
dozen	U.S.	agencies	and	recommended	12	man-
agement	improvements.	Since	that	report,	SIGIR	
has	monitored	U.S.	progress	in	implementing	the	
recommendations	and	found	that	the	Embassy	
has	implemented	5	of	SIGIR’s	12	recommenda-
tions,	leaving	7	open	recommendations.	Still	not	
fully	addressed	is	the	recommendation	to	ensure	
that	all	U.S.	government	initiatives	are	work-
ing	toward	a	common	goal	in	the	most	efficient	
and	effective	manner,	and	that	all	programs	are	
vetted	through	the	anticorruption	coordination	
group.

This	quarter	saw	several	developments	in	
the	U.S.	anticorruption	initiative.	SIGIR	re-
ported	in	July	2008	that	the	U.S.	Embassy	had	
identified	$10	million	in	expired	Iraq	Relief	and	
Reconstruction	Fund	(IRRF)	funds	to	support	
its	anticorruption	efforts.		In	February	2008,	
the	Department	of	State	submitted	a	request	to	
the	Congress	for	these	funds,	but	the	Congress	

returned	the	request,	asking	for	additional	details	
on	how	the	money	was	to	be	used.	Ultimately,	
these	funds	were	approved	and	given	to	the	
United	Nations	to	fund	its	anticorruption	activi-
ties.	SIGIR	plans	to	follow	up	on	the	anticor-
ruption	issue	to	determine	current	U.S.	plans	
and	initiatives,	and	these	recommendations	will	
remain	open	until	that	review	is	completed.

development of ministerial 
capacity 
The	GOI	ministries	have	had	difficulties	in	
providing	the	basic	services	required	of	national	
governments,	and	a	number	of	U.S.	agencies	
have	instituted	programs	to	upgrade	the	capabili-
ties	of	GOI	ministerial	staff.	In	a	2006	report,	
SIGIR	found	that	these	efforts	were	not	based	on	
needs	assessments,	were	uncoordinated,	did	not	
have	clear	and	measurable	goals	and	objectives,	
and	suffered	from	a	lack	of	leadership.	To	address	
these	issues,	SIGIR	made	five	recommendations	
to	the	U.S.	Ambassador	and	the	Commander,	
Multi-National	Force-Iraq.	These	recommenda-
tions	remained	open	until	just	recently	when	
three	were	closed.

In	2008,	DoS	awarded	a	contract	to	assess	the	
capacity	development	efforts	of	the	various	U.S.	
agencies.	The	contract,	called	the	Iraq	Ministerial	
Capacity	Development	Assessment	Project,	
required	the	contractor	to	conduct	an	inven-
tory	of	national	capacity	development	training	
and	technical	assistance	activities	underway	in	
Iraq,	analyze	the	results,	and	identify	gaps	in	the	
U.S.	program.	The	contractor	was	also	to	make	
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recommendations as to where activities needed 
to	be	modified,	and	draft	a	strategic	plan	docu-
ment	to	inform	the	Embassy’s	development	of	
an	overall	strategic	plan	for	ministerial	capacity	
building	activities.	SIGIR	has	not	reviewed	these	
documents	to	determine	if	they	address	the	re-
maining	two	open	recommendations.	However,	
SIGIR	plans	to	conduct	such	an	analysis,	and	the	
recommendations	will	remain	open	until	that	
review	is	completed.

commander’s emergency  
response program
Since	October	2005,	SIGIR	has	issued	four	re-
ports	on	the	Commander’s	Emergency	Response	
Program	(CERP).	CERP	authorizes	U.S.	field	
commanders	to	use	available	funds	to	respond	to	
urgent	humanitarian,	relief,	and	reconstruction	
requirements	within	the	commander’s	area	of	
responsibility	by	executing	programs	that	imme-
diately	assist	indigenous	populations	and	achieve	
“focused	effects.”	Initial	funding	for	CERP	came	
from	seized	Iraqi	assets	and	the	Development	
Fund	for	Iraq.	By	late	2003,	the	United	States	
began	to	appropriate	U.S.	dollars	to	the	CERP	
and	as	of	September	30,	2008,	the	Congress	has	
appropriated	about	$3.56	billion	for	the	program	
in	Iraq.

SIGIR	has	made	a	total	of	11	recommenda-
tions	to	improve	the	management	and	oversight	
of	the	CERP	program.	To	date,	seven	of	these	
recommendations	remain	open.	Among	the	
recurring	problems	identified	in	the	reviews	are	
incomplete	project	records	and	the	need	to	plan	
for	the	sustainment	of	large-scale	projects.	CERP	
is	an	important	DoD	program,	and	SIGIR	plans	
to	review	the	program	in	FY	2009	to	deter-
mine	the	progress	made	in	addressing	program	
short-comings.	Until	that	review	is	complete,	the	
recommendations	will	remain	open.	
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Table H.2

Status of SIGIR Audit Recommendations, as of 10/30/2008

Report Report Title
Month/Year 

Issued Total Closed In-Process

09-013 Provincial Reconstruction Teams’ Performance Measurement Process Has Improved 3 0 3

09-012 The U.S. Has Reduced Its Funding for the Iraqi Security Forces, but Continued Support Will 
Likely Be Necessary

1 0 1

09-011 Opportunities To Improve Management Of The Quick Response Fund 3 0 3

09-010 Oversight Of Aegis’s Performance On Security Service Contracts In IRAQ With The 
Department Of Defense

14-Jan-09 3 0 3

09-009 Full Impact of Department of Defense Program to Restart State-owned Enterprises 
Difficult to Estimate

3 0 3

09-008 Cost, Outcome, and Oversight of Iraq Oil Reconstruction Contract with Kellogg Brown & 
Root Services, Inc.

13-Jan-09 2 0 2

09-007 Improvements Needed in Reporting Status of Reconstruction Projects to Chief of Mission 31-Oct-08 2 0 2

09-006 Status of Department of State Economic Support Fund Obligations Used for Iraq 
Reconstruction Projects

31-Oct-08 0 0 0

09-005 Agencies Need Improved Financial Data Reporting for Private Security Contractors 31-Oct-08 3 0 3

09-004 Iraq Reconstruction Project Terminations Represent a Range of Actions 31-Oct-08 2 0 2

09-003 Cost, Outcome, and Oversight of Local Governance Program Contracts with Research 
Triangle Institute

31-Oct-08 3 0 3

09-002 Challenges in Obtaining Reliable and Useful Data on Iraqi Security Forces Continue 31-Oct-08 0 0 0

09-001 Opportunities to Enhance U.S. Democracy Building Strategy for Iraq 31-Oct-08 4 0 4

08-024 Information on a Special Department of Defense Program to Foster Economic Recovery in 
Iraq

1-Jul-08 0 0 0

08-023 Anticorruption Efforts in Iraq: U.S. and Iraq Take Action, but Much Remains to be Done 1-Jul-08 3 1 2

08-022 Government of Iraqi Increasingly Funding Iraq Security Forces Infrastructure Development, 
but Substantial U.S. Support Remains

1-Jul-08 0 0 0

08-021 Comprehensive Plan Needed to Guide the Future of the Iraq Reconstruction Management 
System

1-Jul-08 3 0 3

08-020 Key Recurring Management Issues Identified in Audits of Iraq Reconstruction Management 
System

1-Jul-08 0 0 0

08-019 Outcome, Cost and Oversight of the Security and Justice Contract with Parsons Delaware, 
Inc.

1-Jul-08 3 0 3

08-018 Outcome, Cost, and Oversight of Water Sector Reconstruction Contract with FluorAMEC, 
LLC

1-Jul-08 2 1 1

08-017 Transferring Reconstruction Projects to the Government of Iraq: Some Progress Made but 
Further Improvements Needed to Avoid Waste

28-Apr-08 4 2 2

08-016 U.S. Anticorruption Efforts in Iraq: Progress Made in Implementing Revised Management 
Plan

24-Apr-08 0 0 0

08-015 Interim Analysis of Iraqi Security Force Information Provided by the Department of 
Defense Report, Measuring Stability and Security in Iraq

25-Apr-08 0 0 0

08-014 Progress on Recommended Improvements to Contract Administration for the Iraqi Police 
Training Program

22-Apr-08 0 0 0

08-013 Interim Report on Iraq Reconstruction Contract Terminations 28-Apr-08 0 0 0

08-012 Attestation to Development Fund for Iraq Cash in the Possession of the Joint Area Support 
Group-Central

13-Mar-08 0 0 0

08-011 Outcome, Cost, and Oversight of Electricity-Sector Reconstruction Contract With Perini 
Corporation

29-Apr-08 1 0 1

08-010 Outcome, Cost, and Oversight of Iraq Reconstruction Contract W914NS-04-D-0006 28-Jan-08 0 0 0

08-009 Appropriate Award-Fee Conversion Scales Can Enhance Incentive For Contractor 
Performance

24-Jan-08 0 0 0

08-008 U.S. Anticorruption Efforts In Iraq: Sustained Management Commitment is a Key to Success 24-Jan-08 0 0 0

08-007 Efforts to Implement a Financial-Management Information System in Iraq 25-Jan-08 0 0 0

08-006 Commander’s Emergency Response Program in Iraq Funds Many Large-Scale Projects 25-Jan-08 3 0 3

Continued on the next page

For	a	list	of	all	open	recommendations	from	prior	reports,	as	of	January	30,	2009,	see	Table	H.2.
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Status of SIGIR Audit Recommendations, as of 10/30/2008

Report Report Title
Month/Year 

Issued Total Closed In-Process

08-005 Differences in Services and Fees for Management and Administration of Iraq 
Reconstruction Contracts

29-Jan-08 1 0 1

08-004 Outcome, Cost, and Oversight of Reconstruction of Taji Military Base and Baghdad 
Recruiting Center

15-Jan-08 1 0 1

08-003 Review of the Use of Contractors in Managing Iraq Relief and Reconstruction Projects 29-Oct-07 0 0 0

08-002 Logistics Civil Augmentation Program Task Orders 130 and 151:  Program Management, 
Reimbursement, and Transition 

30-Oct-07 6 5 1

08-001 Interim Report on Efforts and Further Actions Needed to Implement a Financial 
Management Information System in Iraq 

24-Oct-07 3 0 3

07-016 Interim Review of DynCorp International, LLC, Spending Under Its Contract for the Iraqi 
Police Training Program 

23-Oct-07 3 2 1

07-015 Review of the Effectiveness of the Provincial Reconstruction Team Program in Iraq 18-Oct-07 2 1 1

07-014 Status of the Provincial Reconstruction Team Program Expansion in Iraq 25-Jul-07 3 2 1

07-013 Sustainment of the Advanced First Responder Network (Restricted Distribution) 1-Apr-07 0 0 0

07-012 Review of Iraq Relief and Reconstruction Fund Unmatched Disbursements at the 
Department of State

1-Apr-07 0 0 0

07-011 Controls Over Unliquidated Obligations in the Iraq Relief and Reconstruction Fund 23-Oct-07 3 0 3

07-010 Agency Management of the Closeout Process for Iraq Relief and Reconstruction Fund 
Contracts

24-Oct-07 1 0 1

07-009 Review of Bechtel’s Spending Under Its Phase II Iraq Reconstruction Contract 1-Jul-07 0 0 0

07-008 Fact Sheet on the Roles and Responsibilities of U.S. Government Organizations Conducting 
IRRF-funded Reconstruction Activities

1-Jul-07 0 0 0

07-007 Status of U.S. Government Anticorruption Efforts in Iraq 24-Jul-07 3 0 3

07-006 Management of the Commander’s Emergency Response Program in Iraq for Fiscal Year 
2006 

26-Apr-07 3 1 2

07-005 Fact Sheet on Sources and Uses of U.S. Funding Provided in Fiscal Year 2006 for Iraq Relief 
and Reconstruction

1-Jul-07 0 0 0

07-004 Transferring Iraq Relief and Reconstruction Fund Capital Projects to the Government of 
Iraq

25-Jul-07 1 1 0

07-003 Cost-to-complete Reporting for Iraq Reconstruction Projects 26-Jul-07 3 3 0

07-002 Status of the Advanced First Responder Network 1-Apr-07 0 0 0

07-001 Logistics Civil Augmentation Program Task Order 130: Requirements Validation, 
Government Oversight, and Contractor Performance

22-Jun-07 10 6 4

06-045 Status of Ministerial Capacity Development in Iraq 30-Jan-07 5 3 2

06-044 Fact Sheet on Major US Contractors’ Security Costs Related to Iraq Relief and 
Reconstruction Fund Contracting Activities

30-Jan-07 0 0 0

06-043 Review of Iraq Relief and Reconstruction Fund Unmatched Disbursements 30-Jan-07 0 0 0

06-042 Fact Sheet on Major U.S. Contractors’ Security Costs Related to IRRF Fund Contracting 
Activities (Restricted – Limited Distribution)

1-Jan-07 0 0 0

06-040 Improper Obligations Using The Iraq Relief and Reconstruction Fund (IRRF 2) 30-Jan-07 0 0 0

06-039 Review of USAID/Bechtel National, Inc., Property Management Controls for Contract 
SPU-C-00-04-00001-00

1-Jan-07 0 0 0

06-038 Unclassified Summary of SIGIR’s Review of Efforts to Increase Iraq’s Capability To Protect Its 
Energy Infrastructure

27-Sep-06 0 0 0

06-037 Interim Audit Report on Improper Obligations Using the Iraq Relief and Reconstruction 
Fund (IRRF 2) 

22-Sep-06 1 1 0

06-036 Follow-Up On SIGIR Recommendations Concerning The Development Fund For Iraq (DFI) 29-Jan-07 0 0 0

06-035 Interim Audit Report on Inappropriate Use of Proprietary Data Markings by the Logistics 
Civil Augmentation Program (LOGCAP) Contractor

26-Oct-06 5 2 3

06-034 Status of the Provincial Reconstruction Team Program in Iraq 29-Oct-06 7 6 1

06-033 Iraqi Security Forces: Weapons Provided by the U.S. Department of Defense Using the Iraq 
Relief and Reconstruction Fund

28-Oct-06 4 0 4

Continued on the next page
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Status of SIGIR Audit Recommendations, as of 10/30/2008

Report Report Title
Month/Year 

Issued Total Closed In-Process

06-032 Iraqi Security Forces:  Review of Plans to Implement Logistics Capabilities 28-Oct-06 5 0 5

06-031 Management of the Iraqi Interim Government Fund 27-Oct-06 4 4 0

06-030 Status of Medical Equipment and Other Non-construction Items Purchased for Primary 
Healthcare Centers 

30-Jan-07 4 4 0

06-029 Review of DynCorp International, LLC, Contract Number S LMAQM-04-C-0030, Task Order 
0338, for the Iraqi Police Training Program Support 

30-Jan-07 10 8 2

06-028 Review of Administrative Task Orders for Iraq Reconstruction Contracts 23-Oct-06 3 3 0

06-026 Review of the U.S. Agency for International Development’s Management of the Basrah 
Children’s Hospital Project 

31-Jul-06 6 6 0

06-025 Review of the Medical Equipment Purchased for the Primary Healthcare Centers Associated 
with Parsons Global Services, Inc., Contract Number W914NS-04-D-0006

28-Jul-06 7 7 0

06-024 Joint Cash Count - Iraq National Weapons Card Program 26-Jul-06 0 0 0

06-023 Changes in Iraq Relief and Reconstruction Fund Program Activities January Through March 
2006

28-Jul-06 0 0 0

06-021 Joint Survey of the U.S. Embassy-Iraq’s Anticorruption Program 28-Jul-06 12 5 7

06-020 Review of the Advanced First Responder Network Project 28-Jul-06 5 5 0

06-019 Review of the Use of Definitization Requirements for Contracts Supporting Reconstruction 
in Iraq

28-Jul-06 2 0 2

06-018 Survey of the Status of Funding for Iraq Programs Allocated to the Department of State’s 
Bureau of International Narcotics and Law Enforcement Affairs as of December 31, 2005

1-Jul-06 3 0 3

06-017 Transition of Iraq Relief and Reconstruction Fund Projects to the Iraqi Government 28-Jul-06 6 3 3

06-016 Interim Audit Report on the Review of the Equipment Purchased for Primary Healthcare 
Centers Associated with Parsons Global Services, Contract Number W914NS-04-D-0006

4-Apr-06 0 0 0

06-015 Iraqi Armed Forces Seized Assets Fund: Review of Contracts and Financial Documents 28-Apr-06 4 4 0

06-014 Review of Efforts to Increase Iraq’s Capability to Protect Its Energy Infrastructure 
(Classified)

28-Jul-06 7 0 7

06-013 Briefing to the International Advisory and Monitoring Board for Iraq:  Management 
Controls Over the Development Fund for Iraq

28-Apr-06 0 0 0

06-012 Development Fund for Iraq Cash Accountability Review: Joint Area Support Group-
Central/Fallujah

28-Apr-06 0 0 0

06-011 Management of the Primary Healthcare Centers Construction Projects 29-Apr-06 7 7 0

06-010 Review of the Multi-National Security Transition Command-Iraq Reconciliation of the Iraqi 
Armed Forces Seized Assets Fund

28-Apr-06 1 1 0

06-009 Review of Task Force Shield Programs 28-Apr-06 8 8 0

06-008 Development Fund for Iraq Cash Accountability Review:  Joint Area Support Group-Central 28-Apr-06 3 3 0

06-007 U.S. Agency for International Development Management of the Transfer of Iraq Relief and 
Reconstruction Fund Projects to the Iraqi Government

29-Apr-06 1 1 0

06-006 Multi-National Security Transition Command-Iraq Management of the Transfer of Iraq 
Relief and Reconstruction Fund Projects to the Iraqi Government

29-Apr-06 1 1 0

06-005 Follow-up on Recommendations Made in SIGIR Audit Reports Related to Management and 
Control of the Development Fund for Iraq

28-Apr-06 0 0 0

06-004 Changes in Iraq Relief and Reconstruction Fund Program Activities October through 
December 2005

28-Apr-06 0 0 0

06-003 Review of Data Entry and General Controls in the Collecting and Reporting of the Iraq 
Relief and Reconstruction Fund

28-Apr-06 9 9 0

06-002 Prompt Payment Act:  Analysis of Expenditures Made from the Iraq Relief and 
Reconstruction Fund

3-Feb-06 1 1 0

06-001 Management of the Iraq Relief and Reconstruction Fund Program: The Evolution of the 
Iraq Reconstruction Management System

24-Apr-06 3 3 0

05-029 Challenges Faced In Carrying Out Iraq Relief And Reconstruction Fund Activities 26-Jan-06 0 0 0

05-028 GRD-PCO Management of the Transfer of IRRF-funded Assets to the Iraqi Government 24-Jan-06 1 1 0

05-027 Methodologies for Reporting Cost-to-complete Estimates 27-Jan-06 14 14 0

05-026 Issues Related to the Use of $50 Million Appropriation to Support the Management and 
Reporting of the Iraq Relief and Reconstruction Fund

27-Jan-06 0 0 0

Continued on the next page
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Status of SIGIR Audit Recommendations, as of 10/30/2008

Report Report Title
Month/Year 

Issued Total Closed In-Process

05-025 Management of the Commander’s Emergency Response Program for Fiscal Year 2005 23-Jan-06 5 3 2

05-024 Management of the Mansuria Electrical Reconstruction Project 23-Jan-06 0 0 0

05-023 Management of Rapid Regional Response Program Contracts in South-Central Iraq 23-Jan-06 3 3 0

05-022 Managing Sustainment for Iraq Relief and Reconstruction Fund Programs 24-Oct-05 4 4 0

05-021 Management of Iraq Relief and Reconstruction Fund Programs – Cost-to-Complete 
Estimate Reporting 

24-Oct-05 1 1 0

05-020 Management of the Contracts, Grant, and Micro-Purchases Used To Rehabilitate the 
Karbala Library 

26-Oct-05 7 7 0

05-019 Attestation Engagement Report Concerning the Award of Non-Competitive Contract 
DACA63-03-D-0005 to Kellogg, Brown and Root Services, Inc.

30-Sep-05 0 0 0

05-018 Acquisition of Armored Vehicles Purchased Through Contract W914NS-05-M-1189 21-Oct-05 5 3 2

05-017 Award Fee Process for Contractors Involved in Iraq Reconstruction 25-Oct-05 4 4 0

05-016 Management of the Contracts and Grants Used To Construct and Operate the Babylon 
Police Academy 

26-Oct-05 6 6 0

05-015 Management of Rapid Regional Response Program Grants in South-Central Iraq 25-Oct-05 10 10 0

05-014 Management of Commander’s Emergency Response Program for Fiscal Year 2004 13-Oct-05 0 0 0

05-013 Controls over Equipment Acquired by Security Contractors 9-Sep-05 0 0 0

05-012 Policies and Procedures Used for Iraq Relief and Reconstruction Fund Project Management 
- Construction Quality Assurance

22-Jul-05 0 0 0

05-011 Cost-to-Complete Estimates and Financial Reporting for the Management of the Iraq Relief 
and Reconstruction Fund

26-Jul-05 5 5 0

05-010 Interim Briefing to the Project and Contracting Office - Iraq and the Joint Contracting 
Command – Iraq on the Audit of the Award Fee Process

26-Jul-05 7 7 0

05-009 Reconciliation of Reporting Differences of the Source of Funds Used on Contracts After 
June 28, 2004

8-Jul-05 0 0 0

05-008 Administration of Contracts Funded by the Development Fund of Iraq 30-Apr-05 6 6 0

05-007 Administration of Iraq Relief and Reconstruction Fund Contract Files 30-Apr-05 7 7 0

05-006 Control of Cash Provided to South-Central Iraq 30-Apr-05 8 8 0

05-005 Compliance with Contract No. W911S0-04-C-0003 Awarded to Aegis Defense Services 
Limited

20-Apr-05 7 7 0

05-004 Oversight of Funds Provided to Iraqi Ministries through the National Budget Process 30-Jan-05 0 0 0

05-003 Task Order 0044 of the Logistics Civilian Augmentation Program III Contract 23-Nov-04 0 0 0

05-002 Accountability and Control of Materiel Assets of the Coalition Provisional Authority in 
Kuwait

25-Oct-04 5 5 0

05-001 Coalition Provisional Authority Control of Appropriated Funds 22-Oct-04 0 0 0

04-013 Coalition Provisional Authority’s Contracting Processes Leading Up To and Including 
Contract Award

27-Jul-04 1 1 0

04-011 Audit of the Accountability and Control of Materiel Assets of the Coalition Provisional 
Authority in Baghdad

26-Jul-04 4 4 0

04-009 Coalition Provisional Authority Comptroller Cash Management Controls Over the 
Development Fund for Iraq

28-Jul-04 5 5 0

04-008 Coalition Provisional Authority Control Over Seized and Vested Assets 30-Jul-04 3 3 0

04-007 Oil for Food Cash Controls for the Office of Project Coordination in Erbil, Iraq 26-Jul-04 1 1 0

04-006 Corporate Governance for Contractors Performing Iraq Reconstruction Efforts 21-Jul-04 0 0 0

04-005 Award of Sector Design-Build Construction Contracts 23-Jul-04 0 0 0

04-004 Task Orders Awarded by the Air Force Center for Environmental Excellence in Support of 
the Coalition Provisional Authority

28-Jul-04 3 3 0

04-003 Federal Deployment Center Forward Operations at the Kuwait Hilton 25-Jun-04 8 8 0

04-002 Management of Personnel Assigned to the Coalition Provisional Authority in Baghdad 25-Jun-04 0 0 0

04-001 Coalition Provisional Authority Coordination of Donated Funds 25-Jun-04 3 3 0

358 249 109
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detaIl of Impact of SIGIr audItS

For	detail	of	impact	of	SIGIR	Audits,	as	of	January	30,	2009,	see	Table	H-3.

Detail of Impact of SIGIR Audits  

$ millions

Audit #

Dollars  
Saved/  
Funds  

Recovered
Better  

Use
Challenged  

Payments Non-financial Impact

Coalition Provisional Authority 
Coordination of Donated Funds

04-001 Improved transparency and accountability for 
donor funds.

Management of Personnel Assigned to 
the Coalition Provisional Authority in 
Baghdad

04-002 Improved CPA’s control over and insight into 
the number of civilians assigned to CPA in 
Baghdad, including both U.S. Government 
and contractor personnel.

Federal Deployment Center Forward 
Operations at the Kuwait Hilton

04-003 DFI  $18.20 Improved economy and efficiency and 
contract administration.

Task Orders Awarded by the Air Force 
Center for Environmental Excellence 
in Support of the Coalition Provisional 
Authority

04-004 Improved contract administration and 
program management.

Oil for Food Cash Controls for the Office 
of Project Coordination in Erbil, Iraq

04-007 Improved the CPAs internal controls over the 
transfer of cash.

Coalition Provisional Authority Control 
Over Seized and Vested Assets

04-008 Improved accountability over non-cash 
assets..

Audit of the Accountability and Control 
of Materiel Assets of the Coalition 
Provisional Authority in Baghdad

04-011 DFI Improved accountability over property.

Coalition Provisional Authority’s 
Contracting Processes Leading Up To and 
Including Contract Award

04-013  $5.00  $0.19 Improved contract administration and 
transparency.

Accountability and Control of Materiel 
Assets of the Coalition Provisional 
Authority in Kuwait

05-002 Improved accountability over property.

Oversight of Funds Provided to Iraqi 
Ministries through the National Budget 
Process

05-004 DFI Improved controls over payroll.

Compliance with Contract No. W911S0-04-
C-0003 Awarded to Aegis Defense Services 
Limited

05-005 Improved contract administration and 
program management.

Control of Cash Provided to South-Central 
Iraq

05-006 DFI Improved contract administration and 
accountability.

Administration of Iraq Relief and 
Reconstruction Fund Contract Files

05-007 Improved contract administration and 
management.

Administration of Contracts Funded by 
the Development Fund of Iraq

05-008 DFI  $0.04 

Continued on next page

Table H.3
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Detail of Impact of SIGIR Audits  

$ millions

Audit #

Dollars  
Saved/  
Funds  

Recovered
Better  

Use
Challenged  

Payments Non-financial Impact

Reconciliation of Reporting Differences 
of the Source of Funds Used on Contracts 
After June 28, 2004

05-009 Improved accuracty of contract 
administration information.

Interim Briefing to the Project and 
Contracting Office - Iraq and the Joint 
Contracting Command – Iraq on the Audit 
of the Award Fee Process

05-010 Improved contract management and 
administration.

Management of Rapid Regional Response 
Program Grants in South-Central Iraq 

05-015 DFI  $2.70 This was the first in a series of audits 
to improve compliance with applicable 
guidance and control and accountability for 
Development Fund for Iraq cash assets and 
expenditures.

Management of the Contracts and Grants 
Used To Construct and Operate the 
Babylon Police Academy 

05-016 DFI  $1.30 This audit report is one of a series of reports 
to improve controls over cash, contract 
management, and grant management for the 
CPA South-Central Region. (See 05-015)

Award Fee Process for Contractors 
Involved in Iraq Reconstruction 

05-017 DFI  $7.80 

Acquisition of Armored Vehicles 
Purchased Through Contract W914NS-05-
M-1189

05-018 Improved contract management and 
administration.

Management of the Contracts, Grant, and 
Micro-Purchases Used To Rehabilitate the 
Karbala Library 

05-020 DFI  $0.15 This audit report is one of a series of reports 
to improve controls over cash, contract 
management, and grant management for the 
CPA South-Central Region. (See 05-015)

Management of Iraq Relief and 
Reconstruction Fund Programs – Cost-to-
Complete Estimate Reporting 

05-021 Improved program management and 
accuracy of reporting to the Congress.

Managing Sustainment for Iraq Relief and 
Reconstruction Fund Programs 

05-022 Improved IRRF program management and 
protection of U.S. reconstruction investment.

Management of Rapid Regional Response 
Program Contracts in South-Central Iraq 

05-023 DFI One of a series of reports designed to 
improve program management and contract 
administration of DFI funds. (See 05-015)

Management of the Commander’s 
Emergency Response Program for Fiscal 
Year 2005

05-025 Improved program management of 
appropriated funds.

Methodologies for Reporting Cost-to-
complete Estimates

05-027 Improved program management and 
accuracy of reporting to the Congress.

GRD-PCO Management of the Transfer 
of IRRF-funded Assets to the Iraqi 
Government 

05-028 Audit recommendations led agency to 
creation of an IRRF coordinating sustainment 
office.

Management of the Iraq Relief and 
Reconstruction Fund Program: The 
Evolution of the Iraq Reconstruction 
Management System

06-001 Audit recommendations led to improved 
IRMS systems development and 
documentation.

Prompt Payment Act:  Analysis of 
Expenditures Made from the Iraq Relief 
and Reconstruction Fund

06-002 Improved IRRF program management.

Review of Data Entry and General 
Controls in the Collecting and Reporting 
of the Iraq Relief and Reconstruction Fund

06-003 Improved program management and 
accuracy of IRRF status reporting.

Follow-up on Recommendations 
Made in SIGIR Audit Reports Related 
to Management and Control of the 
Development Fund for Iraq

06-005 DFI One of a series of reports designed to 
improve program management and contract 
administration of DFI funds. (See 05-015)

Continued on next page
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$ millions

Audit #

Dollars  
Saved/  
Funds  

Recovered
Better  

Use
Challenged  

Payments Non-financial Impact

Multi-National Security Transition 
Command-Iraq Management of the 
Transfer of Iraq Relief and Reconstruction 
Fund Projects to the Iraqi Government

06-006 Audit recommendations led agency to 
creation of an IRRF coordinating sustainment 
office.

U.S. Agency for International 
Development Management of the 
Transfer of Iraq Relief and Reconstruction 
Fund Projects to the Iraqi Government

06-007 Audit recommendations and follow up 
reports focused on a single, unified transfer 
process, improved coordination, 
timely notification, and adequate 
sustainment.

Development Fund for Iraq Cash 
Accountability Review:  Joint Area 
Support Group-Central

06-008 DFI Improved cash accountability. Audit 
recommendations addressed proper storage, 
retrieval, and contingency planning.

Review of Task Force Shield Programs 06-009 DFI  $12.80 Improved property accountability.

Review of the Multi-National Security 
Transition Command-Iraq Reconciliation 
of the Iraqi Armed Forces Seized Assets 
Fund

06-010 DFI  $1.51  $3.46 

Management of the Primary Healthcare 
Centers Construction Projects

06-011 Improved program and contract 
management, 
property accountability and accurate 
reporting.

Iraqi Armed Forces Seized Assets Fund: 
Review of Contracts and Financial 
Documents

06-015  $2.31 

Interim Audit Report on the Review of 
the Equipment Purchased for Primary 
Healthcare Centers Associated with 
Parsons Global Services, Contract Number 
W914NS-04-D-0006

06-016  $23.30 

Transition of Iraq Relief and 
Reconstruction Fund Projects to the Iraqi 
Government

06-017 Audit recommendations and follow up 
reports focused on a single, unified transfer 
process, improved coordination, 
timely notification, and adequate 
sustainment.

Review of the Advanced First Responder 
Network Project

06-020 Improved program and contract management 
and improved property accountability. 
Audit recommendations focused on meeting 
technical requirements 
and property accountability.

Joint Survey of the U.S. Embassy-Iraq’s 
Anticorruption Program

06-021 Improved program management. Audit 
recommendations focused on senior 
leadership, levels of resources, metrics, etc.

Joint Cash Count - Iraq National Weapons 
Card Program

06-024 Improved accountability for funds transferred 
from U.S. officials to a bank account for the 
GOI.

Review of the Medical Equipment 
Purchased for the Primary Healthcare 
Centers Associated with Parsons Global 
Services, Inc., Contract Number W914NS-
04-D-0006

06-025 One of a series of reports concerning 
program management and accountability 
over property within the Healthcare Centers 
Construction Projects. 
(See 06-016)

Review of the U.S. Agency for 
International Development’s 
Management of the Basrah Children’s 
Hospital Project 

06-026 Improved program management. Audit 
recommendations focused on improved 
program and contract management 
and accurate reporting.

Review of DynCorp International, LLC, 
Contract Number S LMAQM-04-C-0030, 
Task Order 0338, for the Iraqi Police 
Training Program Support 

06-029 Improved program and contract 
management—including recoupment of 
overpayments, challenged invoices, and other 
funding actions.

Continued on next page
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$ millions

Audit #

Dollars  
Saved/  
Funds  

Recovered
Better  

Use
Challenged  

Payments Non-financial Impact

Status of Medical Equipment and Other 
Non-construction Items Purchased for 
Primary Healthcare Centers 

06-030 One of a series of reports concerning 
program management and accountability 
over property within the Healthcare Centers 
Construction 
Projects. (See 06-016)

Management of the Iraqi Interim 
Government Fund

06-031 Improved accountability for funds; timely, 
accurate funds status reporting to the GOI.

Iraqi Security Forces:  Review of Plans to 
Implement Logistics Capabilities 

06-032 Improved program and management and 
accuracy ISF support funds reporting.

Iraqi Security Forces: Weapons Provided 
by the U.S. Department of Defense Using 
the Iraq Relief and Reconstruction Fund

06-033 Improved accountability for ISF weapons.

Status of the Provincial Reconstruction 
Team Program in Iraq

06-034 Improved program management.

Interim Audit Report on Inappropriate 
Use of Proprietary Data Markings by the 
Logistics Civil Augmentation Program 
(LOGCAP) Contractor

06-035 Improved program and contract 
management—including potential LOGCAP-
wide improvements. Also LOGCAP-wide 
improved accountability for government 
property, including lodging facilities and 
subsistence.

Follow-Up On SIGIR Recommendations 
Concerning The Development Fund For 
Iraq (DFI)

06-036 DFI Final in a series of reports designed to 
improve program management and contract 
administration of DFI funds. (See 05-015)

Unclassified Summary of SIGIR’s Review 
of Efforts to Increase Iraq’s Capability To 
Protect Its Energy Infrastructure

06-038 Audit recommendations addressed critical 
infrastructure integrity challenges and 
improved program management through 
capacity to track and analyze inputs.

Logistics Civil Augmentation Program 
Task Order 130: Requirements Validation, 
Government Oversight, and Contractor 
Performance

07-001 Reflects SIGIR’s efforts to monitor and follow 
up on recommendations to improve 
program and contract management, 
accountability for government property. (See 
06-035)

Status of the Advanced First Responder 
Network

07-002 Reflects SIGIR’s efforts to monitor and follow 
up on recommendations to improve program 
management and property accountability 
within the First Responder program. (See 
06-020)

Status of U.S. Government Anticorruption 
Efforts in Iraq

07-007 Reflects SIGIR’s efforts to monitor and follow 
up on recommendations to improve program 
management within the Anticorruption 
program at the U.S. Embassy-Iraq. (See 
06-021)

Controls Over Unliquidated Obligations in 
the Iraq Relief and Reconstruction Fund

07-011  $3.18 

Sustainment of the Advanced First 
Responder Network (Restricted 
Distribution)

07-013 Reflects SIGIR’s efforts to monitor and follow 
up on recommendations to improve program 
management and property accountability 
within the First Responder program. (See 
06-020)

Status of the Provincial Reconstruction 
Team Program Expansion in Iraq 

07-014 Reflects SIGIR’s efforts to monitor and 
follow-up on recommendations to improve 
program management of the PRT. (See 
06-034)

Review of the Effectiveness of the 
Provincial Reconstruction Team Program 
in Iraq

07-015 Reflects SIGIR’s efforts to monitor and follow 
up on recommendations to improve program 
management of the PRT. (See 06-034)

Interim Review of DynCorp International, 
LLC, Spending Under Its Contract for the 
Iraqi Police Training Program 

07-016  $20.64  $197.12  $4.17 

Continued on next page
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Recovered
Better  

Use
Challenged  

Payments Non-financial Impact

Interim Report on Efforts and Further 
Actions Needed to Implement a Financial 
Management Information System in Iraq 

08-001 Improved program and contract 
management.

Logistics Civil Augmentation Program 
Task Orders 130 and 151:  Program 
Management, Reimbursement, and 
Transition 

08-002 Reflects SIGIR’s efforts to monitor and 
follow-up on recommendations to improve 
program and contract management, 
accountability for government property. (See 
06-035)

Commander’s Emergency Response 
Program in Iraq Funds Many Large-Scale 
Projects

08-006 Improved program management. Audit 
recommendations focused on program 
documentation, sustainment, lessons 
learned.

Efforts to Implement a Financial-
Management Information System in Iraq

08-007 A companion to 08-001, the audit identifies 
lessons learned for USAID to move forward in 
developing a GOI IFMIS.

Progress on Recommended Improvements 
to Contract Administration for the Iraqi 
Police Training Program

08-014 Reflects SIGIR’s efforts to monitor and 
follow-up on recommendations to improve 
program and contract management—
including recoupment of overpayments, 
challenged invoices, and other funding 
actions. (See 06-029)

Transferring Reconstruction Projects to 
the Government of Iraq: Some Progress 
Made but Further Improvements Needed 
to Avoid Waste

08-017 Reflects SIGIR’s efforts to monitor and 
follow-up on recommendations to improve 
the process of transferring assets to the GOI. 
(See 06-007)

Outcome, Cost, and Oversight of Water 
Sector Reconstruction Contract with 
FluorAMEC, LLC

08-018  $0.57 

Outcome, Cost and Oversight of the 
Security and Justice Contract with Parsons 
Delaware, Inc.

08-019 Improved program and contract 
management.

Cost, Outcome, and Oversight of Local 
Governance Program Contracts with 
Research Triangle Institute

09-003  $0.19 Reflects SIGIR’s efforts to monitor and follow 
up on recommendations to improve program 
management of the PRT. (See 08-014 and 
08-015)

Iraq Reconstruction Project Terminations 
Represent a Range of Actions

09-004  $16.62 Improved program management and 
contract oversight.

Agencies Need Improved Financial Data 
Reporting for Private Security Contractors

09-005 Improved program efficiency and 
effectiveness.

Status of Department of State Economic 
Support Fund Obligations Used for Iraq 
Reconstruction Projects

09-006 Improved program management and 
oversight of funds

Improvements Needed in Reporting Status 
of Reconstruction Projects to Chief of 
Mission

09-007 Improved program oversight.

Cost, Outcome, and Oversight of Iraq Oil 
Reconstruction Contract with Kellogg 
Brown & Root Services, Inc.

09-008 Improved management of assets transferred 
to Iraq

Total  $81.60  $224.72  $14.93 



  January 30, 2009 I REPORT TO CONGRESS I  I-1

appendIx I

Completed SIGIr InSpeCtIonS

This appendix contains a list of completed inspections on Iraq reconstruction activities by the Special 
Inspector General for Iraq Reconstruction (SIGIR), as of January 30, 2009.

Completed SIGIR Inspections (as of January 30, 2009)

Project Name Governorate
Budgeted Total 
Cost (thousands) Executing Agency Contractor

GRD  
Region

Haditha General Hospital Anbar $5,034 GRC Parsons/Local Central

Heet PHC Anbar $412 GRC Parsons/Local Central

Haditha PHC Anbar $538 GRC Parsons/Local Central

Al Shurhabil School Anbar $200 MNC-I Local Central

Al Iqitadar School Anbar $268 MNC-I Local Central

Anbar Rule of Law/Judicial Complex Anbar $21,462 GRC ALMCO Limited Central

Ramadi 132-kV Substation Anbar $28,789 GRC
Symbion-Ozdil-
Al Namarq Joint 
Venture 

Central

Plumbing Repairs at the Baghdad Police College Baghdad $3,183 AFCEE & 
MNSTC-I Laguna Construction Central

Sadr City R3 Water Treatment Plant Baghdad $65,848 GRC
Washington  
International, Inc. /
Black and Veatch

Central

Falluja WWTP Al Anbar $29,558 GRC FluorAMEC Central

Falluja Sewer—Area A Construction and Repair Al Anbar $2,906 GRC Local Central

Falluja Sewer—Pump Station 1&2 Al Anbar $7,223 GRC Local Central

Falluja Sewer—Force Main Al Anbar $1,804 GRC Local Central

Falluja Sewer—Earthwork for the WWTP Al Anbar $2,769 GRC Local Central

Al Quds High School Baghdad $420 MNC-I Local Central

Al Mualameen High School Baghdad $389 MNC-I Local Central

Al Faoo High School Baghdad $441 MNC-I Local Central

Al Shofa Water Facility Nassriya $349 GRS Local South

Al Kazim Water Supply Nassriya $493 GRS Local South

Nassriya 33-kV Power line Nassriya $1,538 GRS Local South

Al Ager Water Compact Unit Nassriya $650 GRS Local South

Kirkuk to Baiji PEZ Phase 3 Kirkuk $3,838 GRN Local North

Kahn Bani-Sa’ad Correctional Facility Kahn Bani 
Sa’ad $40,497 GRD Parsons Central

Project Assessment Review Through April 2008 Various $1,600,000 GRD Various Various

Nassriya Water Treatment Plant Nassriya $277,000 GRD FluorAMEC South

Repair of the Al Ghazaliyah G-6 Sewage Lift 
Station Baghdad $329 GRD Local Central

Kurdistan Ministry of Interior Complex Erbil $7,400 GRN Tigris (Turkey) North

Sarwaran Primary School Erbil $694 GRN Local North

Continued on the next page
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Project Name Governorate
Budgeted Total 
Cost (thousands) Executing Agency Contractor

GRD  
Region

Binaslawa Middle School Erbil $602 GRN Local North

Nassriya Prison Expansion Nassriya $6,263 GRS Local South

Nassriya Prison Follow-up Nassriya $15,523 GRS Local South

Al Escanddrona School Baghdad $ 86.6 GRD Local Central

Rehabilitation of the Mansour Pump Station Baghdad $ 123 GRD Local Central

Mahalla 824 Sewer Collapse Project Baghdad $ 629 GRD Local Central

Iraqi Army Facilities located in Diyanah and 
Debecha Erbil $ 9,300 AFCEE Toltest, Inc. North

Erbil Police Academy Erbil $ 10,000 GRN Tigris Company North

Repair of the Ghazaliyah G-7 Sewage Lift Station Baghdad $329 GRD Local Central

Bartilla Booster Pump Station Repair Ninewa $417 GRN Local North

Bartilla New Road Paving Ninewa $148 GRN Local North

Showairrej to Tak Harb Road Paving Ninewa $1,439 GRN Local North

Right Bank Drinking Water Treatment Plant Ninewa $1,714 GRN Local North

Mosul Dam Ninewa $27,000 GRD
Washington 
International/Black 
and Veatch

North

Qudas Power Plant Turbine Restoration Project 
and Qudas Power Plant Expansion Project Baghdad $160,000 GRD

URUK Engineering 
Services and the 
Baghdad Company 
for Gas Turbines 
LTD Joint Venture/
FluorAMEC, LLC

Central

Al Qana’at Raw Water  
Pump Station Baghdad $4,230 GRC Comet Company Central

Al Rasheed Brigade Set Baghdad $64,010 AFCEE Tetra Tech, Inc. Central

Iraqi C-130 Base Baghdad $30,800 AFCEE Toltest, Inc. Central

Iraqi Ministry of Defense Building Babylon $31,460 MNSTC-I Laguna Construction 
Company, Inc. Central

Doura Power Station  
Units 5 and 6 Baghdad $90,800 GRD Bechtel  

National, Inc. Central

Al Basrah Oil Terminal  
(ABOT) (5 projects) Basrah $3,045 GRC Parsons South

Military Base, Tallil Thi-Qar $108,590 AFCEE Weston South

Military Base Upgrades,  
Tallil Thi-Qar $10,511 AFCEE Weston South

Recruiting Center, Hillah Babylon $1,824 AFCEE Weston South

Iraqi Civil Defense HQ, Baghdad Baghdad $3,000 GRC Parsons Central

Bab Shams Police Station, Mosul Ninewa $353 GRN Local North

Gaugli-Ashur Police  
Station, Mosul Ninewa $881 GRN Local North

Maternity and Pediatric Hospital Erbil $6,831 GRN Local North

BIAP 12 Standby 06 Power Baghdad $11,792 USAID Bechtel Central

West BIAP Special Forces Barracks Baghdad $5,205 GRC Local Central

Al Alwaiya Maternity  
Hospital Baghdad $1,986 GRD Parsons/Local Central

Al Alwaiya Children’s  
Hospital Baghdad $1,288 GRD Parsons/Local Central

Continued on the next page
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Project Name Governorate
Budgeted Total 
Cost (thousands) Executing Agency Contractor

GRD  
Region

Dahuk Rehabilitation  
Center Dahuk $5,634 GRD Biltek North

Al Kasik Water Storage 
Tanks Ninewa $4,900 AFCEE AMEC North

Al Kasik Waste Water  
Treatment Plant Ninewa $2,700 AFCEE Shaw North

51st Brigade Iraqi 
Army Barracks Babylon $999 GRD Local South

Al Hillah Police  
Firing Range Babylon $434 GRD Local South

402nd Battalion Iraqi Army  
Headquarters Barracks Babylon $737 GRD Local South

Baghdad Police College,  
Task Order 06 Baghdad $42,909 GRD Parsons Central

Baghdad Police College,  
Task Order 29 Baghdad $29,345 GRD Parsons Central

Electrical Substation  
Sustainment-Al Hakamia Basrah $5,677 GRD Perini Corporation South

Electrical Substation  
Sustainment-Hamdan Basrah $5,719 GRD Perini Corporation South

Electrical Substation  
Sustainment-Al Kaffat Basrah $5,438 GRD Perini Corporation South

Electrical Substation  
Sustainment-Al Serajii Basrah $5,718 GRD Perini Corporation South

Electrical Substation  
Sustainment-Shat al Arab Basrah $5,724 GRD Perini Corporation South

Courthouse -  
New Al Karkh-Baghdad Baghdad $2,230 GRD Foreign Central

Thi-Qar Village Road  
Segment 3 Thi-Qar $1,440 GRD Foreign South

Ibn Al Bitar Hospital  
– Critical Care Unit Baghdad $580 GRD Foreign Central

Baghdad Municipal Solid  
Waste Landfill Facility Baghdad $28,800 GRD FluorAMEC Central

Police Training Academy  
– Al Kut Wassit $22,900 GRD ECCI North

Ninewa Provincial Police  
Headquarters Ninewa $1,000 GRD Foreign North

11 kVA Substation Feeder Ninewa $1,220 GRD Foreign North

Baghdad Police College  
(Academy) Baghdad $73,000 GRD Parsons Central

Kirkuk to Baiji Pipeline Tameem $3,445 Multiple Multiple North

Baghdad Railway Station Rehabilitation Baghdad $6,385 GRD-PCO Foreign Central

Military Base – 609th ING Thi-Qar $7,634 GRD Foreign South

Muthanna Village Roads  
Segment 4 Muthanna $2,888 GRD-PCO Foreign South

Prison Facility – Nasiriyah Thi-Qar $49,087 GRD-PCO Parsons  
Global Services South

Fire Station–Nasiriyah Thi-Qar $627 GRD-PCO Foreign South

Police Station–Safwan -  
IHP 404 Basrah $2,472 GRD-PCO Foreign South

Continued on the next page
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Basrah International  
Airport-Air Side Supply Basrah $580.5 GRD-PCO Reyam Ltd. South

Basrah International  
Airport-Terminal and Tower Basrah $5,045 GRD-PCO NANA Pacific South

Umm Qasr Water Supply Canal Basrah $15,600 GRD-PCO Washington  
International South

Riyadh Canal Crossing Tameem $635.5 GRD-PCO PIJV North

Zegeton Fatah Canal Crossing Tameem $658.1 GRD-PCO PIJV North

Hillah SWAT Facility Babylon $2,219 GRD Foreign South

Seif Sa’ad Police Station Babylon $153 GRD Foreign South

Border Post-As Sul #37 -  
Bnawasuta-Issawa Sulaymaniyah $272 GRD Parsons Delaware, 

Inc. North

Border Post-As Sul #29 -  
Kuralau Bnaw-Azmik Sulaymaniyah $275 GRD Parsons Delaware, 

Inc. North

Border Post-As Sul #20 -  
Marwa Sulaymaniyah $272 GRD Parsons Delaware, 

Inc. North

Border Post-As Sul #23 -  
Bargurd-Safrah Sulaymaniyah $272 GRD Parsons Delaware, 

Inc. North

Military Base Umm Qasr-  
Ammo Supply Point Basrah $253 GRD Foreign South

Operation Center and  
Security Basrah $1,175 GRD Foreign South

Port of Umm Qasr  
Security Upgrades Basrah $3,747 GRD Foreign South

Project Phoenix-Restore  
Qudas Gas Turbines Baghdad $11,391 PCO FluorAMEC Central

Al Hillah Police Academy- 
CN-W914NS-04-C-9046 Babylon $9,135 JCC-I/A SBIG Logistics &  

Technical Services South

Karbala Library Kerbala $1,294 CPA (South 
Central)

Global Business 
Group South

Al Wahda Water  
Treatment Plant Baghdad $4,712 PCO FluorAMEC Central

Al Wathba Water  
Treatment Plant Baghdad $8,698 PCO FluorAMEC Central

Al Nahrwan Water  
Supply Project Baghdad $348 GRD Foreign South

Al Sumelat Water Network Baghdad $764 PCO SIMA  
International Central

Al Hakamia Substation Basrah $5,934 PCO Perini  
Corporation South

Hamdan Substation Basrah $5,001 PCO Perini  
Corporation South

Al Kaffat Substation Basrah $5,934 PCO Perini  
Corporation South

Al Seraji Substation Basrah $5,709 PCO Perini  
Corporation South

Shat al Arab Substation Basrah $5,298 PCO Perini  
Corporation South

Al Fathah Pipe Crossing Tameem $29,715 PCO PIJV North

Kirkuk Canal Crossing Tameem $2,088 PCO PIJV North

Continued on the next page
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Project Name Governorate
Budgeted Total 
Cost (thousands) Executing Agency Contractor

GRD  
Region

Al Fathah River Crossing Tie-ins Tameem $8,156 PCO PIJV North

Al Balda Police Station Babylon $135 GRD Foreign South

Al Hillah Maternity and  
Children’s Hospital Babylon $7,414 PCO Parsons  

Global Services South

Al Imam Primary Care Center Babylon $533 PCO Parsons Delaware, 
Inc. South

Babil Railway Station Babylon $274 PCO Foreign South

Mosul Airport –  
ATC Tower Rehab Ninewa $10,329 GRD Foreign North

Ninewa Village Roads  
Segment 3 Ninewa $920 GRD Foreign North

Ainkawa Fire Station Erbil $1,392 GRD Parsons Global  
Services, Inc. North

Erbil City Transformers Erbil $3,372 GRD Washington  
International, Inc. North

Sheile Primary School Dahuk $401 GRD Foreign North

Zakho-Military Academy Dahuk $5,591 GRD Foreign North

PHC Type A at Shiqaq  
Hai Musalla Tameem $608 GRD Parsons  

Delaware, Inc. North

PHC Type A at Hai Alhajjaj Tameem $608 GRD Parsons  
Delaware, Inc. North

PHC Type A at Hai Alasra  
Wa Al Mafqoodeen Tameem $648 GRD Parsons  

Delaware, Inc. North

PHC Type A at Hai Al Wasity Tameem $648 GRD Parsons  
Delaware, Inc. North

PHC Type B at Hai Tis’een Tameem $734 GRD Parsons  
Delaware, Inc. North

New Second Brigade Base Tameem $114,000 AFCEE
Environmental  
Chemical  
Corporation

North

Aviation Base Building Tameem $13,200 AFCEE
Environmental  
Chemical  
Corporation

North
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ConvICtIons
As of January 30, 2009, the work of SIGIR inves-
tigators has resulted in 20 arrests, 19 indictments, 
14 convictions, and more than $17 million in 
fines, forfeitures, recoveries, and restitutions.   

For an overview of all of the indictments and 
convictions, see Table J.1.

Name Charges
Date of    

Conviction Sentence

Maj. Christopher Murray, USA
Contracting Officer Bribery and false statements  1/8/2009 Pending

Maj. Theresa Baker, USAR
Contracting Officer Conspiracy and bribery 12/22/2008 Pending

Col. Curtis Whiteford, USAR
Senior Official, CPA-South Central 
Region

Conspiracy, bribery, and wire fraud 11/7/2008  Pending

Lt. Col. Michael Wheeler, USAR
CPA Reconstruction Advisor

Conspiracy, bribery, wire fraud, interstate 
transportation of stolen property, and bulk cash 
smuggling

11/7/2008  Pending

David Ramirez
Contractor, Readiness Support Management, Inc.

Bulk currency smuggling and structuring 
transactions 10/9/2008 Pending

Lee Dubois
Contractor, Future Services General Trading and 
Contracting Company

Theft of government property 10/7/2008 Pending

Robert Bennett
Contractor, KBR Violating the Anti-Kickback Act 8/28/2008  Pending

Maj. James Momon, Jr., USA
Contracting Officer Conspiracy and bribery 8/13/2008  Pending

Lt. Col. Debra M. Harrison, USA
Acting Comptroller for CPA-South Central Region

Conspiracy, bribery, money laundering, wire 
fraud, interstate transportation of stolen 
property, smuggling cash, and preparing false 
tax returns

7/28/2008  Pending

Maj. John Lee Cockerham, Jr., USA
Contracting Officer Bribery, conspiracy, and money laundering 6/24/2008 Pending

Melissa Cockerham
Wife of Maj. John Cockerham Conspiracy and money laundering 6/24/2008 Pending

Lt. Col. Levonda Selph, USAR
Contracting Officer Conspiracy and bribery 6/10/2008 Pending

Raman International Corp. Conspiracy and bribery 6/3/2008 $500,000 fine and 
$327,192 restitution

Michael Carter
Project Engineer, Force Protection Industries Violating the Anti-Kickback Act 1/25/2008  Pending

Capt. Austin Key, USA
Contracting Officer Bribery 12/19/2007 Pending

Maj. John Rivard, USAR
Contracting Officer Bribery, conspiracy, and money laundering 7/23/2007

10 years in prison, 3 years 
supervised release, $5,000 
fine, and $1 million 
forfeiture order 

Continued on the next page

Table J.1
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Name Charges
Date of    

Conviction Sentence

Kevin Smoot
Managing Director, Eagle Global Logistics, Inc.

Violating the Anti-Kickback Act and making false 
statements 7/20/2007

14 months in prison, 2 
years supervised release, 
$6,000 fine, and $17,964 
restitution

Anthony Martin
Subcontractor Administrator, KBR Violating the Anti-Kickback Act 7/13/2007

1 year and 1 day in prison, 
2 years supervised release, 
and $200,504 restitution

Jesse Lane, USAR
223rd Finance Detachment Conspiracy and honest services wire fraud 6/5/2007 30 months in prison and 

$323,228  restitution

Steven Merkes
DoD Civilian, Operational Support Planner Accepting illegal gratuities 2/16/2007

12 months and 1 day 
in prison and $24,000 
restitution

Chief Warrant Officer Peleti Peleti, Jr., USA 
Army’s Food Service Advisor for Kuwait, Iraq, and 
Afghanistan

Bribery and smuggling cash 2/9/2007
28 months in prison 
and $57,500 fine and 
forfeiture

Jennifer Anjakos, USAR
223rd Finance Detachment Conspiracy to commit wire fraud 11/13/2006

3 years probation, $86,557 
restitution, and $100 
assessment

Sgt. Lomeli Chavez, USAR
223rd Finance Detachment Conspiracy to commit wire fraud 11/13/2006

3 years probation, $28,107 
restitution, and $100 
assessment

Sgt. Derryl Hollier, USAR
223rd Finance Detachment Conspiracy to commit wire fraud 11/13/2006

3 years probation, 
$83,657.47 restitution, 
and  $100 assessment

Sgt. Luis Lopez, USAR
223rd Finance Detachment Conspiracy to commit wire fraud 11/13/2006

3 years probation, $66,865 
restitution, and $100 
assessment

Bonnie Murphy
Contracting Officer Accepting unlawful gratuities 11/7/2006 1 year supervised release 

and $1,500 fine

Samir Mahmoud
Employee of U.S. construction firm Making false statements 11/3/2006

1 day credit for time 
served and 2 years 
supervised release

Gheevarghese Pappen
USACE Civilian Soliciting and accepting illegal gratuities 10/12/2006

2 years in prison, 1 year 
supervised release, and 
$28,900 restitution

Lt. Col. Bruce Hopfengardner, USAR
Special Advisor to CPA-South Central Region

Conspiracy, conspiring to commit wire fraud and 
money laundering, and smuggling currency 8/25/2006

21 months in prison, 3 
years supervised release, 
$200 fine, and $144,500 
forfeiture

Faheem Mousa Salam
Interpreter, Titan Corp.

Violating the Foreign Corrupt Practices Act’s 
Anti-Bribery Provisions 8/4/2006

3 years in prison, 2 
years  supervised release, 
250 hours community 
service, and  $100 special 
assessment

Mohammad Shabbir Khan
Director of Operations for Kuwait and Iraq, Tamimi 
Global Co. Ltd.

Violating the Anti-Kickback Act 6/23/2006

51 months in prison, 2 
years supervised release, 
$10,000 fine, $133,860 
restitution, and $1,400 
assessment

Philip Bloom
Owner - Global Business Group, GBG Holdings, and 
GBG-Logistics Division 

Conspiracy, bribery, and money laundering 3/10/2006

46 months in prison, 2 
years supervised release, 
$3.6 million forfeiture, 
$3.6 million restitution, 
and $300 special 
assessment

Stephen Seamans, Subcontracts Manager, KBR Wire fraud, money laundering, and conspiracy 3/1/2006

12 months and 1 day in 
prison, 3 years supervised 
release, $380,130 
in restitution, $200 
assessment

Continued on the next page
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Conviction Sentence

Christopher Cahill
Regional Vice President, Middle East and India, 
Eagle Global Logistics, Inc.

Major fraud against the United States 2/16/2006

30 months in prison, 
2 years supervised 
release, $10,000 fine, 
and $100 assessment 
(a civil settlement with 
EGL arising from the 
same facts resulted in a 
settlement of $4 million)

Robert Stein
CPA-South Central Comptroller and Funding Officer

Felon in possession of a firearm, possession of 
machine guns, bribery, money laundering, and 
conspiracy

2/2/2006

9 years in prison, 3 years 
of supervised release, $3.6 
million forfeiture, $3.5 
million restitution, and 
$500 special assessment

Glenn Powell
Subcontracts Manager, KBR Major fraud and violating the Anti-Kickback Act 8/1/2005

15 months in prison, 3 
years supervised release, 
$90,973.99 restitution, 
and $200 assessment

Source: SIGIR, Quarterly Report to the United States Congress, January 2009, Section 4.
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SuSpenSIonS and debarmentS
Since December 2005, SIGIR has worked closely 
with the Department of Justice, Army Criminal 
Investigative Command, Defense Criminal 
Investigative Service, and the Army Legal Service 
Agency’s Procurement Fraud Branch to suspend 
and debar contractors for fraud or corruption 
within the Army, including those involving Iraq 
reconstruction or Army support contracts in 
Iraq and Afghanistan. These cases arise as the 
result of criminal indictments filed in federal 
district courts and allegations of contractor 
irresponsibility that require fact-based examina-
tion by the Army’s Suspension and Debarment 
Official. In June 2003, the Department of 
Defense designated the Department of the Army 
as the executive agent for contracting support to 
the Coalition Provisional Authority (CPA). As 
a result, the Army’s Suspension and Debarment 
Program leads the effort to ensure the integrity of 
contractors performing these contracts. The goal 
of this program is to ensure that these contracts 
are awarded to, and performed by, contractors 
who are honest and ethical and who have the 
ability to successfully perform this important 
work. The Procurement Fraud Branch has also 
taken a leading role within the Army and at joint 
contracting organizations to train contracting 
officers to aid in the prevention and early detec-
tion of contractor fraud in Iraq reconstruction 
and support contracts.Since the last Quarterly 
Report, the Procurement Fraud Branch has 
suspended 1 individual based on allegations of 
fraud and misconduct connected to reconstruc-
tion and contractor fraud in Iraq, Kuwait, and 
Afghanistan, bringing the total suspensions to 

date to 102. The Army has also proposed 69 
individuals and companies for debarment and 
finalized 41 debarment actions.  The first quarter 
of 2009 was less active than previous quar-
ters, primarily because of the need to conduct 
multiple hearings with contractors proposed for 
debarment during the fourth quarter of FY 2008 
and work associated with developing new cases 
in cooperation with law enforcement, SIGIR, and 
the Department of Justice. The one new suspen-
sion this quarter was an additional individual 
associated with allegations of fraud previously 
made against Lee Dynamics International 
and the company’s owner, George H. Lee. The 
Procurement Fraud Branch is aggressively 
pursuing additional companies and individuals 
associated with this case and others out of Iraq, 
Kuwait, and Afghanistan. Additional suspen-
sion and debarment actions are projected during 
2009.In February 2006, the Army, through the 
U.S. Army Europe Suspension and Debarment 
Official, entered into an Administrative 
Compliance Agreement with Yuksel Insaat, a 
Turkish construction company operating in 
Iraq both as a prime and subcontractor to the 
U.S. Army. This is the second Administrative 
Compliance Agreement that the Army has en-
tered into resulting from allegations of fraud as-
sociated with contracts in Iraq and Afghanistan. 
The first, with Eagle Global Logistics, a freight 
forwarder operating in the Middle East, was 
entered into on March 2, 2006.  For information 
on specific actions by the Army Suspension and 
Debarment Official, see Table K.1.
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detaILed summary of other  
agency oversIght

This appendix provides summaries of the audits 
listed in Section 5. All information provided is 
current as of December 31, 2008.

other agency audits
department of defense office of 
Inspector general
The Department of Defense continues to face 
many challenges in the Global War on Terror 
(GWOT). The Department of Defense Office 
of Inspector General (DoD OIG) has identi-
fied priorities based on those challenges and 
has responded by expanding their coverage 
of GWOT operations and our presence in 
Southwest Asia. As DoD continues its effort to 
win the GWOT, DoD OIG will stay focused on 
issues important to accomplish the mission and 
ensure DoD makes efficient use of its resources 
to support the warfighter.

In November 2008, DoD OIG issued the 
FY 2009 update to the Comprehensive Audit 
Plan for Southwest Asia. Public Law 110-181, 
Section 842, “Investigation of Waste, Fraud, and 
Abuse in Wartime Contracts and Contracting 
Processes in Iraq and Afghanistan,” requires 
DoD OIG, the Special Inspector General for 
Iraq Reconstruction, and the Special Inspector 
General for Afghanistan Reconstruction to 
develop comprehensive plans for a series of 
audits respective to their outlined areas of over-
sight responsibilities in Iraq and Afghanistan. 
The Comprehensive Audit Plan for Southwest 
Asia includes the individual audit plans of the 
Inspectors General for the DoD, Department 
of State, U.S. Agency for International 
Development, and the Special Inspector General 

for Iraq Reconstruction. It also includes the 
planned audit work of the Army Audit Agency, 
Naval Audit Service, Air Force Audit Agency, 
and Defense Contract Audit Agency because of 
the major contributions they make to improve 
the efficiency and effectiveness of support to the 
military. The comprehensive plan was expanded 
beyond the statutory mandate to include 
other functional areas that support Operation 
Enduring Freedom and Operation Iraqi 
Freedom, as well as the GWOT, such as contract 
administration and management, reset of equip-
ment, financial management, and reconstruction 
support.

DoD OIG currently has field offices in Qatar, 
Iraq, Kuwait, and Afghanistan, which enhances 
their ability to provide audit, inspection, and 
investigative support to DoD operations in 
support of the GWOT. In addition, they have 
assigned over 300 personnel to their ongoing 
coverage of GWOT-related projects and inves-
tigations. The Defense Criminal Investigative 
Service, the law enforcement arm of the DoD 
OIG, continues to support Joint Terrorism Task 
Forces and Project Shield America activities. 
During this reporting period, DCIS had special 
agents in Baghdad, Kuwait, and Afghanistan 
to target fraud, bribery, kickbacks, and other 
corruption involving contracting. DoD OIG 
further coordinates the DoD GWOT oversight 
activities through the Southwest Asia Joint 
Planning Group. The group held its seventh 
meeting in November 2008.

In November 2008, the Acting DoD 
Inspector General, Gordon S. Heddell, returned 
from a trip to Southwest Asia, where he met 
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with senior U.S. military commanders and 
members of the Iraqi inspectors general commu-
nity. Mr. Heddell also met with the senior DoD 
commanders in Kuwait and Qatar to discuss 
relevant issues within the respective commands. 
Mr. Heddell also reviewed DoD OIG operations 
and met with DoD OIG auditors, investigators, 
and inspectors in Qatar, Kuwait, and Iraq, as well 
as with Afghanistan-assigned personnel.

defense criminal Investigative service
The Defense Criminal Investigative Service 
(DCIS) continues to conduct criminal investi-
gations in support of DoD GWOT efforts. In 
addition, DCIS continues to address Southwest 
Asia Theater criminal activity through its offices 
in Southwest Asia (SWA); Wiesbaden, Germany; 
and CONUS task force investigations focusing 
on public corruption and fraud in the Southwest 
Asia Theater. Occasionally, special agents will 
travel to the Middle East from Germany and 
the United States as DCIS investigative needs 
require. In conjunction with DoD OIG’s renewed 
emphasis on oversight of spending related to 
Iraq development, DCIS has continued to deploy 
special agents to Iraq, Kuwait, and Afghanistan 
to conduct investigations in support of DoD 
operations in the Southwest Asia Theater. 
Investigations primarily involve procurement 
fraud and public corruption. Six-month rota-
tional details to Iraq and Kuwait commenced in 
September 2006. Since September 2008, DCIS 
has increased its presence in SWA by deploying 

five special agents to Iraq, two special agents to 
Kuwait, and two special agents to Afghanistan.

open cases 

DCIS currently has 18 open investigations being 
worked jointly with SIGIR. DCIS has committed 
nine special agents to support operations in Iraq, 
Kuwait, and Afghanistan. One case was closed 
during this period.

completed audits/reviews 

Report on the Assessment of 
Arms, Ammunition, and Explosives 
Accountability and Control; Security 
Assistance; and Logistics Sustainment  
for the Iraq Security Forces
(D2008-DOOOIG-0141.000, ISSUED DECEMBER 
19, 2008) 
The DoD OIG Office of Special Plans and 
Operations assessed the following five areas: 
(1) the status of corrective actions initiated by 
DoD management in response to the Munitions 
Assessment Team I (MAT I) report, (2) a follow-
up evaluation of the accountability and control 
of munitions the U.S. was supplying the Iraq 
security forces, (3) the effectiveness of the U.S. 
Foreign Military Sales program in supporting 
U.S. military “train and equip” strategic objec-
tives, (4) effectiveness of U.S. assistance to the 
Iraq security forces in helping them build their 
logistics sustainment base, and (5) progress in 
the development of the Iraqi Army’s medical 

Investigative 
Status

Conflict of 
interest

counterfeit/
Product 

Substitution

Weapons 
recovery/
Security

False Claims/ 
Statements

Theft/
Drugs

Bribery/
Corruption

Open 0 1 0 7 2 8

Closed 3 4 6 2 20 10

Totals 3 5 6 9 22 18

Table L.1
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logistics capability and sustainment base. The 
MAT II team was led by the Principal Deputy 
Inspector General and deployed to Iraq from 
April – May 2008. The team provided its prelimi-
nary observations and recommendations to the 
Commander, Multi-National Force-Iraq and the 
Commander, Multi-National Security Transition 
Command-Iraq, who initiated immediate 
corrective actions. The final report contained 23 
observations and 66 recommendations. 

Marine Corps Implementation of the 
Urgent Universal Need Statement Process 
for Mine Resistant Ambush Protected 
Vehicles
(D-2009-030, ISSUED DECEMBER 8, 2008) 
Shortly after the June 2005 decision by the 
Commandant of the Marine Corps to replace 
all High Mobility Multi-Purpose Wheeled 
Vehicles (HMMWV) in theater with the 
M1114 up-armored HMMWV, the Deputy 
Commandant of the Marine Corps for 
Installations and Logistics advised Marine Corps 
generals that the M1114 up-armored HMMWV 
was the best available, most survivable asset to 
protect Marine Corps forces. In reaction, the 
Marine Corps Combat Development Command 
(MCCDC) stopped processing the urgent 
universal need statement (UUNS) for mine-
resistant ambush protected (MRAP)-type vehicle 
capability in August 2005. Specifically, MCCDC 
officials did not develop a course of action for 
the UUNS, attempt to obtain funding for it, or 
present it to the Marine Corps Requirements 
Oversight Council for a decision on acquiring 
an MRAP-type vehicle capability. Further, the 

MCCDC did not, as it could and should have in 
July 2005, request that the Deputy Commanding 
General, I Marine Expeditionary Force 
(Forward) take advantage of new Joint Staff 
processes available to address an immediate and 
apparent joint warfighter need for an MRAP-
type vehicle capability. 

DoD was aware of the threat posed by mines 
and improvised explosive devices (IEDs) in 
low-intensity conflicts and of the availability of 
mine-resistant vehicles years before insurgent 
actions began in Iraq in 2003. Yet DoD did 
not develop requirements for, fund, or acquire 
MRAP-type vehicles for low-intensity conflicts 
that involved mines and IEDs. As a result, the 
Department entered into operations in Iraq 
without having taken available steps to acquire 
technology to mitigate the known mine and IED 
risk to soldiers and Marines. We plan to address 
other Services’ actions to counter the IED threat 
during future audits.

Air Force Combat Search and Rescue 
Helicopter
(D-2009-027, ISSUED DECEMBER 8, 2008) 
DoD OIG found that:
•	 The	Air	Force	CSAR-X	key	performance	

parameters were validated by the Joint 
Requirements Oversight Council in accor-
dance with DoD and Air Force acquisition 
guidelines.

•	 The	Air	Force	changed	CSAR-X	key	perfor-
mance parameters to address contractor 
requests for clarification and to ensure full and 
open competition.

•	 We	believe	that	key	performance	parameter	
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changes will not adversely affect Air Force 
special operations capabilities in the Global 
War on Terror.

Small Arms Ammunition Fund 
Management in Support of the  
Global War on Terror
(D-2009-006, ISSUED OCTOBER 20, 2008) 
DoD OIG found that the Program Executive 
Office for Ammunition and Military 
Departments properly managed FY 2007 funds 
appropriated for small arms ammunition in 
support of GWOT. 

Controls Over the Contractor Common 
Access Card Life Cycle
(D-2009-005, ISSUED OCTOBER 10, 2008) 
DoD OIG found that additional controls over 
contractor Common Access Cards (CACs) are 
needed, and existing controls need improve-
ment. Specifically, contractor CACs were 
not consistently approved, issued, reverified, 
revoked, or recovered across DoD. In addition, 
better Army oversight is required for a Kellogg 
Brown and Root, Inc. (KBR) RAPIDS site that 
issued 25,428 CACs to contractors deploying to 
Southwest Asia.

DoD OIG also found that contractors were 
misclassified as government employees on their 
CACs. Specifically, 40,055 contractor CACs 
indicated the holders had General Schedule 
pay grades, and 211,851 had e-mail addresses 
that improperly identified the holders as U.S. 
government employees. Also, contractors could 
become CVS sponsors, and sponsors who left 
government service may have been approving 
CACs. Overall, CAC life-cycle weaknesses pose a 

potential national security risk that may result in 
unauthorized access to DoD resources, installa-
tions, and sensitive information worldwide. DoD 
OIG is conducting a separate audit to review 
the controls over Common Access Cards in 
Southwest Asia.

Internal Controls Over Army General Fund, 
Cash and Other Monetary Assets Held 
Outside of the Continental United States
(D-2009-003, ISSUED OCTOBER 9, 2008)
Security plans and physical controls over Cash 
and Other Monetary Assets (COMA) were 
adequate. Semiannual security reviews were 
performed, Statement of Accountability docu-
ments were determined to be accurate (except 
as noted in the findings), and observed cash 
counts agreed with cash balances reported on 
the Statement of Accountability. However, some 
Army and Defense Finance and Accounting 
Service internal controls over COMA held 
outside of the continental United States were 
not effective. For example, the Deputy Assistant 
Secretary of the Army (Financial Operations) 
was not able to provide a verifiable detailed 
listing of the universe of COMA reported on the 
Army General Fund balance sheet. In addition, 
the Deputy Disbursing Officers in Afghanistan 
did not record disbursements and collections 
on a timely basis and the June 30, 2007 balance 
sheet COMA line was overstated by approxi-
mately $114 million. DoD OIG also found that 
the Army General Fund balance sheet misclas-
sified some line items as COMA. Therefore, 
the Army General Fund Balance Sheet was 
overstated by more than $206 million as of 
June 30, 2007. Lastly, DoD OIG found that the 
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Army disbursing offices using the Deployable 
Disbursing System misclassified more than $266 
million in contingency cash as funds with agents 
or Limited Depository Accounts. DoD OIG is 
conducting a second audit to further review 
controls over COMA in Southwest Asia.

ongoing audits

Information Operations Contracts in Iraq 
(PROJECT NO. D2009-D000JA-0108.000, 
INITIATED DECEMBER 23, 2008)
DoD OIG, at the request of the Commander, 
U.S. Central Command, is determining whether 
a series of contracts for Information Operations 
awarded by Multi-National Force-Iraq 
(W91GDW-08-D-4013, W91GDW-08-D-4014, 
W91GDW-08-D-4015, and W91GDW-
08-D-4016) met Federal Acquisition Regulation 
requirements. 

DoD Countermine and Improvised 
Explosive Device Defeat Systems Contracts 
(PROJECT NO. D2009-D000AE-0102.000, 
INITIATED DECEMBER 9, 2008)
DoD OIG is determining whether DoD procure-
ment efforts for countermine and improvised 
explosive device defeat systems for use in Iraq 
and Afghanistan were developed, awarded, and 
managed in accordance with federal and Defense 
acquisition regulations. 

Maintenance and Support of the Mine 
Resistant Ambush Protected Vehicle 
(PROJECT NO. D2009-D000CK-0100.000, 
INITIATED DECEMBER 9, 2008)

DoD OIG is determining whether MRAP vehicle 
program and contracting officials are adequately 
supporting MRAP vehicle maintenance require-
ments and appropriately awarding and adminis-
tering maintenance contracts. 

Resource Consultants Incorporated Task 
Orders Supporting the Logistics Civil 
Augmentation Program III 
(PROJECT NO. D2009-D000AS-0061.000, 
INITIATED DECEMBER 4, 2008)
DoD OIG is reviewing the award and adminis-
tration of the Resource Consultants Incorporated 
task orders in support of the Logistics Civil 
Augmentation Program III. The objective 
is to determine whether the task orders are 
consistent with federal and DoD acquisition 
and contracting policy, specifically in the areas 
of competition and inherently governmental 
functions. 

DoD’s Use of Time and Materials Contracts 
(PROJECT NO. D2009-D000CF-0095.000, 
INITIATED DECEMBER 1, 2008)
DoD OIG is determining whether time and 
material contracts for Southwest Asia were 
awarded and administered in accordance with 
the Federal Acquisition Regulation. 
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Counter Radio-Controlled Improvised 
Explosive Device Electronic Warfare 
Program
(PROJECT NO. D2009-D000AS-0092.000, 
INITIATED DECEMBER 1, 2008)

DoD OIG is reviewing the award and 
administration of contracts under the Navy’s 
Counter Radio-Controlled Improvised 
Explosive Device Electronic Warfare 
(CREW) program. Specifically, DoD OIG 
will determine whether the Navy effectively 
transitioned from CREW developmental 
contracts to production contracts and 
whether CREW contracts are consistent 
with federal and DoD acquisition and 
contract policy. 

Internal Controls Over Naval Special 
Warfare Command Comptroller Operations 
in Support of Global War on Terror 
(PROJECT NO. D2009-D000FN-0075.000, 
INITIATED NOVEMBER 25, 2008)
DoD OIG is determining whether internal 
controls properly support and account for Naval 
Special Warfare Command’s obligations and 
expenditures in support of the Global War on 
Terror. The objective is to determine the exis-
tence and correctness of supporting documenta-
tion for obligations and expenditures; accuracy 
of computations; and approval, certification, and 
use of proper forms for disbursing or de-obli-
gating funds. 

Implementation of Predator/Sky Warrior 
Acquisition Decision Memorandum Dated 
May 19, 2008 
(PROJECT NO. D2009-D000CD-0071.000, 
INITIATED NOVEMBER 12, 2008) 

DoD OIG is determining the implemen-
tation status of the Acquisition Decision 
Memorandum. The objective is to evaluate 
whether implementation by the Air Force 
and the Army complies with the Acquisition 
Decision Memorandum, and whether alter-
natives were considered, such as the Reaper 
program. 

Reannouncement of the Audit of Funds 
Appropriated for Afghanistan and Iraq 
Processed Through the Foreign Military 
Sales Trust Fund 
(PROJECT NO. D2007-D000FD-0198.001, 
INITIATED OCTOBER 10, 2008) 
Based on DoD OIG observations during audit 
fieldwork under the originally announced 
project (D2007-D000FD-0198.000), they 
determined an additional project was required 
to separately discuss relevant issues identified 
during our fieldwork. Accordingly, under the 
original project number, DoD OIG is addressing 
the transfer of funds to the Foreign Military Sales 
(FMS) Trust Fund and the collection of admin-
istrative fees from these funds. Under the second 
announced project (D2007-D000FD-0198.001), 
DoD OIG will sustain the originally announced 
overall audit objective to determine whether the 
funds appropriated for the security, reconstruc-
tion, and assistance of Afghanistan and Iraq 
and processed through the FMS Trust Fund, 
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are being properly managed. Sub-objectives 
have been reduced to determining whether the 
appropriated funds transferred into the FMS 
Trust Fund are properly accounted for, used for 
the intended purpose, and properly reported in 
DoD financial reports. 

Army Acquisition Actions in Response 
to the Threat to Light Tactical Wheeled 
Vehicles 
(PROJECT NO. D2009-D0000AE-0007.000, 
INITIATED SEPTEMBER 29, 2008) 
DoD OIG is determining whether the Army 
effectively managed efforts to develop, test, and 
acquire armor solutions for light tactical wheeled 
vehicles. These solutions are needed in response 
to the threat to High Mobility Multi-Purpose 
Wheeled Vehicle variants and use in developing 
the next-generation vehicle for the Global War 
on Terror. In addition, DoD OIG will determine 
whether DoD exercised adequate operational 
test and live fire test oversight of the Army’s 
High Mobility Multi-Purpose Wheeled Vehicle 
program. 

Using System Threat Assessments in the 
Acquisition of Tactical Wheeled Vehicles 
(PROJECT NO. D2008-D000AE-0287.000, 
INITIATED SEPTEMBER 23, 2008) 
DoD OIG is determining whether the Army and 
Marine Corps program offices have obtained 
updated system threat assessments for acqui-
sitions of selected tactical wheeled vehicles 
in support of the Global War on Terror. The 
objective is to determine whether the Army and 
Marine Corps updated program documentation 

for selected tactical wheeled vehicles, including 
system capability documents, test plans, and 
contract statements of work, in response to 
the threats identified in current system threat 
assessments. 

Defense Contract Management Agency 
Acquisition Workforce for Southwest Asia 
(PROJECT NO. D2008-D000AB-0266.000, 
INITIATED SEPTEMBER 18, 2008) 
DoD OIG is determining Defense Contract 
Management Agency (DCMA) requirements 
to support Southwest Asia (SWA) contracting 
operations and the number of available DCMA 
civilian, military, foreign national, and support 
contractors supporting such operations. 
They will also evaluate whether the DCMA 
Acquisition workforce for SWA is adequately 
trained and certified. 

Medical/Surgical Prime Vendor Contracts 
Supporting Coalition Forces in Iraq and 
Afghanistan
(PROJECT NO. D2008-D000LF-0267.000, 
INITIATED SEPTEMBER 12, 2008) 
DoD OIG is determining whether terms and 
conditions for the Medical/Surgical Prime 
Vendor contracts were adequately developed and 
whether the administration of the contracts and 
delivery orders was effective. 
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Department of the Army Deferred 
Maintenance on the Bradley Fighting 
Vehicle as a Result of the Global War on 
Terror
(PROJECT NO. D2008-D000FL-0253.000, 
INITIATED SEPTEMBER 3, 2008) 

DoD OIG is determining the extent and causes 
of deferred maintenance on the Army Bradley 
Fighting Vehicle used in the Global War on 
Terror. They will also evaluate compliance with 
applicable laws and regulations as they relate to 
the audit objective. 

Update—Summary Report on Challenges 
Impacting Operations Iraqi Freedom and 
Enduring Freedom Reported by Major 
Oversight Organizations Beginning FY 
2003 through FY 2008
(PROJECT NO. D2008-D000JC-0274.000, 
INITIATED AUGUST 28, 2008) 
The overall objective is to prepare a summary 
of contracts, funds management, and other 
accountability issues identified in audit reports 
and testimonies that discuss mission critical 
support to Operation Iraqi Freedom and 
Operation Enduring Freedom from FY 2003 
through FY 2008. The first summary report, 
D-2008-086, focused on reports and testimo-
nies issued from FY 2003 through FY 2007. 
Information from the prior summary report, 
Report No. D-2008-086, will be updated to 
include the status of recommendations made in 
all FY 2003 through FY 2007 reports regarding 
Operations Iraqi Freedom and Enduring 
Freedom. In addition, DoD OIG will include 
finding and recommendation information for 

FY 2008 audit reports and determine the trends 
indicated by that information. 

Information Assurance Controls Over the 
Outside the Continental United States 
Navy Enterprise Network as related to the 
Global War on Terror
(PROJECT NO. D2008-D000FN-0230.000, 
INITIATED AUGUST 28, 2008) 
DoD OIG is assessing the integrity, confi-
dentiality, and availability of the Outside the 
Continental United States Navy Enterprise 
Network (ONE-NET) as it relates to the Global 
War on Terror. The objective is to determine 
whether the controls over ONE-NET have 
been implemented and are operating effec-
tively as prescribed by DoD Instruction 8500.2, 
“Information Assurance Implementation,” 
February 6, 2003. 

Central Issue Facilities
(PROJECT NO. D2008-D000LD-0245.000, 
INITIATED AUGUST 27, 2008) 
DoD OIG is determining whether central issue 
facilities are providing the required clothing and 
equipment to deploying personnel, and whether 
those personnel are returning the clothing 
and equipment when their deployments are 
complete. 

Transition Planning for the Logistics Civil 
Augmentation Program IV Contract
(PROJECT NO. D2008-D000AS-0270.000, 
INITIATED AUGUST 25, 2008) 
DoD OIG is determining whether the Army 
properly planned for the transition from the 
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Logistics Civil Augmentation Program III 
contract to the Logistics Civil Augmentation 
Program IV contract. 

Accountability of Night Vision Devices 
Provided to the Security Forces of Iraq 
(PROJECT NO. D2008-D00SPO-0271.000, 
INITIATED AUGUST 19, 2008) 
DoD OIG is assessing DoD management 
oversight of night vision devices (NVDs) in 
Iraq. Specifically, DoD OIG will determine 
whether the accountability, control, and physical 
security over the distribution of night vision 
devices provided to the security forces of Iraq 
are adequate, including: (1) contracting and 
procurement; (2) transportation and storage; (3) 
U.S. issuance procedures to the security forces 
of Iraq; and (4) support provided by the security 
forces of Iraq. The NVD assessment team, led 
by an Assistant Inspector General, deployed 
to Iraq from October-November, 2008. The 
team provided 15 preliminary observations and 
recommendations to the Commander, Multi-
National Force-Iraq and the Commander, Multi-
National Security Transition Command-Iraq. A 
draft report is under development with a final 
report projected to be released in March 2009.

DoD Testing Requirements for Body Armor
(PROJECT NO. D2008-D000JA-0263.000, 
INITIATED AUGUST 14, 2008) 
DoD OIG is performing this audit in response 
to a congressional request. They are evaluating 
ballistic testing requirements for body armor 
components. The objective is to review whether 
test criteria for contract number W91CRB-

04-D-0040 were in accordance with applicable 
standards. In addition, DoD OIG will review 
First Article Test criteria for other contracts 
reviewed as part of DoD OIG Audit Report 
No. D-2008-067 DoD Procurement Policy for 
Body Armor, March 31, 2008. This audit will be 
performed in coordination with DoD OIG Audit 
Project No. D2008-D000CD-0256.000, Research 
on DoD Body Armor Contracts. 

Assessment Research on Wounded 
Warrior Management Processes 
(PROJECT NO. D2008-D00SPO-0268.000, 
INITIATED AUGUST 12, 2008)
DoD OIG Office of Special Plans & Operations 
is conducting research in Wounded Warrior 
management to assess the effectiveness of the 
DoD Military Health System in providing 
full spectrum casualty management for 
service members, particularly those serving 
in Operation Iraqi Freedom and Operation 
Enduring Freedom. Research will focus on: 
service members with post-traumatic stress 
disorder and traumatic brain injury; service 
members with severe physical injuries; the 
DoD Post-Deployment Health Reassessment 
program; the continuum of care and transition to 
the Department of Veterans Affairs; and medical 
data collection and sharing between DoD, 
civilian, and Department of Veterans Affairs 
medical facilities and practitioners. The assess-
ment team will release a series of management 
letters throughout 2009.
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Research on DoD Body Armor Contracts
(PROJECT NO. D2008-D000CD-0256.000, 
INITIATED AUGUST 7, 2008) 

DoD OIG is performing this project as a result 
of a congressional request. They are examining 
the contracts and contracting process for body 
armor and related test facilities. Specific objec-
tives include evaluating the background and 
qualifications of the contractors, the criteria 
for awarding the contracts, the quality assur-
ance process, and any relationships that may 
exist between the contractors and government 
officials. 

Potable and Non-Potable Water in Iraq 
Update
(PROJECT NO. D2008-D000JC-0258.000, 
INITIATED AUGUST 5, 2008) 
DoD OIG is performing this audit in response 
to a congressional request. The objective is to 
determine whether the current processes for 
providing safe potable and non-potable water 
to U.S. forces in Iraq are adequate. DoD OIG is 
also reviewing the implementation of recom-
mendations made during our previous audit 
on potable and non-potable water (Report No. 
D-2008-060). 

Department of the Air Force Military Pay in 
Support of the Global War on Terror 
(PROJECT NO. D2008-D000FP-0252.000, 
INITIATED AUGUST 1, 2008) 
DoD OIG is determining whether the 
Department of the Air Force military payroll 
disbursed in support of the Global War on Terror 
is paid in accordance with established laws and 

regulations. Specifically, DoD OIG will review 
DoD military pay disbursements to determine 
whether U.S. Air Force military personnel on 
Active Duty status are paid accurately and timely. 

Contracts Supporting the DoD Counter 
Narcoterrorism Program 
(PROJECT NO. D2008-D000AS-0255.000, 
INITIATED JULY 31, 2008) 
DoD OIG is determining whether contracts 
supporting the DoD counter-narcoterrorism 
program were properly managed and adminis-
tered. Specifically, they will determine whether 
the contracts complied with federal and DoD 
policy. 

Army’s Use of Award Fees on Contracts 
That Support the Global War on Terror 
(PROJECT NO. D2008-D000AE-0251.000, 
INITIATED JULY 21, 2008) 
DoD OIG is determining whether Army award 
fees paid to contractors in support of the Global 
War on Terror are justified. Specifically, they will 
review the procedures for awarding the fees and 
proper allocation of award fees on the contracts. 

Rapid Acquisition and Fielding of Materiel 
Solutions Within the Navy 
(PROJECT NO. D2008-D000AE-0247.000, 
INITIATED JULY 18, 2008) 
DoD OIG is evaluating the overall management 
of the Navy’s processes for rapidly acquiring and 
fielding materiel solutions to meet urgent needs 
in support of the Global War on Terror and to 
ensure safe operation of naval forces. Specifically, 
they will evaluate the effectiveness of Navy 
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procedures for identifying and validating urgent 
capability needs, contracting for and acquiring 
materiel solutions to meet those needs, and 
complying with DoD requirements and acquisi-
tion policies once materiel solutions are fielded. 

Logistics Support for the United States 
Special Operations Command
(PROJECT NO. D2008-D000AS-0248.000, 
INITIATED JULY 17, 2008)
DoD OIG is determining whether contracts 
providing logistics support to the U.S. Special 
Operations Forces were properly managed and 
administered. Specifically, they will determine 
whether logistics contracts are consistent with 
federal, DoD, and Special Operations acquisition 
contracting policy. 

Equipment Repair and Maintenance 
Contracts for Aircraft and Aircraft 
Components Supporting Coalition Forces 
in Iraq and Afghanistan
(PROJECT NO. D2008-D000LH-0249.000, 
INITIATED JULY 14, 2008) 
DoD OIG is determining whether equipment 
repair and maintenance contracts for aircraft and 
aircraft components supporting Coalition forces 
in Iraq and Afghanistan are effective. 

Health Care Provided by Military 
Treatment Facilities to Contractors in 
Southwest Asia
(PROJECT NO. D2008-D000LF-0241.000, 
INITIATED JULY 14, 2008) 
DoD OIG is determining whether contract terms 
for health care provided by military treatment 
facilities to contractors in Southwest Asia are 

adequately addressed and whether controls for 
billing and collecting payment from contractors 
for health care provided by military treatment 
facilities in Southwest Asia are adequate. 

Selection of Modes for Transporting 
Materiel in Support of Operations in Iraq 
and Afghanistan 
(PROJECT NO. D2008-D000LH-0250.000, 
INITIATED JULY 14, 2008) 
DoD OIG is determining whether contracts for 
the transportation of materiel in support of oper-
ations in Iraq and Afghanistan were effective. 

Contracting for Purchased and Leased 
Nontactical Vehicles in Support of 
Operation Iraqi Freedom and Operation 
Enduring Freedom
(PROJECT NO. D2008-D000LH-0235.000, 
INITIATED JUNE 26, 2008) 
DoD OIG is determining whether contracting 
for nontactical vehicles in support of Operation 
Iraqi Freedom and Operation Enduring 
Freedom was effective. 

The U.S. Air Force Deferred Maintenance 
on the C-130 Aircraft as a Result of the 
Global War on Terror 
(PROJECT NO. D2008-D000FH-0225.000, 
INITIATED JUNE 20, 2008) 
The objective is to determine the extent and 
causes of deferred maintenance on the Air Force 
C-130 aircraft used in the Global War on Terror. 
DoD OIG will also evaluate compliance with 
applicable laws and regulations as they relate to 
the audit objective. 
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The Army Procurements for the High 
Mobility Multipurpose Wheeled Vehicles 
(PROJECT NO. D2008-D000CH-0236.000, 
INITIATED JUNE 19, 2008)

DoD OIG is determining whether the U.S. Army 
TACOM Life Cycle Management Command is 
paying fair and reasonable prices for the High 
Mobility Multi-Purpose Wheeled Vehicles 
(HMMWV) and associated up-armor procured 
from AM General, LLC. The project is currently 
suspended due to other priorities. 

DoD and DoD Contractor Efforts To Prevent 
Sexual Assault/Harassment Involving 
Contractor Employees within Operations 
Enduring Freedom and Iraqi Freedom 
Areas of Operation 
(PROJECT NO. D2008-D000CE-0221.000, 
INITIATED JUNE 9, 2008) 
DoD OIG is performing this audit as a result of 
a congressional inquiry. DoD OIG is reviewing 
whether contracts that support Operations 
Enduring Freedom and Iraqi Freedom (OEF/
OIF) Areas of Operation contain clauses that 
adequately address DoD policies regarding 
sexual assault/harassment of and by contractor 
personnel. DoD OIG will also determine 
whether either DoD or DoD contractors, or 
both, provided sexual assault/harassment aware-
ness, prevention, and reporting training to DoD 
and contractor employees prior to their deploy-
ment to OEF/OIF Areas of Operation. This 
project is being performed in coordination with 
the DoD OIG project “Evaluation of DoD Sexual 
Assault Response in Operations Enduring and 
Iraqi Freedom Areas of Operation,” Project No. 
2008C003. 

Controls over Unliquidated Obligations 
on Department of the Air Force Contracts 
Supporting the Global War on Terror 
(PROJECT NO. D2008-D000FC-0208.000, 
INITIATED JUNE 9, 2008) 

The objective is to determine whether the 
Department of the Air Force has established 
adequate controls over its unliquidated obliga-
tions on contracts supporting the Global War 
on Terror. Specifically, DoD OIG will determine 
whether unliquidated obligations are being prop-
erly accounted for and deobligated in a timely 
manner. 

Department of the Army Deferred 
Maintenance on the Abrams Tank Fleet as 
a Result of the Global War on Terror 
(PROJECT NO. D2008-D000FJ-0210.000, 
INITIATED MAY 30, 2008) 
The objective is to determine the extent and 
causes of deferred maintenance on the Army 
Abrams tanks that were used in the Global War 
on Terror. This effort also includes evaluating 
compliance with applicable laws and regulations 
as they relate to the audit objective.

Contracts for Spare Parts for Vehicle-
Mounted Small Arms in Support of the 
Global War on Terror 
(PROJECT NO. D2008-D000FD-0214.000, 
INITIATED MAY 20, 2008) 

As a result of initial research, DoD OIG 
reannounced the Audit of Defense Logistics 
Agency Contracts for Combat Vehicle Parts 
in Support of the Global War on Terror, May 
20, 2008, to specify a more detailed focus area. 
The new audit, “Contracts for Spare Parts for 
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Vehicle-mounted Small Arms in Support of the 
Global War on Terror,” was announced August 
14, 2008. DoD OIG is determining whether 
DoD organizations used appropriate and effec-
tive contracting procedures to provide customers 
with the vehicle-mounted small arms spare parts 
needed to support the Global War on Terror. 
DoD OIG reannounced the project during the 
4th quarter of FY 2008. 

Controls over the Department of the Navy 
Military Payroll Disbursed in Support of 
the Global War on Terror 
(PROJECT NO. D2008-D000FC-0189.000, 
INITIATED MAY 13, 2008)
The objective is to determine whether the 
Department of the Navy is disbursing military 
payroll in support of the Global War on Terror 
in accordance with established laws and regula-
tions. Specifically, DoD OIG will determine 
whether the Department of the Navy maintains 
adequate support for payments related to deploy-
ments to an active combat zone. 

Assignment and Training of Contracting 
Officer’s Representatives at Joint 
Contracting Command-Iraq/Afghanistan 
(PROJECT NO. D2008-D000JC-0203.000, 
INITIATED MAY 12, 2008) 
The objective is to determine whether personnel 
assigned as Contracting Officer’s Representatives 
to the Joint Contracting Command-Iraq/
Afghanistan have proper training and expertise 
to perform their duties.

Air Force Contract Augmentation Program 
in Southwest Asia 
(PROJECT NO. D2008-D000JC-0202.000, 
INITIATED MAY 12, 2008)

The objective is to evaluate controls over the 
Air Force Contract Augmentation Program. 
DoD OIG will determine what contracts have 
been awarded, whether contracts were prop-
erly awarded, whether contracted services were 
provided in accordance with the statement of 
work, and whether contract payments were 
appropriate. 

Review of Contracting Actions Relating 
to the Electrocution Death of SSG Ryan 
Maseth 
(PROJECT NO. D2008-DIPOE2-0196.000, 
INITIATED MAY 12, 2008) 
On January 2, 2008, SSG Ryan D. Maseth was 
electrocuted while showering in his Iraqi-built 
quarters in the Radwaniyah Palace Complex in 
Baghdad. Congressional interest led to a request 
from the Deputy Under Secretary of Defense for 
Acquisition and Technology for us to conduct a 
review of the relevant management, contracting, 
and maintenance actions prior and subse-
quent to the incident. Following a July 30, 2008 
hearing by the House Government Oversight 
and Reform Committee, the team expanded the 
scope of the review to include a review of the 
command actions, investigation case files, and 
safety mishap investigations of eight additional 
electrocution deaths in Iraq. We published an 
interim response on July 29, 2008, and plan to 
complete the review in October 2008.
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Organic Ship Utilization in Support of the 
Global War on Terror 
(PROJECT NO. D2008-D000AB-0193.000, 
INITIATED APRIL 24, 2008)

The objective is to evaluate the effectiveness of 
policies and procedures used to ensure that acti-
vated government-owned and government-char-
tered vessels are used to the maximum extent 
prior to procuring commercial transportation to 
Southwest Asia. 

Acquisition of Ballistic Glass for the High 
Mobility Multipurpose Wheeled Vehicle 
(PROJECT NO. D2008-D000CE-0187.000, 
INITIATED APRIL 23, 2008)
The audit is the result of an audit suggestion 
filed with the Office of the Deputy Inspector 
General for Audit. The objective is to determine 
whether the award and administration of the 
High Mobility Multipurpose Wheeled Vehicle 
ballistic glass contracts comply with the Federal 
Acquisition Regulation.

Class III Fuel Procurement and Distribution 
in Southwest Asia 
(PROJECT NO. D2008-D000JC-0186.000, 
INITIATED APRIL 23, 2008) 
The objective is to determine whether fuel 
used for ground operations in Southwest Asia 
to support Operations Iraqi Freedom and 
Enduring Freedom is procured and distributed 
efficiently and effectively. Specifically, DoD OIG 
will determine whether fuel is procured at fair 
and reasonable prices, whether fuel is distrib-
uted economically and efficiently to operational 
commands, and whether fuel supply points 
maintain accurate inventories.

War Reserve Materiel Contract 
(PROJECT NO. D2008-D000CK-0161.000, 
INITIATED FEBRUARY 26, 2008)

The objective is to review whether Air Force 
contracting officials managed and adminis-
tered the DynCorp International War Reserve 
Materiel contract in accordance with federal and 
DoD contracting policies.

Internal Controls over Army, General Fund, 
Cash, and Other Monetary Assets Held in 
Southwest Asia 
(PROJECT NO. D2008-D000FP-0132.000, 
INITIATED FEBRUARY 25, 2008)
The objective is to review whether internal 
controls for Army, General Fund, Cash, and 
Other Monetary Assets held in Southwest Asia 
are effectively designed and are operating to 
adequately safeguard, account, document, and 
report cash and other monetary assets.

Evaluation of DoD Sexual Assault 
Response in Operations Enduring 
Freedom and Iraqi Freedom Areas of 
Operation 
(PROJECT NO. 2008C003, INITIATED FEBRUARY 
7, 2008)
In response to the concerns of more than 100 
members of the Congress, this project evaluates 
policies and practices for reporting and referring 
for investigation sexual assault complaints by 
contractor employees in combat areas. Based on 
new congressional interest, DoD OIG expanded 
the scope to DoD’s oversight of contractors 
regarding sexual assault/harassment deploy-
ment training and contractor accountability for 
employee misconduct in combat areas.
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Price Reasonableness for Contracts at U.S. 
Special Operations Command 
(PROJECT NO. D2008-D000CG-0123.000, 
INITIATED FEBRUARY 7, 2008)

The objective is to determine whether pricing 
of contracts at the U.S. Special Operations 
Command complied with Federal Acquisition 
Regulation requirements for determining price 
reasonableness.

Controls Over the Contractor Common 
Access Card Life Cycle in Southwest Asia 
(PROJECT NO. D2007-D000LA-0199.002, 
INITIATED JANUARY 24, 2008)
The overall objective is to determine whether 
controls over Common Access Cards (CACs) 
provided to contractors are in place and work 
as intended. Specifically, DoD OIG will deter-
mine whether DoD officials verify the continued 
need for contractors to possess CACs; revoke or 
recover CACs from contractors in accordance 
with DoD policies and procedures; and ensure 
the proper use of the CAC by contractors.

Controls over the Reporting of 
Transportation Costs in Support of the 
Global War on Terror 
(PROJECT NO. D2008-D000FI-0083.000, 
INITIATED DECEMBER 27, 2007)
The objective is to evaluate the effectiveness of 
controls over the reporting of transportation 
costs related to Global War on Terror. 

Defense Emergency Response Fund for the 
Global War on Terror 
(PROJECT NO. D2008-D000FE-0106.000, 
INITIATED DECEMBER 19, 2007)

The objective is to review whether the Defense 
Emergency Response Fund is used as intended, 
and whether the use of the funds complies with 
the Office of Management and Budget guidance. 
DoD OIG will also determine whether DoD 
has the ability to track the use of the Defense 
Emergency Response Fund.

Medical Equipment Used To Support 
Operations in Southwest Asia 
(PROJECT NO. D2008-D000LF-0093.000, 
INITIATED NOVEMBER 28, 2007)
The objective is to evaluate the internal controls 
over medical equipment used to support opera-
tions in Southwest Asia. Specifically, DoD OIG 
will determine whether controls are in place for 
acquiring mission-essential medical equipment 
and whether the recording and reporting of 
medical equipment are accurate and complete. 
The audit will focus on the inventory of initially 
deployed medical equipment and the mission 
essentiality and acquisition of medical equip-
ment needed to sustain current medical 
operations. DoD OIG will determine if medical 
equipment purchases were justified and whether 
medical equipment has been properly reported 
and recorded in asset accountability databases. 
This project is being performed in support 
of Operation Iraqi Freedom and Operation 
Enduring Freedom.
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Expeditionary Fire Support System and 
Internally Transportable Vehicle Programs 
(PROJECT NO. D2008-D000AB-0091.000, 
INITIATED NOVEMBER 27, 2007)

DoD OIG initiated the audit in response to 
a request of the Chairman of the U.S. Senate 
Committee on Armed Services. The objective 
is to determine whether contract competition 
and program administration for the U.S. Marine 
Corps Expeditionary Fire Support System and 
Internally Transportable Vehicle are in accor-
dance with the Federal Acquisition Regulation 
and supporting DoD guidance.

Contract Audit Follow-Up Review Related 
to Iraq Reconstruction Activities
(PROJECT NO. D2008-DIP0AI-0086.000, 
INITIATED NOVEMBER 8, 2007) 
The objective of this review is to determine if 
the contracting officers’ actions on audits of 
contractors involved in Iraq reconstruction 
activities were timely and effective in accor-
dance with DoD Directive 7640.2, Policy for 
Follow-up on Contract Audit Reports. DoD OIG 
issued their draft report on September 30, 2008, 
taking exception to various Defense Contract 
Management Agency (DCMA) actions on two 
audits of reported cost accounting standard 
noncompliances and one audit of reported 
accounting system deficiencies. In FY 2009, 
DoD OIG plans to issue a separate report on the 
equitable adjustment claim and all other actions 
that DCMA took in response to incurred cost 
audits of contractors involved in Iraq reconstruc-
tion activities.

Audit of the Management of Signals 
Intelligence Counterterrorism Analysts 
(PROJECT NO. D2007-DINT01-0092.003, 
INITIATED AUGUST 31, 2007)

The objective is to evaluate the management of 
signals intelligence counterterrorism analysts. 
Specifically, DoD OIG will review the hiring/
recruitment process, training programs, and 
work assignments of counterterrorism analysts. 
The review will include an assessment of the 
impact additional resources have had on the 
effectiveness of the National Security Agency 
counterterrorism mission since September 2001. 
A draft report was issued on September 18, 2008.

Internal Controls and Data Reliability in 
the Deployable Disbursing System 
(PROJECT NO. D2007-D000FL-0252.000, 
INITIATED AUGUST 31, 2007)
The objective is to determine whether internal 
controls over transactions processed through 
the Deployable Disbursing System are adequate 
to ensure the reliability of the data processed. 
The audit will include financial information 
processed by disbursing stations supporting 
GWOT, and DoD OIG will also follow up on 
work completed during the audit of “Internal 
Controls Over Out-of-Country Payments.” 

End-use Monitoring of Defense Articles 
and Services Transferred to Foreign 
Customers 
(PROJECT NO. D2007-D000LG-0228.000, 
INITIATED AUGUST 6, 2007)
The objective is to review the Golden Sentry 
Program, which monitors how foreign 
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governments use U.S. defense articles and 
services, to determine whether the program 
records and controls transfers of sensitive arms 
effectively. 

Procurement and Delivery of Joint Service 
Armor Protected Vehicles 
(PROJECT NO. D2007-D000CK-0230.000, 
INITIATED JULY 13, 2007)
The objective is to determine whether the Mine 
Resistant Ambush Protected vehicle program 
office is effectively procuring armored vehicles 
in accordance with the Federal Acquisition 
Regulation and DoD requirements. Specifically, 
DoD OIG will review the Mine Resistant 
Ambush Protected vehicle program administra-
tion to determine whether the Program Office is 
taking appropriate actions to accelerate vehicle 
delivery to users. In addition, DoD OIG will 
review the Services’ requirements for the Mine 
Resistant Ambush Protected vehicle and High 
Mobility Multipurpose Wheeled Vehicles. 

Funds Appropriated for Afghanistan 
and Iraq Processed Through the Foreign 
Military Trust Fund 
(PROJECT NO. D2007-D000FD-0198.000, 
INITIATED JUNE 19, 2007)
Based on DoD OIG’s observations during their 
audit fieldwork, they determined an addi-
tional audit project was required to separately 
discuss relevant issues identified during their 
fieldwork. Accordingly, under the original 
audit project number, they are addressing 
the transfer of funds to the FMS Trust Fund 
and the collection of administrative fees from 

these funds. In the second announced project 
(D2007-D000FD-0198.001), they will sustain 
the originally announced overall audit objective 
to determine whether the funds appropriated 
for the security, reconstruction, and assistance 
of Afghanistan and Iraq and processed through 
the Foreign Military Sales Trust Fund, are being 
properly managed. However, they have reduced 
their sub-objectives to determining whether the 
appropriated funds transferred into the Foreign 
Military Sales Trust Fund are properly accounted 
for, used for the intended purpose, and properly 
reported in DoD financial reports. 

Operations and Maintenance Funds 
Used for Global War on Terror Military 
Construction Contracts 
(PROJECT NO. D2007-D000CK-0201.000, 
INITIATED JUNE 18, 2007)
The objective is to determine whether DoD 
Components followed requirements for using 
operations and maintenance funds for GWOT 
military construction. Specifically, DoD OIG 
will evaluate whether DoD followed proper 
procedures for administering, executing, and 
reporting the use of operations and mainte-
nance funds on GWOT military construction 
contracts. 
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Review of Intelligence Resources at the 
Joint Intelligence Task Force Combating 
Terrorism and Special Operations 
Command in Support of Operation 
Enduring Freedom and Operation Iraqi 
Freedom 
(PROJECT NO. D2007-DINT01-0092.001, 
INITIATED JUNE 14, 2007) 

The objective is to examine intelligence missions 
and corresponding resources at both the Joint 
Intelligence Task Force Combating Terrorism 
and Special Operations Command to determine 
the sufficiency of those resources to accomplish 
their intelligence missions. 

Marine Corps Management of the 
Recovery and Reset Programs 
(PROJECT NO. D2007-D000LD-0129.000, 
INITIATED APRIL 13, 2007)
The objective is to determine the effectiveness of 
the Marine Corps Recovery and Reset Programs 
for selected equipment. Specifically, DoD OIG 
will review how the Marine Corps met its 
equipment requirements through the Reset 
and Recovery Programs, whether it effectively 
repaired or replaced selected equipment, and 
whether it used funds for their intended purpose. 

Hiring Practices Used To Staff the Iraqi 
Provisional Authorities 
(PROJECT NO. D2007-D000LC-0051.000, 
INITIATED DECEMBER 14, 2006)
The objective is to evaluate the hiring practices 
that DoD used to staff personnel to the provi-
sional authorities supporting the Iraq govern-
ment from April 2003 to June 2004. Specifically, 

the audit will determine the process DoD used to 
assign personnel to the Office of Reconstruction 
and Humanitarian Assistance and the Coalition 
Provisional Authority in Iraq. 

DoD Use of GWOT Supplemental Funding 
Provided for Procurement and Research, 
Development, Test, and Evaluation 
(PROJECT NO. D2006-D000AE-0241.000, 
INITIATED AUGUST 4, 2006)
DoD OIG is evaluating the adequacy of DoD 
financial controls over use of GWOT supple-
mental funding provided for procurement and 
research, development, test, and evaluation. 
DoD OIG is also determining whether the funds 
were placed on contracts and used for purposes 
stipulated in the congressionally-approved 
GWOT supplemental funding. DoD OIG began 
the audit during the 4th Quarter of FY 2006 and 
expects to issue a series of reports beginning in 
the 3rd Quarter of FY 2007. The final report on 
Air Force use of GWOT supplemental funds was 
issued on November 21, 2007. 

department of state office of 
Inspector general

completed audits
The Department of State Office of Inspector 
General (DoS OIG) completed two audits related 
to Iraq for the quarter ending December 31, 
2008.
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Review on the Implementation of 
Recommendations from the Report of the 
Secretary of State’s Panel on Personal 
Protective Services in Iraq (commonly 
known as the Kennedy Report) on 
Personal Protective Service (WPPS) in Iraq
(08MERO3004, ISSUED DECEMBER 13, 2008)

The objectives were to review the current status 
of implementing recommendations from the 
Kennedy Report by the three WPPS contractors 
in Iraq (Blackwater, DynCorp International, and 
Triple Canopy); analyze what recommenda-
tions, if any, have not been implemented; and 
review and evaluate the Department’s tracking 
of the implementation and effectiveness of the 
Kennedy Report recommendations. 

Key findings are that DoS and Embassy 
Baghdad actions have improved the protection 
practices of the security contractors, enhanced 
communication and coordination with coalition 
military forces and the Government of Iraq, and 
increased contractor accountability. DoS and 
Embassy Baghdad have successfully completed 
11 of the Panel’s recommendations, are in the 
process of implementing 4, and are awaiting 
actions by third parties to complete an additional 
3. Changes in security practices have resulted in 
a more professional security operation and the 
curtailment of overly aggressive actions by move-
ment security teams toward Iraqi civilians. 

Despite improvements, DoS faces numerous 
challenges: 
•	 Insufficient	numbers	of	special	agents	to	

accompany all protection movements and 
meet Ambassador’s mandate for increased 
embassy engagement with Iraqi officials

•	 Completion	of	a	Status	of	Forces	Agreement	

impacting the terms under which U.S. 
Government personnel and private security 
contractors are to operate

•	 An	Iraqi	public	opposed	to	the	use	of	private	
security contractors

•	 The	possibility	that	a	primary	security	
contractor will not receive a license to continue 
operating in Iraq

•	 Curtailment	and	increased	costs	of	private	
security contractors if immunity from Iraqi 
prosecution is lifted

Review of Procurement Competition:  
New Embassy Compound Baghdad
(07AUD3034, ISSUED DECEMBER 2008)
The objectives were to determine whether the 
NEC contracts were awarded competitively and 
whether sole-source awards were justified.

ongoing audits

Embassy Baghdad Transition Plan  
(DoD Downsizing)
(09MERO3002, INITIATED NOVEMBER 21, 
2008)
The objectives are to review what transition 
planning mechanisms are in place within DoS 
and between DoS and the U.S. military and the 
Iraqi government; what are the key transition 
issues facing Department planners, including the 
provision of security, logistical support, trans-
portation, and the status of regional offices and 
Provincial Reconstruction Teams; and what are 
the expected costs associated with increased DoS 
roles and responsibilities. This review is in the 
fieldwork stage.
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Role, Staffing, and Effectiveness of the 
Regional Embassy Offices (REO) in Iraq
(09MERO3003, INITIATED NOVEMBER 21, 
2008)

The objectives are to determine the role of the 
Regional Embassy Offices and were they effec-
tive; whether sufficient financial and human 
resources were provided to support the REO 
mission; whether there were any security 
concerns that affected REO operations; and did 
participating organizations effectively coordinate 
their programs and operational support with the 
REOs. This review is in the fieldwork stage.

Review of U.S. Policy regarding Oil 
Contracts in Iraq (Program Evaluation)
 (09-ISP-3014, INITIATED SEPTEMBER 2008)
The objective is to review U.S. policy on entering 
into oil contracts in Iraq and whether a policy 
has been clearly defined, communicated, or 
consistently implemented in its interactions with 
the Iraqi government, the Kurdistan Regional 
Government, and international oil companies 
seeking to do business in Iraq. This review is in 
the draft report stage.

Audit of Contract Administration, 
Commissioning and Accreditation of the 
NEC Baghdad 
(08AUD3023, INITIATED JULY 2008)
Objectives are to determine whether OBO and 
its Emergency Project Coordination Office 
(EPCO) effectively oversaw and certified the 
construction of the NEC Baghdad in accordance 
with applicable requirements and standards. This 
review is in the fieldwork stage. 

Review on the Role, Staffing, and 
Effectiveness of Diplomatic Security in 
the Management of Personal Protective 
Services (PPS) in Iraq 
(08MERO3003, INITIATED JUNE 2008)

The objectives are to review what studies and 
needs assessments were conducted by the Bureau 
of Diplomatic Security (DS) to determine PPS 
requirements; factors which led to the decision 
for three separate contractors to perform protec-
tion services in Iraq; and what mechanisms are 
in place to ensure personal protective services 
assets are utilized in an efficient and effective 
manner. 

Review of the activities of DynCorp 
International under the State 
Department’s Worldwide Personal 
Protective Service Contracts (WPPS) in 
Iraq 
(08MERO3005, INITIATED JUNE 2008)
The objectives are to review the requirements 
and provisions of the contract; objectives of 
the contracts and what indicators have been 
established to measure performance; and how 
the Department administered the contract to 
oversee DynCorp International’s performance. 
This review is in the draft report stage.

Review of the activities of Triple Canopy 
under the State Department’s Worldwide 
Personal Protective Service Contracts 
(WPPS) in Iraq
(08MERO3006, INITIATED JUNE 2008)
The objectives are to the requirements and provi-
sions of the contract; objectives of the contracts 
and what indicators have been established to 
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measure performance; and how the Department 
administered the contract to oversee Triple 
Canopy’s performance. This review is in the draft 
report stage.

Joint Review of Blackwater Contract for 
Worldwide Personal Protective Services 
(DOS OIG PROJECT NO. 08AUD3016, SIGIR 
PROJECT NO. 8019, INITIATED MARCH 2008)
The objectives are to determine the contracting 
process, the requirements and provisions of 
the contract, the costs and funding sources of 
the contract, and how DoS administered the 
contract to oversee Blackwater’s performance. 
This audit is in the fieldwork stage.

u.s. agency for International 
development office of Inspector 
general

completed audits
This quarter, the USAID Office of Inspector 
General (USAID OIG) issued one performance 
audit related to Iraq reconstruction. In addition, 
USAID OIG issued five financial audits covering 
$190 million in costs incurred under USAID 
contracts and cooperative agreements, which 
were performed for USAID OIG by DCAA. 
These five audits identified questioned costs 
totaling $752,657. Eleven other financial audits 
are in process.

Audit of USAID/Iraq’s National Capacity 
Development Program
(REPORT NO. E-267-09-001-P, ISSUED 
NOVEMBER 25, 2008)
USAID/Iraq is implementing the National 

Capacity Development Program to assist the 
Government of Iraq in improving operations, 
management, and policy formulation. The audit 
was conducted to determine if the program is 
achieving intended results and the impact of 
those results. The audit determined for the 20 
results indicators reviewed, targets were met for 
14 indicators but were not met for 4 indicators. 
For the two remaining indicators, data were of 
poor quality and could not be relied on.

Overall, the audit found that there were 
no indicators to measure improvement in the 
delivery of core services by Iraqi ministries—the 
program’s overall goal. Furthermore, a key Iraqi 
ministry had not prepared a capacity devel-
opment plan, response rates of post-training 
surveys were too low to ensure validity of survey 
results, and the measurement of scholarships 
needed to reflect the number of scholarships 
actually being utilized rather than the number 
of scholarships awarded. The report recom-
mends developing performance indicators to 
measure the ability of Iraqi ministries to deliver 
core services, developing a capacity development 
plan for the Ministry of Oil, implementing a plan 
to increase the response rate for surveys, and 
adding an indicator to measure the number of 
scholarships being utilized.

ongoing audits 

Follow-up Audit of USAID/Iraq’s Local 
Governance
(INITIATED 4Q/FY 2008)
The objective is to evaluate if USAID/Iraq’s 
Local Governance activities are achieving their 
intended results and what has been the impact.
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Audit of USAID/Iraq’s Economic 
Governance Program II
(INITIATED 4Q/FY 2008)

The objective is to evaluate if USAID/Iraq’s 
Economic Governance Program II is achieving 
intended results and what has been the impact.

Audit of USAID/Iraq’s Oversight of Private 
Security Contractors in Iraq
(INITIATED 4Q/FY 2008)
The objective is to evaluate if USAID/Iraq 
managed its contracts and grant agreements 
with implementing partners such that they 

provide adequate oversight over private security 
contractors.

defense contract audit agency
The services of the Defense Contract Audit 
Agency (DCAA) include professional advice to 
acquisition officials on accounting and financial 
matters to assist them in the negotiation, award, 
administration, and settlement of contracts.

In addition to DCAA’s involvement in the 
negotiation and award of contracts, significant 
resources are also dedicated to overseeing the 
allowability, allocability, and reasonableness of 

DCAA Audits Related to Iraq for FY 2008 and FY 2009 

Description of Audit Area
FY 2008 
Closed

FY 2009

Closed Open

Price Proposals (1) 66 20 10

Other Special Requested Audits (2) 63 10 59

Incurred Cost (3) 78 4 133

Labor Timekeeping (4) 40 14 40

Internal Controls (5) 26 5 64

Preaward Accounting Survey (6) 4 1 4

Purchase Existence and Consumption (7) 12 7 29

Cost Accounting Standards (8) 44 4 72

Other (9) 45 8 101

Total  378 73 512

Notes:
1. Price Proposals – Audits of price proposals submitted by contractors in connection with the award, modification, or 

repricing of government contracts or subcontracts
2. Other Special Requested Audits – Audit assistance provided in response to special requests from the contracting community 

based on identified risks
3. Incurred Cost – Audits of costs charged to government contracts to determine whether they are allowable, allocable, and 

reasonable
4. Labor Timekeeping – Audits to determine if the contractor consistently complies with established timekeeping system 

policies and procedures for recording labor costs
5. Internal Controls – Audits of contractor internal control systems relating to the accounting and billing of costs under 

government contracts
6. Preaward Accounting Survey – Preaward audits to determine whether a contractor’s accounting system is acceptable for 

segregating and accumulating costs under government contracts
7. Purchase Existence and Consumption – The physical observation of purchased materials and services and related inquiries 

regarding their documentation and verification of contract charges
8. Cost Accounting Standards – Audits of Contractor Disclosure Statements and compliance with Cost Accounting Standards
9. Other – Significant types of other audit activities including compliance with Truth in Negotiations Act, audits of provisional 

billing rates, and audits of claims and termination settlement proposals

Table L.2
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incurred and billed costs. Procedures that govern 
the costs incurred in-country are also tested 
through reviews of contractor timekeeping, 
subcontract management, and cash manage-
ment/disbursement. Finally, to ensure that 
adequate internal controls are in place regarding 
the contractor’s policies and procedures, DCAA 
performs audits associated with critical internal 
control systems, with an emphasis on estimating, 
subcontract management, and billing systems.

DCAA plans and performs work on a fiscal 
year basis. This section shows both the Iraq-
related audits closed during FY 2008 and the 
audits closed and still open in FY 2009 (as of 
December 31, 2008).

u.s. army audit agency 
As of December 31, 2008, USAAA had one 
auditor working in Southwest Asia (in Iraq). By 
January 31, 2009, USAAA will resume a more 
typical staffing profile in Southwest Asia, with 
18 deployed auditors, including 11 in Iraq, 4 in 
Afghanistan, and 3 in Kuwait.

completed audits

Time Sensitive Issue—Excess Theater-
Provided Equipment Disposition Request 
Process
(AUDIT REPORT A-2009-0023-ALM, ISSUED 
DECEMBER 16, 2008)
This report provides details of an issue that 
needed immediate management attention. It was 
issued as part of the ongoing audit of auto-
matic reset induction items-retrograde (project 
number A-2008-ALM-0312.000). The report 

is classified “For Official Use Only” (FOUO). 
Command took prompt actions during the 
audit to implement the recommended corrective 
action. Command’s actions should help ensure 
the timely retrograde of unserviceable and excess 
theater equipment from Iraq, through Kuwait, to 
depot repair sites in the United States.

ongoing audits

Sensitive Items Accountability and 
Control, Abu Ghraib (Iraq)
(PROJECT CODE A-2009-ALL-0109.000, 
INITIATED NOVEMBER 1, 2008)
This audit is being performed in Iraq. This 
audit evaluates the effectiveness of manage-
ment controls and procedures for receipting, 
accounting for, and securing sensitive items 
and equipment at the Abu Ghraib’s warehouse 
operations.

Commander’s Emergency Response 
Program (CERP), Multi-National  
Division - West
(PROJECT CODE A-2008-ALL-0624.002, 
INITIATED OCTOBER 23, 2008)
This audit is being performed in Iraq. It will 
determine whether the procedures, processes, 
and guidance were sufficient to ensure 
that deployed commanders implemented 
the program and used emergency funds 
appropriately. 
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Logistics Civil Augmentation Program 
(LOGCAP) III, Contract Close-out
(PROJECT CODE A-2008-ALC-0093.000, 
INITIATED OCTOBER 20, 2008)

This audit is being performed in the continental 
United States (CONUS). This audit will deter-
mine if the Army has procedures and controls in 
place to effectively close out the Logistics Civil 
Augmentation Program (LOGCAP) III contract 
to ensure proper payment of its legitimate liabili-
ties and deobligations of unused funds.

Commander’s Emergency Response 
Program (CERP), Multi-National Division - 
North
(PROJECT CODE A-2008-ALL-0624.001, 
INITIATED SEPTEMBER 22, 2008)
This audit is being performed in Iraq. It will 
determine whether the procedures, processes, 
and guidance were sufficient to ensure 
that deployed commanders implemented 
the program and used emergency funds 
appropriately. 

Unit Training on Defeat Improvised 
Explosive Devices (IEDs)
(PROJECT CODE A-2008-FFF-0081.000, 
INITIATED SEPTEMBER 10, 2008)
This audit is being performed in the continental 
United States (CONUS). This audit will deter-
mine if units are conducting appropriate training 
to counter the improvised explosive devices 
(IEDs) threat.

Assessing Future Base Budget 
Requirements - Sustaining Program 
Evaluation Group (PEG)
(PROJECT CODE A-2008-ALM-0690.000, 
INITIATED SEPTEMBER 4, 2008)

This audit is being performed in the continental 
United States (CONUS). It will determine if the 
Army adequately considers enduring require-
ments when projecting future base budget 
funding requests.

Contracting Operations at the Joint 
Contracting Command-Iraq/Afghanistan - 
Salerno & Kabul
(PROJECT CODE A-2008-ALL-0401.000, 
INITIATED SEPTEMBER 1, 2008)
This audit is being performed in Afghanistan. 
This audit will determine if goods and services 
acquired under the contract were properly justi-
fied, awarded, and administered.

 
Assessing Future Base Budget 
Requirements - Installation Program 
Evaluation Group (PEG)
(PROJECT CODE A-2008-ALO-0741.000, 
INITIATED SEPTEMBER 1, 2008)
This audit is being performed in the continental 
United States (CONUS). It will determine if the 
Army adequately considers enduring require-
ments when projecting future base budget 
funding requests. 
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Assessing Future Base Budget 
Requirements - Organizing Program 
Evaluation Group (PEG)
(PROJECT CODE A-2008-FFS-0669.000, 
INITIATED SEPTEMBER 1, 2008)

This audit is being performed in the continental 
United States (CONUS). It will determine if the 
Army adequately considers enduring require-
ments when projecting future base budget 
funding requests. 

Controls over Logistics Civil Augmentation 
Program (LOGCAP) - White Property
(PROJECT CODE A-2008-ALL-0398.000, 
INITIATED JULY 21, 2008)
This audit is being performed in Iraq. It will 
determine if the Logistics Civil Augmentation 
Program (LOGCAP) contractor properly 
managed and accounted for government-
acquired property. 

Assessing Future Base Budget 
Requirements - Training Program 
Evaluation Group (PEG)
(PROJECT CODE A-2008-FFF-0647.000, 
INITIATED JULY 21, 2008)
This audit is being performed in the continental 
United States (CONUS). It will determine if the 
Army adequately considers enduring require-
ments when projecting future base budget 
funding requests. 

Housing Contracts - Area Support Group 
(ASG) - Kuwait
(PROJECT CODE A-2008-ALL-0403.000, 
INITIATED JULY 7, 2008)

This audit is being performed in Kuwait. It will 
determine if the housing program in Kuwait 
was properly managed and if property or assets 
provided by the government and acquired by the 
contractor were adequately managed.

Body Armor Testing
(PROJECT CODE A-2008-ALA-0640.000, 
INITIATED JUNE 24, 2008)
This audit is being performed in the continental 
United States (CONUS). This audit will deter-
mine if body armor developed meets Army 
requirements at the production decision and 
if the test and evaluation process during the 
production phase ensures body armor meets 
field requirements. 

Assessing Future Base Budget 
Requirements (Audit Control Point)
(PROJECT CODE A-2008-FFM-0630.000, 
INITIATED JUNE 24, 2008)
This audit is being performed in the continental 
United States (CONUS). This audit will deter-
mine if the Army adequately considers enduring 
requirements when projecting future base 
budget funding requests.
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U.S. Army Corps of Engineers (USACE) 
Pilot Defense Base Act (DBA) Insurance 
Program
(PROJECT CODE A-2008-ALL-0633.000, 
INITIATED JUNE 18, 2008)

This audit is being performed in the conti-
nental United States (CONUS). This review will 
determine if the centralized Defense Base Act 
(DBA) insurance program is cost effective. It 
will also determine; if competition increased for 
contracts outside the continental United States 
due to the centralized DBA insurance program; 
if awareness of DBA insurance requirements 
increased as a result of the centralized DBA 
insurance program and; if risk pooling effectively 
spread risk under the centralized DBA insurance 
program.

Commander’s Emergency Response 
Program (CERP), Baghdad (Iraq)
(PROJECT CODE A-2008-ALL-0624.000, 
INITIATED JUNE 16, 2008)
This audit is being performed in Iraq. It will 
determine whether the procedures, processes, 
and guidance were sufficient to ensure 
that deployed commanders implemented 
the program and used emergency funds 
appropriately. 

Follow-up Audit of Contracting Operations, 
U.S. Army Contracting Command (USACC), 
SWA-Kuwait (Phase I) 
(PROJECT CODE A-2008-ALL-0625.000, 
INITIATED JUNE 9, 2008)
This audit is being performed in Kuwait. It evalu-
ates the effectiveness of actions taken to improve 
Army contracting operations in Kuwait.

Sustainment of Left Behind Equipment
(PROJECT CODE A-2008-ALM-0247.000, 
INITIATED JUNE 2, 2008)

This audit is being performed in the continental 
United States (CONUS). The audit will deter-
mine if the Army effectively and efficiently 
manages accountability and maintenance of its 
CONUS left-behind equipment.

Automatic Reset Items-Depot
(PROJECT CODE A-2008-ALM-0312.000, 
INITIATED MAY 19, 2008)
This audit is being performed in the continental 
United States (CONUS). It will determine if 
the Automatic Reset Induction program at 
depots was effectively supporting equipment 
requirements in the Army Force Generation 
(ARFORGEN) model.

Assessing Future Base Budget 
Requirements - Equipping Program 
Evaluation Group (PEG)
(PROJECT CODE A-2008-ALA-0498.000, 
INITIATED MAY 12, 2008)
This audit is being performed in the continental 
United States (CONUS). It will determine if the 
Army adequately considers enduring require-
ments when projecting future base budget 
funding requests.
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Assessing Future Base Budget 
Requirements - Manning Program 
Evaluation Group (PEG)
(PROJECT CODE A-2008-FFM-0549.000, 
INITIATED APRIL 16, 2008)

This audit is being performed in the continental 
United States (CONUS). It will determine if the 
Army adequately considers enduring require-
ments when projecting future base budget 
funding requests.

Advanced Training for Explosive Ordnance 
Disposal Soldiers
(PROJECT CODE A-2008-FFD-0098.000, 
INITIATED MARCH 26, 2008)
This audit is being performed in the continental 
United States (CONUS). This audit will deter-
mine if improvised explosive device (IED) defeat 
methods were fully integrated into advanced 
training for Explosive Ordnance Disposal 
Soldiers and if the training for new equipment 
fielded during OIF/OEF was fully integrated 
into advanced training for Explosive Ordnance 
Disposal Soldiers.

Controls Over Vendor Payments - U.S. 
Army Contracting Command (USACC), 
SWA-Kuwait - Phase I 
(PROJECT CODE A-2008-ALL-0501.000, 
INITIATED MARCH 17, 2008)
This audit is being performed in Kuwait. This 
audit will evaluate the controls over vendor 
payments made on contracts awarded in Kuwait.

Government Property Provided to 
Contractors - Kuwait Base Operations
(PROJECT CODE A-2008-ALL-0204.000, 
INITIATED MARCH 4, 2008)

This audit is being performed in Kuwait. This 
audit will determine whether the Army had 
adequate management and visibility over 
government property provided to contractors for 
base support operations.

Follow Up of Offline Purchases
(PROJECT CODE A-2008-ALL-0466.000, 
INITIATED MARCH 3, 2008)
This audit is being performed in the continental 
United States (CONUS). This audit will deter-
mine if the Army implemented agreed-to recom-
mendations and corrected the problems identi-
fied in the previous audit. It will also determine if 
problems previously identified are fixed. 

Army Authorized Acquisition Objective 
(AAO) Process
(PROJECT CODE A-2008-ALA-0468.000, 
INITIATED FEBRUARY 27, 2008)
This audit is being performed in the continental 
United States (CONUS). This audit will deter-
mine if the Army had an effective process to 
identify and adjust authorized acquisition objec-
tive (AAO) requirements for wartime needs.

Directorate of Logistics (DOL) Workload 
Supporting Reset
(PROJECT CODE A-2008-ALM-0311.000, 
INITIATED FEBRUARY 18, 2008)
This audit is being performed in the conti-
nental United States (CONUS). This audit will 
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determine if the Army Garrison has an adequate 
process in place to identify and meet field-level 
reset requirements in support of the Army Force 
Generation (ARFORGEN) model.

Management of the Prepositioned Fleet at 
Combat Training Centers 
(PROJECT CODE A-2008-FFF-0044.000, 
INITIATED FEBRUARY 12, 2008)
This audit is being performed in the continental 
United States (CONUS). It will determine if the 
pre-positioned fleets are adequately configured. 
It will also determine if rotational units are effec-
tively using the pre-positioned fleets and if the 
maintenance costs for the pre-positioned fleets 
were reasonable.

Automatic Reset Items - Retrograde
(PROJECT CODE A-2008-ALM-0312.000, 
INITIATED FEBRUARY 8, 2008)
This audit is being performed in the continental 
United States (CONUS). This audit will deter-
mine if Automatic Reset Induction effectively 
supports equipment requirements in the Army 
Force Generation (ARFORGEN) model.

U.S. Army Corps of Engineer Contract 
Functions in Iraq, Gulf Region Division 
(GRD) - Phase I 
(PROJECT CODE A-2008-ALL-0318.000, 
INITIATED FEBRUARY 4, 2008)
This audit is being performed in Iraq. This 
audit determines if contract requirements are 
correctly identified and resulted in acquisitions 
that met the needs of the Army. It also deter-
mines if processes and procedures, staffing, 

and training are sufficient to maximize the 
delivery of construction work in Iraq and if the 
TransAtlantic Program Center (TAC) reach-back 
program was operating effectively and efficiently.

Contracting Operations at the Joint 
Contracting Command - Iraq/Afghanistan 
- Balad
(PROJECT CODE A-2008-ALL-0319.000, 
INITIATED JANUARY 29, 2008) 
This audit is being performed in Iraq. It will 
determine if goods and services acquired under 
contract were properly justified, awarded, and 
administered.

Contracting Operations at the Joint 
Contracting Command - Iraq/Afghanistan 
- Bagram
(PROJECT CODE A-2008-ALL-0320.000, 
INITIATED JANUARY 28, 2008) 
This audit is being performed in Afghanistan. 
It will determine if goods and services acquired 
under contract were properly justified, awarded, 
and administered.

Property Book Unit Supply Enhanced, 10th 
Mountain Division
(PROJECT CODE A-2008-ALR-0360.000, 
INITIATED JANUARY 28, 2008)
This audit is being performed in the continental 
United States (CONUS). It will determine if units 
used the Property Book Unit Supply Enhanced 
System to properly account for equipment and 
maintain accurate data.
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Property Book Unit Supply Enhanced, 3 
Infantry Division (ID)
(PROJECT CODE A-2008-ALR-0307.000, 
INITIATED JANUARY 14, 2008)

This audit is being performed in the continental 
United States (CONUS). It will determine if units 
used the Property Book Unit Supply Enhanced 
System to properly account for equipment and 
maintain accurate data.

Property Book Unit Supply Enhanced,  
I Corps
(PROJECT CODE A-2008-ALR-0357.000, 
INITIATED JANUARY 7, 2008)
This audit is being performed in the continental 
United States (CONUS). It will determine if units 
used the Property Book Unit Supply Enhanced 
System to properly account for equipment and 
maintain accurate data.

Army Reserve Premobilization Training
(PROJECT CODE A-2008-FFS-0101.000, 
INITIATED JANUARY 6, 2008)
This audit is being performed in the continental 
United States (CONUS). The audit will deter-
mine if pre-mobilization training requirements 
are adequately identified and executed for 
the Army Reserve. It will also determine if all 
necessary unit and individual training require-
ments are completed prior to mobilization and if 
training requirements are maximized at pre-
mobilization in order to minimize post-mobili-
zation training requirements. 

National Guard Premobilization Training
(PROJECT CODE A-2008-FFS-0353.000, 
INITIATED JANUARY 6, 2008)

This audit is being performed in the continental 
United States (CONUS). The audit will deter-
mine if pre-mobilization training requirements 
are adequately identified and executed for the 
Army National Guard. It will also determine if all 
necessary unit and individual training require-
ments are completed prior to mobilization and if 
training requirements are maximized at pre-
mobilization in order to minimize post-mobili-
zation training requirements. 

Use of Role Players Army-wide (less 
Combat Training Centers)
(PROJECT CODE A-2008-FFF-0148.000, 
INITIATED DECEMBER 10, 2007)
This audit is being performed in the continental 
United States (CONUS). It will determine if the 
acquisition and use of Role-players for training 
is cost-effective. It will also determine if the 
logistical support provided to Role-Players is 
consistent and cost effective and if the oversight 
and administration of Role-Player contractors is 
adequate.

Property Book Unit Supply Enhanced 
(Audit Control Point) 
(PROJECT CODE A-2008-ALR-0039.000, 
INITIATED DECEMBER 3, 2007)
This audit is being performed in the continental 
United States (CONUS). It will determine if units 
used the Property Book Unit Supply Enhanced 
system to properly account for equipment and 
maintain accurate data.
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Army Foreign Language Program - 
Contracting
(PROJECT CODE A-2007-ZBI-0344.003, 
INITIATED NOVEMBER 5, 2007)

This audit is being performed in the continental 
United States (CONUS). It will determine if the 
Army has adequate processes and procedures 
in place for identifying and validating require-
ments for contract linguists. It will also deter-
mine if language contracts were structured to 
provide the best value to the government and if 
the process for certifying invoices for payments 
ensure that the government received the services 
it paid for.

Contracting Operations at the Joint 
Contracting Command - Iraq/Afghanistan 
- Victory
(PROJECT CODE A-2007-ALL-0887.002, 
INITIATED JULY 26, 2007)
This audit is being performed in Iraq. It will 
determine if goods and services acquired under 
contract were properly justified, awarded, and 
administered. 

Contracting Operations at the Joint 
Contracting Command - Iraq/Afghanistan 
- Baghdad
(PROJECT CODE A-2007-ALL-0887.001, 
INITIATED JULY 24, 2007)
This audit is being performed in Iraq. It will 
determine if goods and services acquired under 
contract were properly justified, awarded, and 
administered. 

Retrograde Operations in Southwest Asia 
- Kuwait (Rear Support) 
(PROJECT CODE A-2007-ALL-0858.001, 
INITIATED JULY 11, 2007)

This audit is being performed in Kuwait. It will 
determine whether retrograde operations in the 
Southwest Asia area of operations are managed 
in an effective and cost-efficient manner. It will 
also determine whether adequate accountability 
and visibility are maintained over retrograded 
materiel and equipment. 

Impact of Mine Resistant Ambush 
Protected Vehicle (MRAP) Acquisitions on 
Other Systems 
(PROJECT CODE A-2007-ALA-0978.000, 
INITIATED JULY 2, 2007)
This audit is being performed in the continental 
United States (CONUS). It will determine if 
the Army adequately adjusts requirements 
for new/existing systems impacted by MRAP 
acquisitions.  

Contracting Operations, U.S. Army 
Contracting Command (USACC), SWA-
Kuwait (Phase II) 
(PROJECT CODE A-2007-ALL-0859.000, 
INITIATED JUNE 18, 2007)
This audit is being performed in Kuwait. It will 
determine if contracts for heavy lift services were 
adequately developed and effectively adminis-
tered; laundry services were effectively managed 
and if the Defense Base Act (DBA) insurance 
was properly administered on Kuwait contracts.
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Retrograde Operations in Southwest Asia 
- Kuwait 
(PROJECT CODE A-2007-ALL-0858.000, 
INITIATED JUNE 9, 2007)

This audit is being performed in Kuwait. It will 
determine if retrograde operations in Southwest 
Asia were managed in an effective and cost-effi-
cient manner. It will also determine if adequate 
accountability and visibility were maintained 
over materiel and equipment retrograded from 
Southwest Asia.

Contracts for Reset
(PROJECT CODE A-2007-ALM-0306.000, 
INITIATED APRIL 10, 2007)
This audit is being performed in the continental 
United States (CONUS). It will determine if the 
Army has adequate oversight of field-level reset 
requirements to effectively plan for contract 
maintenance support.

Establishing Rates for Shipping 
Containers
(PROJECT CODE A-2007-ALR-0259.001, 
INITIATED MARCH 1, 2007)
This audit is being performed in the continental 
United States (CONUS). It will determine if the 
customer billing rates were based on appropriate 
costs for break-bulk and container shipments.

Container Detention Billing for the Global 
War on Terrorism, Military Surface 
Deployment and Distribution Command
(PROJECT CODE A-2007-ALR-0259.002, 
INITIATED MARCH 1, 2007)

This audit is being performed in the continental 
United States (CONUS). It will determine if 
the container detention charges, relating to 
the Global War on Terrorism, are billed to the 
responsible activity.

Field Level Reset Requirements - Army 
National Guard
(PROJECT CODE A-2007-ALM-0306.002, 
INITIATED FEBRUARY 18, 2007)
This audit is being performed in the continental 
United States (CONUS). This audit will deter-
mine if the Army National Guard Headquarters 
has adequate oversight of field level reset require-
ments to effectively and efficiently plan for 
maintenance support. It will also determine if the 
States has adequate oversight of field level reset 
resources to effectively reset and return equip-
ment to National Guard units.

Management of Shipping Containers in 
Southwest Asia - Afghanistan
(PROJECT CODE A-2007-ALL-0081.005, 
INITIATED FEBRUARY 6, 2007)
This audit is being performed in Afghanistan. It 
will determine if the Army maintained visibility 
over shipping containers to, within, and from the 
Southwest Asia theater of operations.



L-32  I SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

appendIx L

Body Armor Requirements
(PROJECT CODE A-2007-FFD-0067.000, 
INITIATED JANUARY 8, 2007)

This audit is being performed in the continental 
United States (CONUS). It will determine if the 
Army established adequate quantitative require-
ments for the procurement of body armor. It 
will also determine if the Army has an adequate 
fielding plan for body armor.

Contracting Operations, U.S. Army 
Contracting Command (USACC), SWA-
Kuwait (Phase I) 
(Project Code A-2007-ALL-0329-000, 
INITIATED OCTOBER 26, 2006)
This audit is being performed in Kuwait. It 
evaluates the effectiveness of contracting opera-
tions and will determine whether contracting 
operations were performed in accordance with 
appropriate laws and regulations.

Management and Use of Contractor 
Acquired Property Under the Logistics Civil 
Augmentation Program (LOGCAP) Contract 
- Power Generators 
(PROJECT CODE A-2007-ALL-0212.001, 
INITIATED OCTOBER 1, 2006)
This audit is being performed in Iraq. It will 
determine if power generators acquired were 
effectively managed and used under the 
LOGCAP contract.

Management of Shipping Containers in 
Southwest Asia - Summary
(PROJECT CODE A-2007-ALL-0081.000, 
INITIATED SEPTEMBER 6, 2006)

This report will summarize audits performed in 
Iraq, Afghanistan, and Kuwait. It will determine 
if the Army maintained visibility over shipping 
containers to, within, and from the Southwest 
Asia theater of operations.

Retrograde Operations in Southwest Asia 
- Iraq 
(PROJECT CODE A-2006-ALL-0397.000, 
INITIATED JUNE 26, 2006)
This audit is being performed in Iraq. It will 
determine if retrograde operations in Southwest 
Asia were managed in an effective and cost-effi-
cient manner. It will also determine if adequate 
accountability and visibility were maintained 
over materiel and equipment retrograded from 
Southwest Asia.

government accountability 
office

completed reports

Unmanned Aircraft Systems: Additional 
Actions Needed to Improve Management 
and Integration of DoD Efforts to Support 
Warfighter Needs
(GAO-09-175, ISSUED NOVEMBER 14, 2008)
Over the past several years, DoD has undertaken 
several initiatives to improve the management 
and operational use of Unmanned Aircraft 
Systems (UAS), including establishing new 
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entities and initiating several studies to deter-
mine UAS needs, but its approach lacks key 
elements of an overarching organizational frame-
work needed to fully integrate efforts, sustain 
progress, and resolve challenges. 
•	 DoD	has	increased	management	attention	on	

UAS and commenced at least seven separate 
initiatives since September 2006 to address 
challenges presented by the rapid integration 
of UAS into the military services’ force struc-
ture, yet no single office or entity, supported 
by an implementation team, is accountable for 
integrating these key management efforts.

•	 DoD	has	not	defined	the	roles,	responsi-
bilities, and relationships among the various 
UAS-related organizations to provide for effec-
tive communication of efforts within DoD and 
among external stakeholders. 

•	 DoD	has	not	developed	a	comprehensive	and	
integrated strategic plan to align departmental 
and service efforts to improve the manage-
ment and operational use of UAS with long-
term implementation goals, priorities, time 
lines, and other departmental planning efforts. 

In the absence of an approach that establishes 
clear accountability and a strategic plan to guide 
UAS development and investment decisions, 
DoD will continue to be challenged to fully inte-
grate departmental and service efforts to resolve 
problems in the management and operational 
use of UAS. 

Contingency Contracting: DoD, State, and 
USAID Contracts and Contractor Personnel 
in Iraq and Afghanistan
 (GAO-09-19, ISSUED OCTOBER 1, 2008)

For fiscal year 2007 and the first half of fiscal 
year 2008, DoD, DoS, and USAID reported to 
GAO that they obligated at least $33.9 billion 
on almost 57,000 contracts for efforts such 
as construction, capacity building, security, 
and a range of support services for U.S. forces 
and other government personnel in Iraq and 
Afghanistan. Complete and reliable data were 
not available for GAO to determine the total 
number of contractor personnel who worked 
on DoD, DoS, and USAID contracts in Iraq and 
Afghanistan. 
•	 According	to	DoD’s	quarterly	census,	there	

were 197,718 contractor personnel working 
on its contracts in Iraq and Afghanistan as of 
April 2008. However, DoD did not routinely 
evaluate the data for accuracy and the number 
of local nationals working on contracts may be 
underreported. Neither DoS nor USAID had 
systems in place during GAO’s review period 
to track the number of contractor personnel. 

•	 According	to	DoD	and	DoS	officials,	infor-
mation on killed and wounded contractor 
personnel was not systematically tracked, 
which left them unable to provide reliable 
or complete data. While USAID could not 
provide specifics on its contractor personnel, 
USAID informed GAO that 206 individuals 
working on its projects, including contractor 
personnel, had been killed or injured in Iraq 
and Afghanistan during GAO’s review period. 

•	 Based	on	data	provided	by	Labor,	there	were	
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455 reports received of contractors killed in 
Iraq and Afghanistan during the period of 
GAO’s review and 15,787 reports of injuries. 
However, there may be additional contractor 
deaths or injuries that were not reported to 
Labor. 

•	 In	July	2008,	the	three	agencies	signed	an	
MOU in which they agreed to use a DoD 
database to collect and maintain information 
on contracts and contractor personnel in Iraq 
and Afghanistan. According to DoD officials, 
as the agencies work together to implement 
the MOU, the agencies’ ability to report on 
the number and value of contracts and the 
number of contractor personnel should 
improve.

ongoing audits

Iraq Transition Policy Paper
(PROJECT NUMBER NOT REPORTED, INITIATED 
NOVEMBER 2008)
The Presidential Transition Act of 1963 points 
to GAO as a resource for incoming adminis-
trations. In preparing for its role in assisting 
the next administration’s transition efforts, 
GAO is conducting this evaluation under the 
Comptroller General’s authority to conduct 
evaluations on his own initiative. The report will 
address the following:
•	 To	what	extent	has	the	administration	updated	

or developed a new strategy for U.S. efforts in 
Iraq?

•	 What	is	the	status	of	U.S.	efforts	to	reposture	
U.S. forces, right-size the U.S. civilian presence, 
reassess the roles of contractors, and engage 
international organizations in Iraq?

•	 What	is	the	status	of	U.S.	efforts	to	help	Iraq	
govern and address its peoples’ needs, such as 
building the capabilities and loyalties of the 
Iraqi security forces, assisting Iraqi ministries’ 
capacity and engaging the government in 
greater cost sharing for reconstruction efforts, 
building the Iraqi government’s ability to pass 
and implement critical laws, strengthening 
the oil and electricity sectors, and providing 
for Iraqi refugees and internally displaced 
persons?

Foreign Military Sales and Other U.S.-Iraq 
Cost Sharing Arrangements
(PROJECT NUMBER NOT REPORTED, INITIATED 
OCTOBER 2008)
This report will assess Iraqi cost sharing arrange-
ments with the United States by identifying the:
•	 Goals	and	objectives	the	United	States	has	

established for shifting defense and recon-
struction costs to the Iraqi government

•	 Mechanisms	the	United	States	has	in	place	to	
facilitate cost sharing with Iraq for its defense 
and reconstruction expenses, including 
FMS, Iraq Security Forces Fund (ISFF), 
Commander’s Emergency Response Program-
Iraq (CERP-I), and section 604 programs, as 
well as U.S. efforts to have Iraq assume U.S.-
funded contracts (e.g., Sons of Iraq and others)

•	 Status	of	those	U.S.	initiatives	supporting	Iraq’s	
efforts to assume a greater share of defense and 
reconstruction costs

•	 Additional	defense	and	reconstruction	costs,	
if any, the United States could transfer to the 
Iraqi government over the next three to five 
years
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•	 Iraq’s	budget	surplus,	how	much	has	it	contrib-
uted to its own defense and reconstruction 
costs, and the factors affecting its ability to 
assume a greater share of these costs

Contracting in Iraq and Afghanistan
(PROJECT NUMBER 120790, INITIATED 
NOVEMBER 20, 2008)
The report will address the following:
•	 How	many	contracts	and	tasks	orders	were	

awarded during the reporting period, and 
what was their total value?

•	 How	many	active	contracts	and	task	orders	
were there, and what was their total value?

•	 To	what	extent	were	competitive	procedures	
used to award the contracts?

•	 How	many	contractor	personnel	worked	on	
the contracts during the reporting period, 
and how many of those performed security 
functions?

•	 How	many	contractor	personnel	were	killed	or	
wounded?

Readiness of the Army Active/Reserve 
Component Forces 
(PROJECT NUMBER 351237, INITIATED 
SEPTEMBER 2008)
The report will address the following:
•	 What	are	the	current	readiness,	the	factors	

affecting readiness, and the plans to address 
any readiness issues? 

•	 To	what	extent	has	the	Army	been	able	to	
prepare and use its reserve component forces 
for the primary wartime missions for which 
the units were organized or designed?

•	 To	what	extent	has	the	Army	been	able	to	
prepare and use its reserve component forces 
for non-traditional operational missions? 

•	 To	what	extent	are	factors	such	as	mobiliza-
tion and deployment laws, goals, and poli-
cies impacting the Army’s ability to train and 
employ reserve component units for ongoing 
combat and non-combat missions? 

Readiness of the Active and Reserve 
Components of the Navy and Marine 
Corps
(PROJECT NUMBER 351239, INITIATED 
SEPTEMBER 2008)

The report will address the following:
•	 To	what	extent	are	the	Navy/Marine	Corps	

prepared to execute their assigned missions, 
including ongoing operations?

•	 What	factors	have	the	Navy/Marine	Corps	
identified that affect their readiness, and what 
steps are they taking to address these factors 
and improve or maintain their readiness?

•	 To	what	extent	are	Navy/Marine	Corps	
readiness assessments used to develop service 
budget requests and support resource prioriti-
zation decisions? 

V-22 Osprey Cost, Performance, Future 
Risks, and Challenges
(PROJECT NO. 120746, INITIATED JULY 10, 2008)
In development since 1986, the V-22 aircraft 
program has been cancelled, then restarted, 
and experienced multiple crashes, but recently 
completed its first operational deployment.
•	 What	is	the	current	estimate	of	cost,	schedule,	
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and quantity for the program, and how 
do these estimates compare with original 
estimates?

•	 Has	the	current	V-22	design	demonstrated	
that it has met its key performance parameters 
and other critical requirements?

•	 What	key	testing,	safety,	and	production	
quality issues remain open, and to what extent 
do they affect the V-22's ability to conduct its 
planned missions?

•	 How	is	the	V-22	performing	in	theater,	espe-
cially regarding mission capability rates and 
logistics burden?

Incentives, Compensation, and Medical 
Care for Deployed Federal Civilians
(PROJECT NO. 351166, INITIATED FEBRUARY 
2008)
With the ongoing military operations in 
Afghanistan and Iraq, DoD has grown increas-
ingly reliant on its federal civilian workforce to 
support contingency operations. In addition, 
other federal civilian agencies have deployed 
their employees to these nations to assist, for 
example, with rebuilding efforts. These are the 
key questions:  
•	 How	do	incentives,	compensation,	and	

medical care policies for selected federal agen-
cies that send federal civilian employees to Iraq 
or Afghanistan compare and differ?

•	 To	what	extent	have	federal	agencies	applied	
these policies to ensure that federal civilian 
employees have received the compensation 
and medical care afforded them by current 
policies? 

•	 What	are	federal	civilians’	perspectives	on	

incentives and disincentives for deployment to 
Iraq and Afghanistan?

Two Capacity Building Programs in Iraq 
Funded by Economic Support Funds
(PROJECT NO. 320587, INITIATED MARCH 2008)
From fiscal years 2006 to 2008, the Congress 
appropriated over $3 billion for the Economic 
Support Fund for Iraq, including funding 
to support the Provincial Reconstruction 
and Development Councils (PRDC) and 
the National Capacity Development (NCD) 
programs. 
•	 Do	PRDC’s	management	controls	support	the	

program objective of building the capacity of 
provincial governments?

•	 Do	NCD	management	controls	support	the	
objective of improving the capabilities of 
national ministries to develop budgets and 
programs?

•	 What	are	U.S.	efforts	to	ensure	the	Iraqi	
government is committed to sustaining PRDC 
and NCD efforts?

Analysis of DoD’s Fiscal Year 2008 
Costs and Funding for the Global War on 
Terrorism 
(PROJECT NO. 351155, INITIATED JANUARY 
2008)
As of September 2008, the Congress had 
provided about $807 billion to DoD for the 
Global War on Terror (GWOT). GAO’s objec-
tives on this engagement are to:
•	 Examine	and	evaluate	data	in	selected	GWOT	

cost-reporting categories to determine how 
components are following DoD guidance in 
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identifying and reporting GWOT obligations, 
and the extent of internal controls for GWOT 
cost reporting.

•	 Assess	the	outlook	of	DoD’s	FY	2008	funding	
and reported obligations for GWOT and how 
this might impact the potential requirements 
for FY 2009 GWOT funding.

•	 Assess	DoD’s	efforts	to	move	GWOT	funding	
into the base budget request.

Iraqi Security Forces and the Transfer of 
Security Responsibilities
(PROJECT NO. 320557, INITIATED DECEMBER 
2007)
The United States has provided approximately 
$19.2 billion to train and equip Iraqi military 
and police forces and is also supporting non-
governmental tribal security groups. This report 
will address these questions:
•	 What	types	and	amounts	of	training,	equip-

ment, and other support has the United States 
provided for Iraqi security forces? 

•	 What	progress	has	been	made	in	developing	
effective, non-sectarian Iraqi security forces? 

•	 To	what	extent	has	the	Multi-National	Force-
Iraq transferred security responsibilities to 
Iraqi security forces and the Iraqi government? 

•	 What	factors	are	contributing	or	inhibiting	
progress in both areas?

U.S. and International Assistance to Iraqi 
Refugees
(PROJECT NUMBER NOT AVAILABLE, INITIATED 
JULY 2008)
According to the UN, more than two million 
Iraqis may be displaced in neighboring 

countries, with the vast majority residing in 
Syria and Jordan. The magnitude of refugees and 
internally displaced Iraqis represents a growing 
humanitarian crisis and is potentially destabi-
lizing to Iraq and neighboring countries. 
•	 What	are	the	goals	of	U.S.	and	UN	efforts	to	

assist Iraqi refugees and IDPs, and what prog-
ress has been made?

•	 What	is	the	nature	and	extent	of	U.S.	funding	
and activities for assistance to Iraqi refugees?

•	 What	challenges	do	the	United	States	and	
international community face in the efforts to 
assist Iraqi refugees?

U.S. and International Assistance to 
Internally Displaced Persons (IDPs) in Iraq
(PROJECT NUMBER NOT AVAILABLE, INITIATED 
DECEMBER 2008)
According to the UN, about 2 million Iraqis may 
be displaced within Iraq. The magnitude of refu-
gees and internally displaced Iraqis represents a 
growing humanitarian crisis and is potentially 
destabilizing to Iraq and neighboring countries.
•	 What	are	the	goals	of	U.S.	and	UN	efforts	to	

assist IDPs, and what progress has been made?
•	 What	is	the	nature	and	extent	of	U.S.	funding	

and activities for assistance to IDPs?
•	 What	challenges	do	the	United	States	and	

international community face in the efforts to 
assist IDPs?

DoD Plans for Unmanned Aircraft
(PROJECT NO. 351096, INITIATED OCTOBER 
2007)
Battlefield commanders have increased their 
reliance on unmanned aircraft systems (UAS) to 
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perform a range of missions in ongoing opera-
tions. Although DoD has experienced a high 
level of mission success with UAS, the dramatic 
increase in the demand for, and use of, these 
assets has posed challenges for DoD. In lieu of 
establishing any one component as an executive 
agent for UAS, DoD has convened several task 
forces to coordinate UAS issues. This report will 
answer the following key questions: 
•	 What	key	departmental	and	service	efforts	are	

underway to improve the management and 
operational use of UAS?

•	 To	what	extent	do	DoD’s	efforts	constitute	an	
overarching management framework to guide 
and oversee UAS efforts?

Body Armor Programs and Testing 
(PROJECT NO. 351076, INITIATED AUGUST 2007)
Broad public interest and a June 2007 hearing on 
body armor raised several issues related to the 
Army’s testing of new solutions, current solicita-
tions (RFPs), and other issues. These are the key 
questions of the project: 
•	 To	what	extent	was	the	Army’s	May	2006	

test of Pinnacle’s “Dragon Skin” body armor 
conducted in accordance with established 
testing processes and procedures? 

•	 Is	the	Army’s	current	RFP	testing	of	body	
armor systems conducted in accordance with 
established processes and procedures? 

•	 Do	current	solicitation	processes	ensure	that	
the most appropriate body armor technolo-
gies, including viable new or alternative solu-
tions, are provided to the troops?

•	 Does	DoD	have	controls	in	place	to	ensure	
that DoD personnel adhere to relevant policies 
and guidance regarding use of body armor?

Use of Private Security Contractors in Iraq
(PROJECT NO. 351083, INITIATED AUGUST 2007)

These questions will be addressed:
•	 Why	are	private	security	contractors	being	

used in Iraq instead of military or U.S. govern-
ment civilian personnel? 

•	 What	is	the	number	of	private	security	
contractor employees working in Iraq for 
the U.S. government and the total costs of 
employing these contractors? 

•	 What	process	is	used	to	ensure	that	contractor	
employees are properly trained, qualified, and 
vetted?

•	 What	processes	are	used	by	contractors	and	
the government to ensure accountability for 
vehicles and weapons acquired by contractors?

Fuel Demand at Forward Locations
(PROJECT NO. 351172, INITIATED MARCH 2008)
U.S. military forces rely heavily on petroleum-
based fuel to conduct operations. Fuel presents 
an enormous logistics burden for DoD when 
planning and conducting military combat opera-
tions from forward-deployed locations. These are 
the key questions:
•	 What	are	the	characteristics	of	DoD’s	fuel	

demands for selected forward-deployed 
locations? 

•	 To	what	extent	are	Camp	Arifjan	and	Camp	
Lemonier taking actions to reduce their fuel 
demands?
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Urgent Wartime Requirements
(PROJECT NO. 351236, INITIATED JUNE 2008)

The changing tactical conditions in Southwest 
Asia have highlighted the need for DoD to 
respond rapidly to wartime needs for new capa-
bilities. DoD has been moving toward a joint 
process to meet these needs that would reduce 
duplication and costs. However, it is unclear 
whether DoD has fully and effectively imple-
mented its joint process to that end. These are 
the key questions:
•	 To	what	extent	are	DoD	components	using	

their own respective processes to respond to 
urgent wartime needs rather than the joint 
process? 

•	 How	effective	is	the	joint	process	in	reducing	
duplication of effort, capability costs, and 
providing timely response to urgent wartime 
requirements? 

•	 What	barriers	or	limitations	exist	in	the	joint	
process, and what actions have the services 
and DoD taken to address these limitations?

Joint IED Defeat Organization (JIEDDO) 
Strategic Management
(PROJECT NO. 351230, INITIATED JUNE 2008)
The DoD Joint IED Defeat Organization’s 
(JIEDDO’s) mission is to improve the U.S. 
military’s capability for defending against 
improvised explosive device (IED) attacks. 
GAO reviews have continued to raise concerns 
about JIEDDO’s ability to strategically manage 
and to achieve its objectives. These are the key 
questions: 
•	 What	progress	has	JIEDDO	made	in	devel-

oping its strategic plan and the critical 

sub-elements needed to clearly define its 
mission and achieve its objectives? 

•	 To	what	extent	has	DoD	identified	all	depart-
ment-wide IED defeat activities, and to what 
degree has JIEDDO led, advocated, and coor-
dinated these activities? 

•	 To	what	extent	has	the	Office	of	the	Secretary	
of Defense provided direction and oversight 
for JIEDDO operations and activities?

Joint IED Defeat Organization (JIEDDO) 
Technology Assessment Management
(PROJECT NO. 351231, INITIATED JUNE 2008)
The DoD Joint IED Defeat Organization’s 
(JIEDDO’s) mission is to improve the U.S. mili-
tary’s capability for defending against impro-
vised explosive device (IED) attacks, by quickly 
and flexibly identifying, evaluating, selecting, 
developing, and fielding counter-IED solutions, 
including technological solutions. These are the 
key questions:
•	 To	what	extent	has	JIEDDO	developed	its	

processes to identify, evaluate, select, and 
develop appropriate and effective counter-IED 
technologies and other solutions?

•	 To	what	extent	has	JIEDDO	developed	
processes and mechanisms necessary to antici-
pate and rapidly respond to current and future 
threats?

Joint IED Defeat Organization (JIEDDO) 
Processes to Coordinate Counter IED 
Intelligence Support
(PROJECT NO. 351016, INITIATED MARCH 2007)
Improvised explosive devices (IEDs) are the 
number-one killer of U.S. troops in Iraq. In 
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response to this threat, DoD established the Joint 
IED Defeat Organization (JIEDDO) to improve 
the U.S. military’s capabilities to defend against 
IED attacks. Because of concerns over JIEDDO’s 
rapid growth in structure, scope, and funding 
over the past two years, the Congress directed 
GAO to perform a comprehensive review of 
JIEDDO’s efforts to address IEDs. 

This is the key question: Does JIEDDO have 
effective processes in place for coordinating 
counter-IED intelligence support with other 
DoD and non-DoD organizations to leverage 
existing capabilities and prevent duplication of 
efforts?

u.s. department of the treasury
During this period, the Department of Treasury 
did not conduct any work related to, in support 
of, or in Iraq. Additionally, as of December 
31, 2008, the Department of Treasury has no 
plans to conduct any work in the future. As of 
December 31, 2008, the Department of Treasury 
has no auditors in Iraq and no ongoing audits 
related to Iraq.

department of commerce
During this period, the Department of 
Commerce did not conduct any work related 
to, in support of, or in Iraq. Additionally, as 
of December 31, 2008, the Department of 
Commerce has no plans to conduct any work 
in the future. As of December 31, 2008, the 
Department of Commerce has no auditors in 
Iraq and no ongoing audits related to Iraq.
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SuMMary of u.S. overSIght In Iraq

This appendix contains a list of completed audits, 
reports, and testimonies on Iraq reconstruction 
activities released by the Special Inspector  
General for Iraq Reconstruction (SIGIR), as  
of January 30, 2009, and these agencies, as of 
December 31, 2008: 
•	 Department	of	Defense	Office	of	Inspector	
General	(DoD	OIG)

•	 Department	of	State	Office	of	Inspector	General	
(DoS	OIG)

•	 Government	Accountability	Office	(GAO)
•	 Department	of	Treasury	Office	of	Inspector	
General	(Treasury	OIG)

•	 U.S.	Army	Audit	Agency	(USAAA)
•	 U.S.	Agency	for	International	Development	
Office	of	Inspector	General	(USAID	OIG)

For	a	complete	listing	of	this	work,	see	Table	M.1.
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Table M.1

Department of Defense Office of Inspector General Completed Audits, as of December 31, 2008

Agency Report Number Date Report Title

DoD OIG D2008-DOOOIG-0141.000 12/19/2008 Report on the Assessment of Arms, Ammunition, and Explosives Accountability and Control; Security Assistance; and Logistics 
Sustainment for the Iraq Security Forces

DoD OIG D-2009-030 12/8/2008 Marine Corps Implementation of the Urgent Universal Need Statement Process for Mine Resistant Ambush Protected Vehicles

DoD OIG D-2009-027 12/8/2008 Air Force Combat Search and Rescue Helicopter

DoD OIG D2009-006 10/20/2008 Small Arms Ammunition Fund Management in Support of the Global War on Terror

DoD OIG D-2009-005 10/10/2008 Controls Over the Contractor Common Access Card Life Cycle

DoD OIG D-2009-003 10/9/2008 Internal Controls Over Army General Fund, Cash and Other Monetary Assets Held Outside of the Continental United States

DoD OIG D-2008-137 9/30/08 Controls Over the Contractor Common Access Card Life Cycle

DoD OIG D-2008-133 9/25/08 Joint Follow-On Evaluation of the Equipment Status of Operation Iraqi Freedom Forces

DoD OIG D-2008-135 9/29/08 Requiring Radio Frequency Identification in Contracts for Supplies

DoD OIG D-2008-132 9/26/08 Payments for Transportation Using PowerTrack®

DoD OIG D-2008-131 9/16/08 Security Over Radio Frequency Identification

DoD OIG D-2008-115 8/6/08 Status of Training Vehicles for U.S. Ground Forces Deploying in Support of Operation Iraqi Freedom

DoD OIG D-2008-086 7/18/08 Summary of Issues Impacting Operations Iraqi Freedom and Enduring Freedom Reported by Major Oversight Organizations Beginning 
FY 2003 through FY 2007

DoD OIG D-2008-107 7/3/08 Defense Hotline Allegations Concerning Contracts Issued by U.S. Army TACOM Life Cycle Management Command to BAE Systems Land 
and Armaments, Ground Systems Division

DoD OIG D2007-D000IG-0239.000 7/3/08 Accountability of Munitions Provided to the Security Forces of Iraq

DoD OIG IE-2008-010 7/31/08 Information Report on the Assessment of DoD Support to the Iraqi Security Forces Inspectors General

DoD OIG D2008098 5/22/2008 Internal Controls Over Out-of-Country Payments

DoD OIG D2008089 5/09/2008 Planning Armor Requirements for the Family of Medium Tactical Vehicles

DoD OIG D2008078 4/09/2008 Training Requirements for U.S. Ground Forces Deploying in Support of Operation Iraqi Freedom

DoD OIG D2006-DIP0E2-0137 DoD/Department of Veterans Affairs (VA) Inspectors General Interagency Care Transition Project

DoD OIG 2008E001 6/04/2008 Review of Matters Related to the August 28, 2005, Shooting of Reuters Journalists in Iraq

DoD OIG 08-INTEL-06 6/12/2008 Review of the U.S. Government’s Relationship with the Iraqi National Congress:  Phase Two- and the Relationship of the Iraqi National 
Congress with the Department of Defense

DoD OIG D-2008-067 3/31/2008 DoD Procurement Policy for Body Armor

DoD OIG D-2008-064 3/18/2008 Defense Hotline Allegations Concerning the Biometric Identification System for Access Omnibus Contract

DoD OIG D-2008-060 3/7/2008 Potable and Non Potable Water Treatment in Iraq

DoD OIG D-2008-059 3/6/2008 Supplemental Funds Used for Medical Support for the Global War on Terror

DoD OIG D-2008-024 1/18/2008 Inspection Process of the Army Reset Program for Equipment for Units Returning from Operation Iraqi Freedom

DoD OIG IE-2008-001 1/4/2008 Review of Investigative Documentation Associated with the Fatality of a U.S. Army Corporal during Convoy Operations in Iraq

DoD OIG D-2008-033 12/28/2007 Training for U.S. Ground Forces at Army Maneuver Combat Training Centers

DoD OIG D-2008-038 12/21/2007 Army’s Procurement and Conditional Acceptance of Medium Tactical Vehicles

Continued on next page
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Department of Defense Office of Inspector General Completed Audits, as of December 31, 2008

Agency Report Number Date Report Title

DoD OIG D-2008-029 12/5/2007 Request for and Use of Emergency Supplemental Funds for the Rapid Fielding Initiative

DoD OIG D-2008-026 11/30/2007 Management of the Iraq Security Forces Fund in Southwest Asia - Phase III

DoD OIG D-2008-027 11/21/2007 Air Force Use of Global War on Terrorism Supplemental Funding Provided for Procurement and Research, Development, Test, and 
Evaluation

DoD OIG D2007-D000LA-0199.000 8/14/2007 Research Controls Over the Management of Contractors

DoD OIG D2006-D000CK-0210.000 6/27/2007 Audit of Procurement Policy for Armored Vehicles

DoD OIG D-2007-105 6/21/2007 U.S. Transportation Command (USTRANSCOM) Compliance with DoD Policy on the Use of Commercial Transport

DoD OIG Not Reported 6/14/2007 Audit Research on DoD Contracts Awarded to Parsons Corporation and Its Subsidiaries

DoD OIG D-2007-090 5/3/2007 Management of Prepositioned Munitions

DoD OIG Not Reported 4/2/2007 Antideficiency Act Investigation of the Operation and Maintenance Appropriation Account 2142020 and 2152020

DoD OIG D-2007-060 2/12/2007 Audit of the Management of the Iraq Security Forces Fund—Phase II

DoD OIG D-2007-049 1/25/2007 Audit of the Equipment Status of Deployed Forces within U.S. Central Command

DoD OIG D-2007-030 12/8/2006 Management of the Iraq Security Forces Fund in Southwest Asia—Phase I

DoD OIG D-2007-010 11/2/2006 The Army Small Arms Program That Relates to Availability, Maintainability, and Reliability of the Small Arms to Support the Warfighter

DoD OIG D-2007-001 10/6/2006 Information Operations Activities in Southwest Asia

DoD OIG 06-INTEL-10 8/25/2006 Review of DoD-directed Investigations of Detainee Abuse

DoD OIG IPO2004-C005 8/25/2006 Review of Criminal Investigations of Alleged Detainee Abuse

DoD OIG IE-2005-002 7/15/2006 Follow-up to Department of State/Department of Defense Interagency Assessment of Iraq Police Training

DoD OIG D-2007-30 2/10/2006 Management of the Iraq Security Forces Fund in Southwest Asia

DoD OIG D-2006-010 10/28/2005 Contract Surveillance for Service Contracts

DoD OIG D-2005-045 5/9/2005 FY 2004 Emergency Supplemental Appropriation Allocated to the Defense Logistics Agency

DoD OIG D-2005-053 4/29/2005 FY 2004 Emergency Supplemental Appropriation Allocated to the Defense Information Systems Agency

DoD OIG D-2004-057 3/18/2004 Contracts Awarded for Coalition Provisional Authority by Defense Contracting Command—Washington

Total DoD OIG Audits = 52

Note: For copies of DoD OIG audits, see www.dodig.osd.mil/gwot_iraq/comp_audit.htm.
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Department of State Office of Inspector General Completed Audits, as of December 31, 2008
Agency Report Number Date Report Title

DoS OIG 08MERO3004 12/13/2008  Review on the Implementation of Recommendations from the Report of the Secretary of State’s Panel on Personal Protective Services in Iraq 
(commonly known as the Kennedy Report) on Personal Protective Service (WPPS) in Iraq

DoS OIG 07AUD3034 12/2008 Review of Procurement Competition: New Embassy Compound Baghdad

DoS OIG MERO-IQO-08-01 7/2008 Status of Iraqi Special Immigrant Visa Programs

DoS OIG MERO-IQO-08-02 7/2008 Status of U.S. Refugee Resettlement Processing for Iraqi Nationals

DoS OIG 08MER03001 6/30/2008 U.S. Refugee Admissions Program (USRAP) for Iraq

DoS OIG AUD/FM-07-41 9/1/2007 Audit of the National Endowment for Democracy for Fiscal Years  2003-05

DoS OIG AUD/FM-07-41 7/1/2007 Independent Auditor’s Report on the Application of Agreed-upon Procedures Related to Selected DynCorp Invoices

DoS OIG AUD/IQO-07-20 1/30/2007 INL Iraq Police Contract (Adnan Palace)

DoS OIG AUD/CG-07-02 12/18/2006 Agreed-upon Procedures on Indirect Cost Rates Proposed by National Endowment for Democracy

DoS OIG AUD/CG-07-05 12/18/2006 Agreed-upon Procedures on Indirect Cost Rates Proposed by National Democratic Institute for International Affairs

DoS OIG AUD/CG-07-03 9/30/2006 Agreed-upon Procedures on Indirect Cost Rates Proposed by International Republican Institute

DoS OIG AUD/CG-07-04 9/30/2006 Agreed-upon Procedures on Indirect Cost Rates Proposed by the Center for International Private Enterprise, Inc.

DoS OIG AUD/CG/06-20 3/31/2006 Independent Accountant’s Report on the Application of Agreed-upon Procedures on Indirect Cost Rates Proposed by Scholastic, Inc.

DoS OIG AUD/IQO-06-16 3/31/2006 Application of Agreed-upon Procedures of Department of State Procurement Competitions To Support Armored Vehicles in Iraq

DoS OIG AUD/IQO-06-17 3/31/2006 Application of Agreed-upon Procedures Relating to DECO, Inc., Task Order No. SALMEC-04-F-0996

DoS OIG ISP-IQO-06-01 10/1/2005 Review of the Staffing of Embassy Baghdad

DoS OIG 04141-2005B17900005 8/1/2005 Billed Costs Under Task Orders Submitted By RONCO (Demining)

DoS OIG IT-IQO-05-06 8/1/2005 Embassy Baghdad Communications Security Evaluation

DoS OIG 3311-2005K17900015 7/22/2005 Application of Agreed-upon Procedures To Calculate Daily Life Support Rates Under LOGCAP TO100

DoS OIG IE-2005-002/ISP-IQO-05-72 7/15/2005 DoS/DoD Interagency Evaluation of Iraqi Police Training

DoS OIG ISP-IQO-05-60 7/1/2005 Review of the Staffing of Embassy Baghdad

DoS OIG ISP-IQO-05-61 7/1/2005 Review of the Staffing of Embassy Baghdad

DoS OIG 03311-2005D-1790009 5/1/2005 Audit of Cost-Plus Contract for Police Training

DoS OIG IT-IQO-05-04 5/1/2005 Survey of Iraq IT Waivers

DoS OIG AUD/IQO-05-24 3/28/2005 Agreed-upon Procedures Review of Indirect Rates and Equipment Delivery Charge Proposed by [a Department Contractor] and Review of 
Accounting System

DoS OIG AUD/IQO-05-16 3/1/2005 Review of Agreed-upon Procedures for the Verification of Excessive Fuel Charges in Support of JIPTC

DoS OIG ISP-IQO-05-57 3/1/2005 Review of the Staffing of Embassy Baghdad

DoS OIG AUD/CG-05-18 2/15/2005 Survey of Department of State’s Funding for Iraq

DoS OIG AUD/IQO-05-13 1/1/2005 Agreed-upon Procedures of Daily Direct Labor, Aerial Support Equipment and Indirect Expense Rates Proposed by Blackwater Security 
Consultants, Contractor’s Accounting System and Timekeeping Procedures

DoS OIG ISP-IQO-05-53 12/1/2004 Review of the Staffing of Embassy Baghdad

DoS OIG IBO/IQO-A-05-02 10/1/2004 Review of Radio Sawa Support To Transition in Post-Saddam Iraq

DoS OIG AUD/IQO-04-47 9/1/2004 Review of Department of State Procurement Competitions To Support the Iraqi Police Training Program

DoS OIG AUD/IQO-04-48 9/1/2004 Review of Cashiering Operations at Embassy Baghdad

DoS OIG AUD/CG-04-41 7/1/2004 Fact Sheet on Iraqi National Congress Support Foundation

Total DoS OIG Audits = 34
Note: For copies of DoS OIG audits, see http://oig.state.gov/.
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GAO Completed Audits, as of December 31, 2008
Agency Report Number Date Report Title Web Link

GAO GAO-09-175 11/14/2008 Unmanned Aircraft Systems: Additional Actions Needed to Improve Management and Integration of DOD Efforts to 
Support Warfighter Needs

www.gao.gov/new.items/d09175.pdf

GAO GAO-09-19 10/1/2008 Contingency Contracting: DOD, State, and USAID Contracts and Contractor Personnel in Iraq and Afghanistan www.gao.gov/new.items/d0919.pdf

GAO GAO-08-905RSU 9/26/2008 Provincial Reconstruction Teams in Iraq and Afghanistan www.gao.gov/new.items/d08905rsu.pdf

GAO GAO-08-1144T 9/16/2008 Stabilizing and Rebuilding Iraq: Iraqi Revenues, Expenditures, and Surplus www.gao.gov/new.items/d081144t.pdf

GAO GAO-08-1031 8/5/2008 Stabilizing and Rebuilding Iraq: Iraqi Revenues, Expenditures, and Surplus www.gao.gov/new.items/d081031.pdf

GAO GAO-08-1128R 9/15/2008 Global War on Terrorism: Reported Obligations for the Department of Defense www.gao.gov/new.items/d081128r.pdf

GAO GAO-08-930 9/10/2008 Operation Iraqi Freedom: Actions Needed to Enhance DOD Planning for Reposturing of U.S. Forces from Iraq www.gao.gov/new.items/d08930.pdf

GAO GAO-08-966 7/31/2008 Rebuilding Iraq: DOD and State Department Have Improved Oversight and Coordination of Private Security Contractors in 
Iraq, but Further Actions Are Needed to Sustain Improvements

www.gao.gov/new.items/d08966.pdf

GAO GAO-08-1021T 7/23/2008 Securing, Stabilizing, and Rebuilding Iraq: Progress Report: Some Gains Made, Updated Strategy Needed www.gao.gov/new.items/d081021t.pdf

GAO GAO-08-736R 6/23/2008 Military Operations: Actions Needed To Better Guide Project Selection for Commander’s Emergency Response Program and 
Improve Oversight in Iraq

www.gao.gov/new.items/d08736r.pdf

GAO GAO-08-837 6/23/2008 Securing, Stabilizing, and Rebuilding Iraq: Progress Report: Gains Made, Updated Strategy Needed www.gao.gov/new.items/d08837.pdf

GAO GAO-08-578 5/8/2008 Interagency Contracting: Need for Improved Information and Policy Implementation at the Department of State www.gao.gov/new.items/d08578.pdf

GAO GAO-08-568T 3/11/2008 Stabilizing and Rebuilding Iraq: Actions Needed To Address Inadequate Accountability Over U.S. Efforts and Investments www.gao.gov/new.items/d08568t.pdf

GAO GAO-08-423R 1/30/2008 Global War on Terrorism: Reported Obligations for the Department of Defense www.gao.gov/new.items/d08423r.pdf

GAO GAO-08-316R 1/22/2008 Defense Logistics: The Army Needs To Implement an Effective Management and Oversight Plan for the Equipment 
Maintenance Contract in Kuwait

www.gao.gov/new.items/d08316r.pdf

GAO GAO-08-153 1/18/2008 Iraq Reconstruction: Better Data Needed To Assess Iraq’s Budget Execution www.gao.gov/new.items/d08153.pdf

GAO GAO-08-143R 11/30/2007 Operation Iraqi Freedom: DoD Assessment of Iraqi Security Forces’ Units as Independent Not Clear Because ISF Support 
Capabilities Are Not Fully Developed

www.gao.gov/new.items/d08143r.pdf

GAO GAO-07-903 10/4/2007 Stabilizing and Rebuilding Iraq: U.S. Ministry Capacity Development Efforts Need an Overall Integrated Strategy To Guide 
Efforts and Management Risk

Not available

GAO GAO-08-68 11/6/2007 Global War on Terrorism: DoD Needs To Take Action To Encourage Fiscal Discipline and Optimize Use of Tools Intended To 
Improve GWOT Cost Reporting

www.gao.gov/new.items/d0868.pdf

GAO GAO-08-231T 10/30/2007 Securing, Stabilizing, and Rebuilding Iraq: GAO Audits and Key Oversight Issues www.gao.gov/new.items/d08231t.pdf

GAO GAO-07-903 10/4/2007 Stabilizing and Rebuilding Iraq: U.S. Ministry Capacity Development Efforts Need an Overall Integrated Strategy To Guide 
Efforts and Manage Risk

www.gao.gov/new.items/d07903.pdf

GAO GAO-08-124T 10/4/2007 Stabilizing and Rebuilding Iraq:  Serious Challenges Confront U.S. Efforts To Build the Capacity of Iraqi Ministries www.gao.gov/new.items/d08124t.pdf

GAO GAO-07-814 9/19/2007 Defense Logistics: Army and Marine Corps Cannot Be Assured That Equipment Reset Strategies Will Sustain Equipment 
Availability While Meeting Ongoing Operational Requirements

www.gao.gov/new.items/d07814.pdf

GAO GAO-09-1230T 9/7/2007 Securing, Stabilizing, and Rebuilding Iraq: Iraqi Government Has Not Met Most Legislative, Security, and Economic 
Benchmarks

www.gao.gov/new.items/d071230t.pdf

GAO GAO-09-1221T 9/5/2007 Securing, Stabilizing, and Rebuilding Iraq: Iraqi Government Has Not Met Most Legislative, Security, and Economic 
Benchmarks

www.gao.gov/new.items/d071221t.pdf

GAO GAO-09-1222T 9/5/2007 Securing, Stabilizing, and Rebuilding Iraq: Iraqi Government Has Not Met Most Legislative, Security, and Economic 
Benchmarks

www.gao.gov/new.items/d071222t.pdf

Continued on next page
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GAO GAO-07-1195 9/4/2007 Securing, Stabilizing, and Rebuilding Iraq: Iraqi Government Has Not Met Most Legislative, Security, and Economic 
Benchmarks

www.gao.gov/new.items/d071195.pdf

GAO GAO-07-1220T 9/4/2007 Securing, Stabilizing, and Rebuilding Iraq: Iraqi Government Has Not Met Most Legislative, Security, and Economic 
Benchmarks

www.gao.gov/new.items/d071120t.pdf

GAO GAO-07-839 7/31/2007 Defense Contract Management: DoD’s Lack of Adherence to Key Contracting Principles on Iraq Oil Contract Put 
Government Interests at Risk

www.gao.gov/new.items/d07839.pdf

GAO GAO-07-863 7/11/2007 Unmanned Aircraft Systems:  Advance Coordination and Increased Visibility Needed To Optimize Capabilities www.gao.gov/new.items/d07836.pdf

GAO GAO-07-759 6/8/2007 Defense Acquisitions: Analysis of Processes Used To Evaluate Active Protection Systems www.gao.gov/new.items/d07759.pdf

GAO GAO-07-906R 5/25/2007 GAO Findings and Recommendations Regarding DoD and VA Disability Systems www.gao.gov/new.items/d07906r.pdf

GAO GAO-07-699 5/23/2007 Military Operations: The Department of Defense’s Use of Solatia and Condolence Payments in Iraq and Afghanistan www.gao.gov/new.items/d07699.pdf

GAO GAO-07-783T 5/18/2007 Global War on Terrorism: Reported Obligations for the Department of Defense www.gao.gov/new.items/d07783t.pdf

GAO GAO-07-677 5/15/2007 Rebuilding Iraq: Integrated Strategic Plan Needed To Help Restore Iraq’s Oil and Electricity Sectors www.gao.gov/new.items/d07677.pdf

GAO GAO-07-832T 5/10/2007 Defense Acquisitions: Improved Management and Oversight Needed To Better Control DoD’s Acquisition of Services www.gao.gov/new.items/d07832t.pdf

GAO GAO-07-827T 5/9/2007 Stabilizing and Rebuilding Iraq: Coalition Support and International Donor Commitments www.gao.gov/new.items/d07827t.pdf

GAO GAO-07-749 5/1/2007 Military Operations: Actions Needed To Improve DoD’s Stability Operations Approach and Enhance Interagency Planning www.gao.gov/new.items/d07749.pdf

GAO GAO-07-662R 4/27/2007 Defense Logistics: Army and Marine Corps’s Individual Body Armor System Issues www.gao.gov/new.items/d07662r.pdf

GAO GAO-07-525T 4/23/2007 Stabilizing and Rebuilding Iraq: Conditions in Iraq Are Conducive to Fraud, Waste, and Abuse www.gao.gov/new.items/d07525t.pdf

GAO GAO-07-503R 3/28/2007 Operation Iraqi Freedom: Preliminary Observations on Iraqi Security Forces’ Logistics and Command and Control 
Capabilities

www.gao.gov/new.items/d07503r.pdf

GAO GAO-07-444 3/22/2007 Operation Iraqi Freedom: DoD Should Apply Lessons Learned Concerning the Need for Security Over Conventional 
Munitions Storage Sites to Future Operations Planning

www.gao.gov/new.items/d07444.pdf

GAO GAO-07-637T 3/22/2007 Stabilizing Iraq: Preliminary Observations on Budget and Management Challenges of Iraq’s Security Ministries www.gao.gov/new.items/d07637t.pdf

GAO GAO-07-612T 3/13/2007 Stabilizing Iraq: Factors Impeding the Development of Capable Iraqi Security Forces www.gao.gov/new.items/d07612t.pdf

GAO GAO-07-582T 3/9/2007 Operation Iraqi Freedom: Preliminary Observations on Iraqi Security Forces’ Logistical Capabilities www.gao.gov/new.items/d07582t.pdf

GAO GAO-07-144 2/15/2007 Defense Logistics: Improved Oversight and Increased Coordination Needed To Ensure Viability of the Army’s Prepositioning 
Strategy

www.gao.gov/new.items/d07144.pdf

GAO GAO-07-426T 2/15/2007 Rebuilding Iraq: Reconstruction Progress Hindered by Contracting, Security, and Capacity Challenges www.gao.gov/new.items/d07426t.pdf

GAO GAO-07-439T 1/31/2007 Defense Logistics: Preliminary Observations on the Army’s Implementation of Its Equipment Reset www.gao.gov/new.items/d07439t.pdf

GAO GAO-07-385T 1/18/2007 Securing, Stabilizing, and Rebuilding Iraq: GAO Audit Approach and Findings www.gao.gov/new.items/d07385t.pdf

GAO GAO-07-308SP 1/9/2007 Securing, Stabilizing, and Rebuilding Iraq: Key Issues for Congressional Oversight www.gao.gov/new.items/d07308sp.pdf

GAO GAO-07-30R 12/15/2006 Rebuilding Iraq: Status of DoD’s Reconstruction Program www.gao.gov/new.items/d0730r.pdf

GAO GAO-07-76 11/13/2006 Global War on Terrorism: Fiscal Year 2006 Obligation Rates Are Within Funding Levels and Significant Multiyear 
Procurement Funds Will Likely Remain Available for Use in Fiscal Year 2007

www.gao.gov/new.items/d0776.pdf

GAO GAO-07-40 10/6/2006 Rebuilding Iraq: Status of Competition for Iraq Reconstruction Contracts www.gao.gov/new.items/d0740.pdf

GAO GAO-06-1085 9/29/2006 DoD Civilian Personnel: Greater Oversight and Quality Assurance Needed To Ensure Force Health Protection and 
Surveillance for Those Deployed

www.gao.gov/new.items/d061085.pdf

GAO GAO-06-1130T 9/28/2006 Rebuilding Iraq: Continued Progress Requires Overcoming Contract Management Challenges www.gao.gov/new.items/d061130t.pdf

Continued on next page
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GAO GAO-06-1094T 
(GAO-06-673C)

9/11/2006 Stabilizing Iraq: An Assessment of the Security Situation www.gao.gov/new.items/d061094t.pdf

GAO GAO-06-928R 9/5/2006 Defense Logistics: Changes to Stryker Vehicle Maintenance Support Should Identify Strategies for Addressing 
Implementation Challenges

www.gao.gov/new.items/d06928r.pdf

GAO GAO-06-1132 9/1/2006 Iraq Contract Costs: DoD Consideration of Defense Contract Audit Agency’s Findings www.gao.gov/new.items/d061132.pdf

GAO GAO-06-885T 7/18/2006 Global War on Terrorism: Observations on Funding, Costs, and Future Commitments www.gao.gov/new.items/d06885t.pdf

GAO GAO-06-953T 7/11/2006 Rebuilding Iraq: More Comprehensive National Strategy Needed To Help Achieve U.S. Goals and Overcome Challenges www.gao.gov/new.items/d06953t.pdf

GAO GAO-06-788 7/1/2006 Rebuilding Iraq: More Comprehensive National Strategy Needed To Help Achieve U.S. Goals www.gao.gov/new.items/d06788.pdf

GAO GAO-06-865T 6/13/2006 Actions Still Needed To Improve the Use of Private Security Providers www.gao.gov/new.items/d06865t.pdf

GAO GAO-06-274 6/1/2006 Lack of a Synchronized Approach Between the Marine Corps and Army Affected the Timely Production and Installation of 
Marine Corps Truck Armor

www.gao.gov/new.items/d06274.pdf

GAO GAO-06-711T 5/2/2006 Oil for Food Program Provides Lessons for Future Sanctions and Ongoing Reform www.gao.gov/new.items/d06711t.pdf

GAO GAO-06-697T 4/25/2006 Rebuilding Iraq: Governance, Security, Reconstruction, and Financing Challenges www.gao.gov/new.items/d06697t.pdf

GAO GAO-06-330 4/1/2006 Lessons Learned from Oil for Food Program Indicate the Need To Strengthen UN Internal Controls and Oversight Activities www.gao.gov/new.items/d06330.pdf

GAO GAO-06-428T 2/8/2006 Rebuilding Iraq: Stabilization, Reconstruction, and Financing Challenges www.gao.gov/new.items/d06428t.pdf

GAO GAO-07-145 12/18/2005 Military Operations: High-level DoD Action Needed To Address Long-Standing Problems with Management and Oversight 
of Contractors Supporting Deployed Forces

www.gao.gov/new.items/d07145.pdf

GAO GAO-06-179T 10/18/2005 Rebuilding Iraq: Enhancing Security, Measuring Program Results, and Maintaining Infrastructure Are Necessary to Make 
Significant and Sustainable Progress

www.gao.gov/new.items/d06179t.pdf

GAO GAO-05-882 9/21/2005 Global War on Terrorism: DOD Needs To Improve the Reliability of Cost Data and Provide Additional Guidance To Control 
Costs

www.gao.gov/new.items/d05882.pdf

GAO GAO-05-872 9/7/2005 Rebuilding Iraq: U.S. Water and Sanitation Efforts Need Improved Measures for Assessing Impact and Sustained Resources 
for Maintaining Facilities

www.gao.gov/new.items/d05872.pdf

GAO GAO-05-932R 9/7/2005 Rebuilding Iraq: U.S. Assistance for the January 2005 Elections http://www.gao.gov/new.items/d05932r.
pdf

GAO GAO-05-775 8/11/2005 Defense Logistics: DoD Has Begun To Improve Supply Distribution Operations, but Further Actions Are Needed To Sustain 
These Efforts

www.gao.gov/new.items/d05775.pdf

GAO GAO-05-737 7/28/2005 Rebuilding Iraq: Actions Needed To Improve Use of Private Security Providers www.gao.gov/new.items/d05737.pdf

GAO GAO-05-876 7/28/2005 Rebuilding Iraq: Status of Funding and Reconstruction www.gao.gov/new.items/d05876.pdf

GAO GAO-05-680R 6/27/2005 Opportunities Exist To Improve Future Comprehensive Master Plans for Changing U.S. Defense Infrastructure Overseas www.gao.gov/new.items/d05680r.pdf

GAO GAO-05-293 5/1/2005 Defense Management: Processes To Estimate and Track Equipment Reconstitution Costs Can Be Improved www.gao.gov/new.items/d05293.pdf

GAO GAO-05-280R 4/29/2005 Defense Base Act Insurance: Review Needed of Cost and Implementation Issues www.gao.gov/new.items/d05280r.pdf

GAO GAO-05-201 4/1/2005 Interagency Contracting: Problems with DoD’s and Interior’s Orders To Support Military Operations www.gao.gov/new.items/d05201.pdf

GAO GAO-05-275 4/1/2005 Defense Logistics: Actions Needed To Improve the Availability of Critical Items during Current and Future Operations www.gao.gov/new.items/d05275.pdf

GAO GAO-05-328 3/17/2005 Defense Logistics - High Level DoD Coordination Is Needed To Further Improve the Management of the Army’s LOGCAP 
Contract

www.gao.gov/new.items/d05328.pdf

GAO GAO-05-431T 3/14/2005 Rebuilding Iraq: Preliminary Observations on Challenges in Transferring Security Responsibilities to Iraqi Military and Police www.gao.gov/new.items/d05431t.pdf

GAO GAO-05-392T 3/2/2005 United Nations: Sustained Oversight Is Needed for Reforms To Achieve Lasting Results www.gao.gov/new.items/d05392t.pdf

Continued on next page
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GAO GAO-05-346T 2/15/2005 United Nations: Oil for Food Program Audits www.gao.gov/new.items/d05346t.pdf

GAO GAO-05-125 2/1/2005 Military Pay: Gaps in Pay and Benefits Create Financial Hardships for Injured Army National Guard and Reserve Soldiers www.gao.gov/new.items/d05125.pdf

GAO GAO-05-233 2/1/2005 Progress in Implementing the Services Acquisition Reform Act (SARA) www.gao.gov/new.items/d05233.pdf

GAO GAO-05-79 1/1/2005 Army National Guard: Inefficient, Error-Prone Process Results in Travel Reimbursement Problems for Mobilized Soldiers www.gao.gov/new.items/d0579.pdf

GAO GAO-05-120 11/1/2004 Defense Health Care: Force Health Protection and Surveillance Policy Compliance Was Mixed, but Appears Better for Recent 
Deployments

www.gao.gov/new.items/d05120.pdf

GAO GAO-04-1006 9/14/2004 Foreign Regimes’ Assets: The U.S. Faces Challenges in Recovering Assets, But Has Mechanisms That Could Guide Future 
Assets

www.gao.gov/new.items/d041006.pdf

GAO GAO-04-1031 9/1/2004 Military Personnel:  DoD Needs To Address Long-term Reserve Force Availability and Related Mobilization and 
Demobilization Issues

www.gao.gov/new.items/d041031.pdf

GAO GAO-04-953T 7/8/2004 United Nations:  Observations on the Oil for Food Program and Areas for Further Investigation www.gao.gov/new.items/d04953t.pdf

GAO GAO-04-854 7/1/2004 Military Operations: DoD’s Extensive Use of Logistics Support Contracts Requires Strengthened Oversight www.gao.gov/new.items/d04854.pdf

GAO GAO-04-915 7/1/2004 Military Operations: Fiscal Year 2004 Costs for the Global War on Terrorism Will Exceed Supplemental, Requiring DoD To 
Shift Funds from Other Uses

www.gao.gov/new.items/d04915.pdf

GAO GAO-04-880T 6/16/2004 United Nations:  Observations on the Oil for Food Program and Iraq’s Food Security www.gao.gov/new.items/d04880t.pdf

GAO GAO-04-869T 6/15/2004 Contract Management: Contracting for Iraq Reconstruction and Global Logistics Support (Testimony) www.gao.gov/new.items/d04869t.pdf

GAO GAO-04-605 6/1/2004 Rebuilding Iraq—Fiscal Year 2003 Contract Award Procedures and Management Challenges www.gao.gov/new.items/d004605.pdf

GAO GAO-04-902R 6/1/2004 Rebuilding Iraq—Resource, Security, Governance, Essential Services, and Oversight Issues www.gao.gov/new.items/d04902r.pdf

GAO GAO-04-831R 5/27/2004 Financial Services: Post-hearing Questions Regarding Recovering Foreign Regimes’ Assets www.gao.gov/new.items/d04831r.pdf

GAO GAO-04-746R 5/25/2004 Report on Iraq Transitional Law www.gao.gov/new.items/d04746r.pdf

GAO GAO-04-668 5/1/2004 Military Operations: DoD’s Fiscal Year 2003 Funding and Reported Obligations in Support of the Global War on Terrorism www.gao.gov/new.items/d04668.pdf

GAO GAO-04-730T 4/28/2004 United Nations: Observations on the Management and Oversight of the Oil for Food Program www.gao.gov/new.items/d04730t.pdf

GAO GAO-04-651T 4/7/2004 United Nations: Observations on the Oil for Food Program www.gao.gov/new.items/d04651t.pdf

GAO GAO-04-484 4/1/2004 Operation Iraqi Freedom: Long-standing Problems Hampering Mail Delivery Need To Be Resolved www.gao.gov/new.items/d04484.pdf

GAO GAO-04-559 4/1/2004 State Department Issues Affecting Iraq National Congress Support Foundation www.gao.gov/new.items/d04559.pdf

GAO GAO-04-562T 3/24/2004 Military Prepositioning: Observations on Army and Marine Corps Programs During Operation Iraqi Freedom and Beyond www.gao.gov/new.items/d04562t.pdf

GAO GAO-04-579T 3/18/2004 Recovering Iraq’s Assets: Preliminary Observations on U.S. Efforts and Challenges www.gao.gov/new.items/d04579t.pdf

GAO GAO-04-305R 12/18/2003 Defense Logistics: Preliminary Observations on the Effectiveness of Logistics Activities during Operation Iraqi Freedom 
(Briefing)

www.gao.gov/new.items/d04305r.pdf

GAO GAO-03-1088 9/1/2003 Military Operations: Fiscal Year 2003 Obligations Are Substantial, But May Result in Less Obligations Than Expected www.gao.gov/new.items/d031088.pdf

GAO GAO-03-792R 5/15/2003 Rebuilding Iraq www.gao.gov/new.items/d03792r.pdf

Total GAO Audits = 109
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SIGIR 09-013 January 2009 Provincial Reconstruction Teams’ Performance Measurement Process Has Improved

SIGIR 09-012 January 2009 The U.S. Has Reduced Its Funding for the Iraqi Security Forces, but Continued Support Will Likely Be Necessary

SIGIR 09-011 January 2009 Opportunities to Improve Management of the Quick Response Fund

SIGIR 09-010 January 2009 Oversight of Aegis’s Performance on Security Services Contracts in Iraq with the Department of Defense

SIGIR 09-009 January 2009 Full Impact of Department of Defense Program To Restart State-owned Enterprises Difficult To Estimate

SIGIR 09-008 January 2009 Cost, Outcome, and Oversight of Iraq Oil Reconstruction Contract with Kellogg Brown & Root Services, Inc.

SIGIR 09-007 October 2008 Improvements Needed in Reporting Status of Reconstruction Projects to Chief of Mission

SIGIR 09-006 October 2008 Status of Department of State Economic Support Fund Interagency Agreements With The U.S. Army Corps of Engineers in Iraq

SIGIR 09-005 October 2008 Agencies Need Improved Financial Data Reporting for Private Security Contractors

SIGIR 09-004 October 2008 Iraq Reconstruction Project Terminations Represent a Range of Actions

SIGIR 09-003 October 2008 Cost, Outcome, and Oversight of Local Governance Program Contracts With Research Triangle Institute

SIGIR 09-002 October 2008 Challenges in Obtaining Reliable and Useful Data on Iraqi Security Forces Continue

SIGIR 09-001 October 2008 Opportunity to Enhance U.S. Democracy Building Strategy for Iraq

SIGIR 08-024 July 2008 Information on Special Department of Defense Program to Foster Economic Recovery in Iraq

SIGIR 08-023 July 2008 Anticorruption Efforts in Iraq: U.S. and Iraq Take Actions but Much Remains To Be Done

SIGIR 08-022 July 2008 Government of Iraq Increasingly Funding Iraq Security Force Infrastructure Development, but Substantial U.S. Support Remains

SIGIR 08-021 July 2008 Comprehensive Plan Needed To Guide the Future of the Iraq Reconstruction Management System

SIGIR 08-020 July 2008 Key Recurring Management Issues Identified in Audits of Iraq Reconstruction Efforts

SIGIR 08-019 July 2008 Outcome, Cost, and Oversight of the Security and Justice Contract with Parsons Delaware, Inc.

SIGIR 08-018 July 2008 Outcome, Cost, and Oversight of Water Sector Reconstruction Contract with FluorAMEC, LLC

SIGIR 08-017 April 2008 Transferring Reconstruction Projects to the Government of Iraq: Some Progress Made but Further Improvements Needed To Avoid Waste

SIGIR 08-016 April 2008 U.S. Anticorruption Efforts in Iraq: Progress Made in Implementing Revised Management Plan

SIGIR 08-015 April 2008 Interim Analysis of Iraqi Security Force Information Provided by the Department of Defense Report, Measuring Stability and Security in Iraq

SIGIR 08-014 April 2008 Progress on Recommended Improvements to Contract Administration for the Iraqi Police Training Program

SIGIR 08-013 April 2008 Interim Report on Iraq Reconstruction Contract Terminations

SIGIR 08-011 April 2008 Outcome, Cost, and Oversight of Electricity-sector Reconstruction Contract with Perini Corporation

SIGIR 08-012 March 2008 Attestation to Development Fund for Iraq Cash in the Possession of the Joint Area Support Group-Central

SIGIR 08-004 January 2008 Outcome, Cost, and Oversight of Reconstruction of Taji Military Base and Baghdad Recruiting Center

SIGIR 08-005 January 2008 Differences in Services and Fees for Management and Administration of Iraq Reconstruction Contracts

SIGIR 08-006 January 2008 Commander’s Emergency Response Program in Iraq Funds Many Large-Scale Projects

SIGIR 08-007 January 2008 Efforts To Implement a Financial-Management Information System in Iraq

SIGIR 08-008 January 2008 U.S. Anticorruption Efforts in Iraq: Sustained Management Commitment Is a Key to Success

SIGIR 08-009 January 2008 Appropriate Award Fee Conversion Scales Can Enhance Incentive for Contractor Performance

SIGIR 08-010 January 2008 Outcome, Costs, and Management Oversight of Iraq Reconstruction Contract W914NS-04-D-0006

SIGIR 08-002 October 2007 Logistics Civil Augmentation Program Task Orders 130 and 151: Program Management, Reimbursement, and Transition

Continued on next page



M-10  I SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

appendIx M

SIGIR Completed Audits, as of January 30, 2008
Agency Report Number Date Report Title

SIGIR 08-003 October 2007 Review of the Use of Contractors in Managing Iraq Relief and Reconstruction Projects

SIGIR 08-001 October 2007 Interim Report on Efforts and Further Actions Needed To Implement a Financial Management Information System in Iraq

SIGIR 07-010 October 2007 Agency Management of the Closeout Process for Iraq Relief and Reconstruction Fund Contracts

SIGIR 07-016 October 2007 Interim Review of DynCorp International, LLC, Spending Under Its Contract for the Iraqi Police Training Program

SIGIR 07-011 October 2007 Controls Over Unliquidated Obligations in the Iraq Relief and Reconstruction Fund

SIGIR 07-015 October 2007 Review of the Effectiveness of the Provincial Reconstruction Team Program In Iraq

SIGIR 07-008 July 2007 Fact Sheet: U.S. Government Organizations’ Role and Responsibilities for Iraq Relief and Reconstruction Activities

SIGIR 07-014 July 2007 Status of the Provisional Reconstruction Team Program Expansion in Iraq

SIGIR 07-007 July 2007 Status of U.S. Government Anticorruption Efforts in Iraq

SIGIR 07-009 July 2007 Review of Bechtel’s Spending Under Its Phase II Iraq Reconstruction Contract

SIGIR 07-003 July 2007 Review of Financial Reporting and Cost-to-complete Estimates for Iraq Relief and Reconstruction U.S.-funded Programs and Projects

SIGIR 07-004 July 2007 Transferring Iraq Relief and Reconstruction Fund Capital Projects to the Government of Iraq

SIGIR 07-005 July 2007 Fact Sheet on Sources and Uses of U.S. Funding Provided in Fiscal Year 2006 for Iraq Relief and Reconstruction

SIGIR 07-001 June 2007 Logistics Civil Augmentation Program Task Order 130: Requirements Validation, Government Oversight, and Contractor Performance

SIGIR 07-013 April 2007 Sustainment of the Advanced First Responder Network (Restricted)

SIGIR 07-006 April 2007 Management of the Commander’s Emergency Response Program in Iraq for Fiscal Year 2006

SIGIR 07-012 April 2007 Review of Iraq Relief and Reconstruction Fund Unmatched Disbursements at the Department of State

SIGIR 07-002 April 2007 Status of the Advanced First Responder Network

SIGIR 06-029 January 2007 Review of DynCorp International, LLC, Contract Number S-LMAQM-04-C-0030, Task Order 0338, for the  Iraqi Police Training Program Support

SIGIR 06-030 January 2007 Status of Medical Equipment and Other Non-Construction Items Purchased for Primary Healthcare Centers

SIGIR 06-040 January 2007 Improper Obligations Using the Iraq Relief and Reconstruction Fund (IRRF 2)

SIGIR 06-042 January 2007 Fact Sheet on Major U.S. Contractors‘ Security Costs Related to IRRF Fund Contracting Activities (Restricted-Limited Distribution)

SIGIR 06-043 January 2007 Review of Iraq Relief and Reconstruction Fund Unmatched Disbursements

SIGIR 06-044 January 2007 Fact Sheet on Major U.S. Contractors’ Security Costs Related to Iraq Relief and Reconstruction Fund Contracting Activities

SIGIR 06-045 January 2007 Status of Ministerial Capacity Development in Iraq

SIGIR 06-036 January 2007 Follow-up on SIGIR Recommendations Concerning the Development Fund for Iraq (DFI)

SIGIR 06-039 January 2007 Review of USAID/Bechtel National, Inc., Property Management Controls for Contract SPU-C-00-04-00001-00

SIGIR 06-034 October 2006 Status of the Provincial Reconstruction Team Program in Iraq

SIGIR 06-032 October 2006 Iraqi Security Forces: Review of Plans To Implement Logistics Capabilities

SIGIR 06-033 October 2006 U.S. Department of Defense Using the Iraq Relief and Reconstruction Fund

SIGIR 06-031 October 2006 Management of the Iraqi Interim Government Fund

SIGIR 06-035 October 2006 Interim Audit Report on Inappropriate Use of Proprietary Data Markings By the Logistics Civil Augmentation Program (LOGCAP) Contractor

SIGIR 06-028 October 2006 Review of Administrative Task Orders for Iraq Reconstruction Contracts

SIGIR 06-038 September 2006 Unclassified Summary of SIGIR’s Review of Efforts To Increase Iraq’s Capability To Protect Its Energy Infrastructure

SIGIR 06-037 September 2006 Interim Audit Report on Improper Obligations Using the Iraq Relief and Reconstruction Fund (IRRF 2)

Continued on next page
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SIGIR 06-026 July 2006 Review of the U.S. Agency for International Development’s Management of the Basrah Children’s Hospital Project

SIGIR 06-017 July 2006 Transition of Iraqi Relief and Reconstruction Fund Projects to the Iraqi Government

SIGIR 06-019 July 2006 Review of the Use of Definitization Requirements for Contracts Supporting Reconstruction in Iraq

SIGIR 06-020 July 2006 Review of the Advanced First Responder Network

SIGIR 06-021 July 2006 Joint Survey of the U.S. Embassy-Iraq’s Anticorruption Program

SIGIR 06-023 July 2006 Changes in Iraq Relief and Reconstruction Fund Program Activities, January Through March 2006

SIGIR 06-025 July 2006 Review of the Medical Equipment Purchased for the Primary Healthcare Centers Associated with Parsons Global Services, Inc., Contract Number W914NS-
04-D-0006

SIGIR 06-014 July 2006 Review of Efforts To Increase Iraq’s Capability To Protect Its Energy Infrastructure (Classified)

SIGIR 06-024 July 2006 Joint Cash Count—Iraq National Weapons Card Program

SIGIR 06-018 July 2006 Survey of the Status of Funding for Iraq Programs Allocated to the Department of State’s Bureau of International Narcotics and Law Enforcement Affairs as 
of December 31, 2005

SIGIR 06-007 April 2006 U.S. Agency for International Development: Management of the Transfer of Iraq Relief and Reconstruction Fund Projects to the Iraqi Government

SIGIR 06-011 April 2006 Management of the Primary Healthcare Centers Construction Projects

SIGIR 06-003 April 2006 Review of Data Entry and General Controls in the Collecting and Reporting of the Iraq Relief and Reconstruction Fund

SIGIR 06-004 April 2006 Changes in Iraq Relief and Reconstruction Fund Program Activities, October through December 2005

SIGIR 06-005 April 2006 Follow-up on Recommendations Made in SIGIR Audit Reports Related to Management and Control of the Development Fund for Iraq

SIGIR 06-008 April 2006 Development Fund for Iraq—Cash Accountability Review: Joint Area Support Group-Central

SIGIR 06-009 April 2006 Review of Task Force Shield Programs

SIGIR 06-010 April 2006 Review of the Multi-National Security Transition Command-Iraq Reconciliation of the Iraqi Armed Forces Seized Assets Fund

SIGIR 06-012 April 2006 Development Fund for Iraq Cash Accountability Review: Joint Area Support Group-Central/Fallujah

SIGIR 06-013 April 2006 Briefing to the International Advisory and Monitoring Board for Iraq: Management Controls Over the Development Fund for Iraq

SIGIR 06-015 April 2006 Iraqi Armed Forces Seized Assets Fund: Review of Contracts and Financial Documents

SIGIR 06-001 April 2006 Management of Iraq Relief and Reconstruction Fund Program: The Evolution of the Iraq Reconstruction Management System

SIGIR 06-016 April 2006 Interim Audit Report on the Review of the Equipment Purchased for Primary Healthcare Centers Associated with Parsons Global Services, Contract Number 
W914NS-04-D-0006

SIGIR 06-006 April 2006 Multi-National Security Transition Command-Iraq Management of the Transfer of Iraq Relief and Reconstruction Fund Projects to the Iraqi Government

SIGIR 06-002 February 2006 Prompt Payment Act: Analysis of Expenditures Made from the Iraq Relief and Reconstruction Fund

SIGIR 05-026 January 2006 Fact Sheet on the Use of the $50 Million Appropriation To Support the Management and Reporting of the Iraq Relief and Reconstruction Fund

SIGIR 05-027 January 2006 Methodologies for Reporting Cost-To-Complete Estimates

SIGIR 05-029 January 2006 Challenges Faced In Carrying Out Iraq Relief and Reconstruction Fund Activities

SIGIR 05-028 January 2006 GRD-PCO Management of the Transfer of IRRF-Funded Assets to the Iraqi Government

SIGIR 05-023 January 2006 Management of Rapid Regional Response Program Contracts in South-Central Iraq

SIGIR 05-024 January 2006 Management of the Mansuria Electrical Reconstruction Project

SIGIR 05-025 January 2006 Management of the Commander’s Emergency Response Program for Fiscal Year 2005

SIGIR 05-016 October 2005 Management of the Contracts and Grants Used To Construct and Operate the Babylon Police Academy

Continued on next page
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SIGIR 05-020 October 2005 Management of the Contracts, Grant, and Micropurchases Used To Rehabilitate the Kerbala Library

SIGIR 05-015 October 2005 Management of Rapid Regional Response Program Grants in South-Central Iraq

SIGIR 05-017 October 2005 Award Fee Process for Contractors Involved In Iraq Reconstruction

SIGIR 05-021 October 2005 Management of Iraq Relief and Reconstruction Fund Programs: Cost-to-Complete Estimate Reporting

SIGIR 05-022 October 2005 Managing Sustainment for Iraq Relief and Reconstruction Fund Programs

SIGIR 05-018 October 2005 Management of Iraq Relief and Reconstruction Fund Program: Acquisition of Armored Vehicles Purchased Through Contract W914NS-05-M-1189

SIGIR 05-014 October 2005 Management of Commander’s Emergency Response Program for Fiscal Year 2004

SIGIR 05-019 September 2005 Attestation Engagement Report Concerning the Award of Non-Competitive Contract DACA63-03-D-0005 to Kellogg, Brown and Root Services, Inc.

SIGIR 05-013 September 2005 Controls over Equipment Acquired by Security Contractors

SIGIR 05-010 July 2005 Interim Briefing to the Project and Contracting Office-Iraq and the Joint Contracting Command-Iraq on the Audit of the Award Fee Process

SIGIR 05-011 July 2005 Cost-to-Complete Estimates and Financial Reporting for the Management of the Iraq Relief and Reconstruction Fund

SIGIR 05-012 July 2005 Policies and Procedures Used for Iraq Relief and Reconstruction Fund Project Management—Construction Quality Assurance

SIGIR 05-009 July 2005 Reconciliation of Reporting Differences of the Source of Funds Used on Contracts After June 28, 2004

SIGIR 05-006 April 2005 Control of Cash Provided to South-Central Iraq

SIGIR 05-007 April 2005 Administration of Iraq Relief and Reconstruction Fund Contract Files

SIGIR 05-008 April 2005 Administration of Contracts Funded by the Development Fund for Iraq

SIGIR 05-005 April 2005 Compliance with Contract No. W911S0-04-C-0003 Awarded to Aegis Defence Services Limited

SIGIR 05-004 January 2005 Oversight of Funds Provided to Iraqi Ministries through the National Budget Process

SIGIR 05-003 November 2004 Task Order 0044 of the Logistics Civilian Augmentation Program III Contract

SIGIR 05-002 October 2004 Accountability and Control of Materiel Assets of the Coalition Provisional Authority in Kuwait

SIGIR 05-001 October 2004 Coalition Provisional Authority Control of Appropriated Funds

SIGIR 04-008 July 2004 Coalition Provisional Authority Control Over Seized and Vested Assets

SIGIR 04-004 July 2004 Task Orders Awarded by the Air Force Center for Environmental Excellence in Support of the Coalition Provisional Authority

SIGIR 04-009 July 2004 Coalition Provisional Authority Comptroller Cash Management Controls Over the Development Fund for Iraq

SIGIR 04-013 July 2004 Coalition Provisional Authority’s Contracting Processes Leading Up To and Including Contract Award

SIGIR 04-007 July 2004 Oil For Food Cash Controls for the Office of Project Coordination in Erbil, Iraq

SIGIR 04-011 July 2004 Audit of the Accountability and Control of Materiel Assets of the Coalition Provisional Authority in Baghdad

SIGIR 04-005 July 2004 Award of Sector Design-Build Construction Contracts

SIGIR 04-006 July 2004 Corporate Governance for Contractors Performing Iraq Reconstruction Efforts

SIGIR 04-001 June 2004 Coalition Provisional Authority Coordination of Donated Funds

SIGIR 04-002 June 2004 Management of Personnel Assigned to the Coalition Provisional Authority in Baghdad, Iraq

SIGIR 04-003 June 2004 Federal Deployment Center Forward Operations at the Kuwait Hilton

Total SIGIR Audits = 135

Note: For copies of SIGIR audits, see http://www.sigir.mil/audits/Default.aspx.
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USAAA A-2009-0023-ALM 12/16/2008
Time Sensitive Issue--Excess Theater-Provided Equipment Disposition Request 
Process 

Not Available

USAAA A-2008-0286-ALL 9/30/2008 Management of Shipping Containers in Southwest Asia--Kuwait www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0286-ALL

USAAA A-2008-0287-ALL 9/30/2008
Followup Audit of Asset Visibility and Container Management--Operation 
Iraqi Freedom, U.S Central Command 

www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0287-ALL

USAAA A-2008-0255-FFS 9/30/2008 Accountability of Contractors on the Battlefield www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0255-FFS

USAAA A-2008-0178-FFI 7/01/2008
Operational Purchases of Information Technology Equipment, Systems, and 
Services-U.S. Army Forces Command  

www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0178-FFI

USAAA A-2008-0182-FFS 7/15/2008 Temporary Change of Station Orders and Housing for Mobilized Soldiers www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0182-FFS

USAAA A-2008-0190-ALM 7/22/2008 Reset Metrics-Sustainment Maintenance www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0190-ALM

USAAA A-2008-0234-FFF 9/2/2008 Use of Role-Players for Training at Combat Training Centers www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0234-FFF

USAAA A-2008-0213-ALA 9/05/2008
Rapid Fielding Initiative--Program Executive Office Soldier, Fort Belvoir, 
Virginia 

www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0213-ALA

USAAA A-2008-0256-ALM 9/17/2008 Overseeing Contracts for Field-Level Reset, U.S. Army Sustainment Command www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0256-ALM

USAAA A-2008-0179-FFI 9/25/2008
Operational Purchases of Information Technology Equipment, Purchases, and 
Services-Iraq and Kuwait 

www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0179-FFI

USAAA A-2008-ALL-0201.002 3QR/FY 2008 CID Assist—Payments for Housing Support—Kuwait www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0201-ALL

USAAA A-2008-ALL-0466.000 3QR/FY 2008 Follow Up of Offline Purchases www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0466-ALL

USAAA A-2008-ALM-0313.000 3QR/FY 2008 Automatic Reset Items—Depot www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0313-ALM

USAAA A-2008-ALM-0247.000 3QR/FY 2008 Sustainment of Left Behind Equipment www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0247-ALM

USAAA A-2008-FFD-0098.000 3QR/FY 2008 Advanced Training for Explosive Ordnance Disposal Soldiers www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0098-FFD

USAAA A-2008-ALL-0320.001 2Q/FY 2008
Contracting Operations at the Joint Contracting Command - Iraq/Afghanistan 
- Bagram

www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0320-ALL

USAAA A-2008-ALL-0319.000 2Q/FY 2008
Audit of Contracting Operations at the Joint Contracting Command - Iraq/
Afghanistan - Balad

www.aaa.army.mil/AAA/AuditRepo--Adobe/08%20REPORTS/A-2008-0319-ALL 

USAAA A-2007-FFS-0553.000 4Q/FY 2007 Accountability of Contractors on the Battlefield www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0553-FFS

USAAA A-2008-ALL-0318.00 3/17/2008 Audit of Army Corps of Engineers Contracting Functions in Iraq www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0318-ALL

USAAA A-2008-ALL-0204.000 3/14/2008
Audit of Government Property Provided to Contractors – Kuwait Base Opera-
tions

www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0204-ALL

USAAA A-2007-ALL-0081 9/6/2007 Management of Shipping Containers in Southwest Asia www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0145-ALL

USAAA A-2007-ALL-0887.003 8/5/2007 Audit of Joint Contracting Command-Afghanistan www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0172-ALM

USAAA A-2007-ALL-0887.001 7/24/2007 Audit of Joint Contracting Command-Iraq www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-016--ALM

USAAA A-2007-ALL-0212.001 1/27/2007 Audit of LOGCAP Operations in Support of OIF-Power Generators www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0109-FFM

USAAA A-2007-ALL-0329 10/26/2006 Audit of U.S. Army Contracting Command Southwest Asia-Kuwait www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0142-ALM

Continued on next page
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USAAA A-2006-ALL-0397 6/26/2006 Retrograde Operations in Southwest Asia www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0120-ALM

USAAA A-2008-0098-ALL 4/3/2008 Management of Shipping Containers in Southwest Asia - Iraq www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0098-ALL

USAAA A-2008-0091-ALL 3/31/2008
Internal Controls Over Contracted Dining Facility Operations, Audit of 
Logistics Civil Augmentation Program Operations in Support of Operation 
Iraqi Freedom

Not Available

USAAA A-2008-0090-ALL 3/20/2008 Supply Activities (H-Sites), Audit of Logistics Civil Augmentation Program 
Operations in Support of Operation Iraqi Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0090-
ALL%20Supply%20Activities%20(H-Sites),%20Audit%20of%20Logistics%20
Civil%20Augmentation%20Program%20Operations.pdf

USAAA A-2008-0077-ALL 3/20/2008
Contract Administration Over Contracted Dining Facility Operations, Audit 
of Logistics Civil Augmentation Program Operations in Support of Opera-
tion Iraqi Freedom

Not Available

USAAA A-2008-0085-ALL 3/18/2008
Class III (Bulk and Retail) Fuel Operations in the Iraq Area of Operations, 
Audit of Logistics Civil Augmentation Program Operations in Support of 
Operation Iraqi Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0085-
ALL%20Class%20III%20(Bulk%20and%20Retail)%20Fuel%20Operations%20
in%20the%20Iraq%20Area%20of%20Operations.pdf

USAAA A-2008-0075-ALL 3/12/2008 Contractor-Acquired Property, Audit of Logistics Civil Augmentation Pro-
gram Operations in Support of Operation Iraqi Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0075-
ALL%20Contractor-Acquired%20Property,%20Audit%20of%20Logistics%20
Civil%20Augmentation%20Program.pdf

USAAA A-2008-0021-FFS 11/28/2007 Army Operational Plans for Contractor Support on the Battlefield
www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0021-FFS%20
Army%20Operational%20Plans%20for%20Contractor%20Support%20on%20
the%20Battlefield.pdf

USAAA A-2008-0010-ALL 11/2/2007
Follow-Up Audit of Internal Controls over Cargo Container Payments, Military 
Surface Deployment, and Distribution Command

www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0010-ALL%20
Followup%20Audit%20of%20Internal%20Controls%20Over%20Cargo%20Con-
tainer%20Payments, 
%20Military%20Surface.pdf

USAAA A-2007-0204-ALL 9/28/2007
Defense Base Act Insurance for the Logistics Civil Augmentation Program, 
Audit of Logistics Civil Augmentation Program Operations in Support of 
Operation Iraqi Freedom

For Official Use Only

USAAA A-2007-0149-ALL 8/23/2007
The Army’s Theater Linguist Program in Afghanistan, Operation Enduring 
Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/07%20REPORTS/A-2007-0149-ALL%20
Army%20Theater%20Linguist%20Program%20in%20Afghanistan,%20Opera-
tion%20Enduring%20Freedom.pdf

USAAA A-2007-0104-ALL 3/23/2007
Audit of Logistics Civil Augmentation Program Operations in Support of 
Operation Iraqi Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/07%20REPORTS/A-2007-0104-ALL%20
Cost-Effectiveness%20of%20Transitioning%20Work%20Under%20the%20Logis-
tics%20Civil%20Augmentation%20Program.pdf

USAAA A-2007-0093-ALL 3/9/2007
Audit of Logistics Civil Augmentation Program Operations in Support of 
Operation Iraqi Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/07%20REPORTS/A-2007-0093-ALL%20
Cost-Effectiveness%20of%20Transitioning%20Selected%20Functions%20Per-
formed%20at%20the 
%20Theater.pdf

USAAA A-2007-0040-ALL 1/16/2007
Procedures for Managing the Overaged Reparable Items List at the Tactical 
Wheeled Vehicle Refurbishment

www.aaa.army.mil/AAA/AuditReports--Adobe/07%20REPORTS/A-2007-0040-ALL%20
Procedures%20for%20Managing%20the%20Overaged%20Reparable%20Items%20
List%20at%20the%20Tactical%20Wheeled.pdf

USAAA A-2007-0019-ALL 11/21/2006
Distribution Functions, Audit of Logistics Civil Augmentation Program Opera-
tions in Support of Operation Iraqi Freedom

www.aaa.army.mil/schedule/ProjectProducts.asp

USAAA A-2007-0011-ALL 11/16/2006
Nontactical Vehicle Usage in the Iraq Area of Operations, Audit of Logistics 
Civil Augmentation Program Operations in Support of Operation Iraqi Free-
dom

www.aaa.army.mil/schedule/ProjectProducts.asp

Continued on next page
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USAAA A-2006-0254-ALL 9/29/2006
Audit of the Procedures for Transferring Property During the Base Closure 
Process in Support of Operation Iraqi Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/A-2006-0254-ALL%20
Procedures%20for%20Transferring%20Property%20During%20the%20Base%20
Closure%20Process.pdf

USAAA A-2006-0253-ALL 9/28/2006

Audit of the Cost-Effectiveness of Transitioning the General Support Supply 
Support Activity (Task Order 87) From Contingency to Sustainment Contract-
ing, Audit of Logistics Civil Augmentation Program Operations in Support of 
Operation Iraqi Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/A-2006-0253-ALL%20
Cost-Effectiveness%20of%20Transitioning%20the%20General%20Support%20Sup-
ply%20Support%20Activity.pdf

USAAA A-2006-0233-ALL 9/22/2006
Clothing Issue Facilities, Audit of Logistics Civil Augmentation Program  
Operations in Support of Operation Iraqi Freedom

www.aaa.army.mil/AAA/AuditReports —Adobe/06%20REPORTS/A-2006-0233-ALL%20
Clothing%20Issue%20Facilities,%20Audit%20of%20Logistics%20Civil%20Augmenta-
tion%20Program%20Operations.pdf

USAAA A-2006-0168-ALL 8/4/2006
Report on the Subsistence Prime Vendor Contract, Audit of Logistics Civil  
Augmentation Program Operations in Support of Operation Iraqi Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/A-2006-0168-ALL%20
Subsistence%20Prime%20Vendor%20Contract,%20Audit%20of%20Logistics%20
Civil%20Augmentation%20Program.pdf

USAAA A-2006-0158-ALL 7/11/2006
Report on Class IX (Aviation) Warehouse Staffing, Camp Anaconda, Audit  
of Logistics Civil Augmentation Program Operations in Support of Operation 
Iraqi Freedom (Project A-2006-ALL-0264.001), Audit Report

www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/A-2006-0158-ALL%20
Class%20IX%20(Aviation)%20Warehouse%20Staffing,%20Camp%20Anaconda,%20
Audit%20of%20Logistics%20Civil.pdf

USAAA A-2006-0099-ALL 4/25/2006
Program Management in the Iraq Area of Operations—Audit of Logistics Civil 
Augmentation Program Operations in Support of Operation Iraqi Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/A-2006-0099-ALL%20
Program%20Management%20in%20the%20Iraq%20Area%20of%20Opera-
tions,%20Audit%20of%20Logistics%20Civil%20Augmentation%20Program%20.pdf

USAAA A-2006-0091-ALL 4/4/2006
Theater Transportation Mission (Task Order 88)—Audit of Logistics Civil  
Augmentation Program Operations in Support of Operation Iraqi Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/A-2006-0091-ALL%20
Management%20of%20the%20Theater%20Transportation%20Mission%20(Task%20
Order%2088).pdf

USAAA A-2006-0090-ALE 3/31/2006
Follow-up Audit II of the Commander’s Emergency Response Program and 
Quick Response Fund

www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/A-2006-0090-ALE%20
Followup%20II%20Commanders%20Emergency%20Response%20Program%20
and%20Quick%20 
Response%20Fund.pdf

USAAA A-2006-0083-ALL 3/21/2006
Retrograde Operations (Task Order 87)—Audit of Logistics Civil  
Augmentation Program Operations in Support of Operation Iraqi Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/A-2006-0083-ALL%20
Retrograde%20Operations%20(Task%20Order%2087),%20Audit%20of%20Logis-
tics%20Civil%20 
Augmentation%20Program.pdf

USAAA A-2006-0081-ALL 3/17/2006
Unliquidated Obligations, Audit of Logistics Civil Augmentation Program 
Operations in Support of Operation Iraqi Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/A-2006-0081-ALL%20
Unliquidated%20Obligations,%20Audit%20of%20Logistics%20Civil%20Augmenta-
tion%20Program.pdf

USAAA A-2006-0046-ALA 1/31/2006
Audit of Fund Accountability for Iraq Relief and Reconstruction Fund 2  
(IRRF 2)

www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/A-2006-0046-ALA%20 
Fund%20Accountability%20for%20Fiscal%20Year%202004%20Iraq%20Relief%20
and%20 
Reconstruction%20Funds.pdf

USAAA A-2006-0047-ALL 1/11/2006 Base Closure Process in the Iraq Area of Operations
www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/A-2006-0047-ALL%20
Base%20Closure%20Process%20in%20the%20Iraq%20Area%20of%20Operations.
pdf

USAAA A-2005-0332-ALE 9/30/2005
Follow-up of Commander’s Emergency Response Program (CERP) and Quick 
Response Fund (QRF)

www.aaa.army.mil/AAA/AuditReports--Adobe/05%20REPORTS/A-2005-0332-ALE%20
Followup%20Commanders%20Emergency%20Response%20Program%20and%20
Quick%20Response%20Fund%20Rev.pdf

USAAA A-2005-0194-ALA 5/26/2005 Project Management Support of Iraq Reconstruction PCO
www.aaa.army.mil/AAA/AuditReports--Adobe/05%20REPORTS/A-2005-0194-ALA%20 
Program%20Management%20in%20Support%20of%20Iraq%20Reconstruction.pdf

Continued on next page
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USAAA A-2005-0173-ALE 5/2/2005 Commanders’ Emergency Response Program and Quick Response Fund
www.aaa.army.mil/AAA/AuditReports--Adobe/05%20REPORTS/A-2005-0173-ALE%20 
Commanders%20Emergency%20Response%20Program%20and%20Quick%20Re-
sponse.pdf

USAAA A-2005-0078-FFG 3/2/2005 Coalition Provisional Authority Travel Procedures
www.aaa.army.mil/AAA/AuditReports--Adobe/05%20REPORTS/A-2005-0078-FFG%20 
Coalition%20of%20Provisional%20Authority%20Travel%20Process.pdf

USAAA A-2005-0095-FFG 2/16/2005 Vested & Seized Assets, Operation Iraqi Freedom
www.aaa.army.mil/AAA/AuditReports--Adobe/05%20REPORTS/A-2005-0095-FFG%20 
Vested%20and%20Seized%20Assets.pdf

USAAA A-2005-0043-ALE 11/24/2004 LOGCAP Kuwait
www.aaa.army.mil/AAA/AuditReports--Adobe/05%20REPORTS/A-2005-0043-ALE%20 
Logistics%20Civil%20Augmentation%20Program%20in%20Kuwait.pdf

USAAA A-2004-0438-AML 8/12/2004 Definitization of Task Orders for LOGCAP www.aaa.army.mil/AAA/AuditReports--Adobe/04%20REPORTS/A-2004-0438-AML.pdf

USAAA A-2004-0305-FFG 5/18/2004
Time Sensitive Report, Audit of Vested and Seized Assets, Operation Iraqi 
Freedom

www.aaa.army.mil/AAA/AuditReports--Adobe/04%20REPORTS/A-2004-0305-FFG.pdf

Total USAAA Audits = 62
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USAID OIG E-267-09-001-P 11/25/2008 USAID/Iraq’s National Capacity Development Program www.usaid.gov/oig/public/fy09rpts/e-267-09-001-p.pdf

USAID OIG E-267-08-006-P 9/30/2008 USAID/Iraq’s Agribusiness Program www.usaid.gov/oig/public/fy08rpts/e-267-08-006-p.pdf

USAID OIG E-267-08-005-P 8/5/2008 Audit of USAID/Iraq’s Community Action Program II www.usaid.gov/oig/public/fy08rpts/e-267-08-005-p.pdf

USAID OIG E-267-08-004-P 7/3/2008 Audit of USAID/Iraq’s Monitoring and Evaluation Performance Program www.usaid.gov/oig/public/fy08rpts/e-267-08-004-p.pdf

USAID OIG E-267-08-003-P 6/24/2008 Audit of USAID/Iraq’s Management of Its Official Vehicle Fleet www.usaid.gov/oig/public/fy08rpts/e-267-08-003-p.pdf

USAID OIG E-267-08-002-P 4/3/2008 Audit of USAID/Iraq’s Marla Ruzicka War Victims Assistance Fund www.usaid.gov/oig/public/fy08rpts/e-267-08-002-p.pdf

USAID OIG E-267-08-001-P 3/18/2008 Audit of USAID/Iraq’s Community Stabilization Program www.usaid.gov/oig/public/fy08rpts/e-267-08-001-p.pdf

USAID OIG E-267-07-008-P 9/26/2007 Audit of USAID/Iraq’s Participation in Provincial Reconstruction Teams in Iraq www.usaid.gov/oig/public/fy07rpts/e-267-07-008-p.pdf

USAID OIG E-267-07-007-P 7/31/2007 Audit of USAID/Iraq’s Local Governance Activities www.usaid.gov/oig/public/fy07rpts/e-267-07-007-p.pdf

USAID OIG E-267-07-006-P 7/11/2007 Audit of the Office of Foreign Disaster Assistance Program in Iraq www.usaid.gov/oig/public/fy07rpts/e-267-07-006-p.pdf

USAID OIG E-267-07-005-P 6/3/2007 Audit of USAID/Iraq’s Activity Planning and Its Reporting Process Under Section 2207 of Public Law 108-106 www.usaid.gov/oig/public/fy07rpts/e-267-07-005-p.pdf

USAID OIG E-267-07-004-P 5/3/2007 Audit of USAID/Iraq Telecommunications Activities www.usaid.gov/oig/public/fy07rpts/e-267-07-004-p.pdf

USAID OIG E-267-07-003-P 2/4/2007 Follow-up Audit of USAID/Iraq’s Education Activities www.usaid.gov/oig/public/fy07rpts/e-267-07-003-p.pdf

USAID OIG E-267-07-002-P 1/22/2007 Audit of USAID/Iraq’s Agriculture Reconstruction and Development Program www.usaid.gov/oig/public/fy07rpts/e-267-07-002-p.pdf

USAID OIG E-267-07-001-P 11/5/2006 Audit of USAID’s/Iraq’s Civil Society Activities www.usaid.gov/oig/public/fy07rpts/e-267-07-001-p.pdf

USAID OIG E-267-06-004-P 8/16/2006 Audit of USAID’S Transition Initiatives in Iraq www.usaid.gov/oig/public/fy06rpts/e-267-06-004-p.pdf

USAID OIG E-267-06-002-P 2/16/2006 Audit of USAID/Iraq’s Non-Expendable Property www.usaid.gov/oig/public/fy06rpts/e-267-06-002-p.pdf

USAID OIG E-267-05-005-P 9/27/2005 USAID/Iraq’s Cash Control Procedures www.usaid.gov/oig/public/fy05rpts/e-267-05-005-p.pdf

USAID OIG E-267-05-004-P 6/30/2005 Iraq’s Water/Sanitation Activities www.usaid.gov/oig/public/fy05rpts/e-267-05-004-p.pdf

USAID OIG E-267-05-003-P 6/29/2005 Iraq’s Electrical Generation Activities www.usaid.gov/oig/public/fy05rpts/e-267-05-003-p.pdf

USAID OIG E-267-05-002-P 2/28/2005 Audit of USAID/Iraq’s Health System Strengthening Contract Activities www.usaid.gov/oig/public/fy05rpts/e-267-05-002-p.pdf

USAID OIG E-267-05-001-P 1/31/2005 Audit of USAID/Iraq’s Community Action Program www.usaid.gov/oig/public/fy05rpts/e-267-05-001-p.pdf

USAID OIG A-267-05-005-P 1/6/2005
Audit of USAID’s Compliance with Federal Regulations in Awarding the Contract to Kroll Security  
Services Inc.

www.usaid.gov/oig/public/fy05rpts/a-267-05-005-p.pdf

USAID OIG A-000-04-004-P 9/23/2004 Audit of USAID’s Compliance with Federal Regulations in Awarding Iraq Basic Education Phase II Contract www.usaid.gov/oig/public/fy04rpts/a-000-04-004-p.pdf

USAID OIG E-266-04-004-P 9/20/2004 Audit of USAID/Iraq’s Economic Reform Program www.usaid.gov/oig/public/fy04rpts/e-266-04-004-p.pdf

USAID OIG E-266-04-003-P 8/6/2004
Audit of USAID’s Compliance with Federal Regulations in Awarding the Iraq Phase II Reconstruction and  
Rehabilitation, Program Advisors and Oversight Contract

www.usaid.gov/oig/public/fy04rpts/e-266-04-003-p.pdf

USAID OIG E-266-04-002-P 6/3/2004 Audit of USAID/Iraq’s Infrastructure Reconstruction and Rehabilitation Program www.usaid.gov/oig/public/fy04rpts/e-266-04-002-p.pdf

USAID OIG A-000-04-003-P 5/19/2004
Capping Report on Audit of USAID’s Compliance with Federal Regulations in Awarding the Iraq Phase I  
Contracts

www.usaid.gov/oig/public/fy04rpts/a-000-04-003-p.pdf

USAID OIG E-266-04-001-P 3/19/2004 Audit of USAID’s Results Data for Its Education Activities in Iraq www.usaid.gov/oig/public/fy04rpts/e-266-04-001-p.pdf

Total USAID-OIG Audits = 29
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